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 AD-1 Advertisement for Bids 

ADVERTISEMENT FOR BIDS 
 
Humboldt Bay Municipal Water District   
 Owner 
 
828 Seventh Street  
Eureka, CA  95501  
 Address 
 
Separate sealed bids will be received for the 1-MG Domestic Reservoir Roof Replacement and Painting 
Project. 
 
A conditional or qualified bid will not be accepted if it modifies the Plans or Specifications or method of 
work. 
 
There will not be a pre-bid meeting for this project; however, potential bidders are encouraged to visit and 
familiarize themselves with the site. A site overview can be arranged by contacting Pat Kaspari or Nathan 
Stevens at GHD Inc. by telephone at (707) 443-8326. 
 
A recent inspection of the Humboldt Bay Municipal Water District’s 1-million-gallon domestic reservoir at 
their Turbidity Reduction Facility near Arcata, CA indicated severe corrosion of the beams and roof vents 
for the tank. The work consists of furnishing all labor, materials, equipment, and supervision required for 
replacing and painting the roof, including support beams, as well as sandblasting and painting the interior 
of the tank, and painting the exterior of the tank (spot prepping where required).  
 
Each coating contractor shall submit a Qualifications Statement as a part of their bid.  

 Copy of California Contractor’s license 

 Department of Industrial Relations registration number 
 
They shall also submit a list of a minimum of three (3) completed projects over the last 5 years of similar 
size and complexity to the coating portion of this work. Include for each project: 

1. Project name and location. 
2. Name of owner with contact number. 
3. Name of contractor with contact number. 
4. Name of engineer with contact number. 
5. Name of coating manufacturer with contact number. 
6. Approximate area (square footage) of coatings applied. 
7. Date of completion. 

 
Bids will be received by the General Manager of the Humboldt Bay Municipal Water District at the District 
Office, 828 Seventh Street, Eureka, California until 3:00pm Pacific Standard Time, December 21, 2016, 
and then at said office publicly opened and read aloud.  
 
The Contract Documents are available and may be examined at the following locations:  
 
 Humboldt Builders Exchange, Eureka 
 Shasta Builders Exchange, Redding 
 Sacramento Builders Exchange, Sacramento 
 North Coast Builders Exchange, Santa Rosa 
 
Copies of the Specifications and Plans may be obtained at the office of GHD Inc., located at 718 Third 
Street, Eureka, California, 95501, (707) 443-8326 upon payment of $35.00 for each set. None of the 
above payments for Contract Documents will be refundable.  
 
Each proposal must be submitted on the prescribed form and accompanied by a certified check or Bid 
Bond in an amount of not less than 10 percent of the amount bid. Successful bidders will be required to 
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furnish both a Payment Bond and Performance Bond in the full amount of the Contract Price. In 
accordance with Public Contract Code Section 10263, the Contractor will be allowed to substitute 
securities for monies normally withheld by the owner to insure performance under this contract.  
 
This project is subject to compliance monitoring and enforcement by the Department of Industrial 
Relations, State of California. The general prevailing wage rates applicable to the work are set by the 
Director of the Department of Industrial Relations. The Contractor will be required to comply with any 
changes in these wage rates as they are updated by the State government at no cost to the Owner.  
 
All contractors and subcontractors must furnish electronic certified payroll records directly to the Labor 
Commissioner (Division of Labor Standards Enforcement). 
 
Pursuant to Senate Bill 854, all contractors bidding on public works projects must register with the 
Department of Industrial Relations. Contractors are subject to a registration and annual renewal fee. No 
contractor or subcontractor may be listed on a bid proposal for a public works project (submitted on or 
after March 1, 2015) unless registered with the Department of Industrial Relations pursuant to Labor 
Code section 1725.5 [with limited exceptions from this requirement for bid purposes only under Labor 
Code section 1771.1(a)]. Accordingly, all Prime and Subcontractors contained in a bid must provide valid 
Department of Industrial Relations registration number(s). Failure to provide valid DIR registration 
numbers in the bid documents shall disqualify the bid. 
 

Barbara Hecathorn  
President 
Humboldt Bay Municipal Water District 

 
November 17, 2016 
Date 
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INFORMATION FOR BIDDERS 
 
Project:  HBMWD 1-MG Domestic Reservoir Roof Replacement and Painting 
 
Bids will be received by Humboldt Bay Municipal Water District (herein called the "Owner"), at 828 
Seventh Street, Eureka, CA 95501 until the time listed in the Advertisement for Bids; and then at said 
office publicly opened and read aloud.   
 
Each bid must be submitted in a sealed envelope, addressed to Humboldt Bay Municipal Water District, 
828 Seventh Street, Eureka, CA 95501. Each sealed envelope containing a bid must be plainly marked 
on the outside as BID FOR: 1-MG DOMESTIC RESERVOIR ROOF REPLACEMENT AND PAINTING 
PROJECT, and the envelope should bear on the outside the name of the bidder, their address, and 
license number. If forwarded by mail, the sealed envelope containing the bid must be enclosed in another 
envelope addressed to the Owner at Humboldt Bay Municipal Water District, P.O. Box 95, Eureka, CA 
95502. 
 
Bids received after the time specified for bid opening will not be considered. The Bidder is solely 
responsible for timely delivery of their bid. 
 
There will not be a pre-bid meeting for this project; however, potential bidders are encouraged to visit and 
familiarize themselves with the site. A site overview can be arranged by contacting Pat Kaspari or Nathan 
Stevens at GHD Inc. by telephone at (707) 443-8326. It is assumed that by submitting a bid, the 
Contractor is fully familiar with the existing site conditions and proposed work, and change orders for 
changed site conditions will not be considered, unless mutually agreed upon by the Owner and 
Contractor. 
 
All bids must be made on the required bid form. All blank spaces for bid prices must be filled in, in ink or 
typewritten, and the bid form must be fully completed and executed when submitted. Only one copy of the 
bid form is required.   
  
The Owner may waive any informalities or minor defects or reject any and all bids. Any bid may be 
withdrawn prior to the above scheduled time for the opening of bids or authorized postponement thereof. 
Any bid received after the time and date specified shall not be considered. No Bidder may withdraw a bid 
within six (6) months after the actual date of the opening thereof. Should there be reasons why the 
Contract cannot be awarded within the specified period, the time may be extended by mutual agreement 
between the Owner and the Bidder.   
 
Bidders must satisfy themselves of the accuracy of the estimated quantities in the bid schedule by 
examination of the site and a review of the Plans and Specifications including addenda. After bids have 
been submitted, the Bidder shall not assert that there was a misunderstanding concerning the quantities 
of Work or of the nature of the Work to be done.   
 
The Contract Documents contain the provisions required for the construction of the project. Information 
obtained from an officer, agent, or employee of the Owner or any other person shall not affect the risks or 
obligations assumed by the Contractor or relieve the Contractor from fulfilling any of the conditions of the 
Contract.   
 
Each bid must be accompanied by a bid bond payable to the Owner, for ten percent of the total amount of 
the bid. As soon as the bid prices have been compared, the Owner will return the bonds of all except the 
three lowest responsible bidders. When the Agreement is executed, the bonds of the two remaining 
unsuccessful bidders will be returned. The bid bond of the successful Bidder(s) will be retained until the 
payment bond and performance bond have been executed and approved, after which it will be returned. 
A certified check may be used in lieu of a bid bond. 
 
A performance bond and a payment bond, each in the amount of 100 percent of the contract price, with a 
corporate surety approved by the Owner, will be required for the faithful performance of the Contract.   
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Attorneys-in-fact who sign bid bonds or payment bonds and performance bonds must file with each bond 
a certified and effective dated copy of their power of attorney.   
 
The party to whom the Contract is awarded will be required to execute the Agreement and obtain the 
performance bond, payment bond, and required insurance certificates within twenty one (21) calendar 
days from the date when Notice of Award is delivered to the Bidder. The Notice of Award shall be 
accompanied by the necessary Agreement and bond forms. In case of failure of the Bidder to execute the 
Agreement, the Owner may at his option consider the Bidder in default, in which case the bid bond 
accompanying the proposal shall become the property of the Owner.   
 
The Owner, within twenty one (21) calendar days of receipt of an acceptable performance bond, payment 
bond and Agreement signed by the party to whom the Agreement was awarded shall sign the Agreement 
and return to such party an executed duplicate of the Agreement. Should the Owner not execute the 
Agreement within such period, the Bidder may submit a written notice to withdraw his signed Agreement. 
Such notice of withdrawal shall be effective upon receipt of the notice by the Owner.   
 
The Notice to Proceed shall be issued within twenty one (21) calendar days of the execution of the 
Agreement by the Owner. Should there be reasons why the Notice to Proceed cannot be issued within 
such period, the time may be extended by mutual agreement between the Owner and Contractor. 
 
If the Notice to Proceed has not been issued within the twenty one (21) day period or within the period 
mutually agreed upon, the Contractor may terminate the Agreement without further liability on the part of 
either party.  
 
The Owner may make such investigations as they deem necessary to determine the ability of the Bidder 
to perform the Work, and the Bidder shall furnish to the Owner all such information and data for this 
purpose as the Owner may request. The Owner reserves the right to reject any bid if the evidence 
submitted by, or investigation of, such Bidder fails to satisfy the Owner that such Bidder is properly 
qualified to carry out the obligations of the Agreement and to complete the Work contemplated therein.   
 
A conditional or qualified bid will not be accepted if it modifies the Plans or Specifications or method of 
Work. The intent is to award the entire job (all Schedules thereunder) to such Contractor or Contractors 
that will result in the lowest overall total cost to the Owner.  
 
Awards will be made to the lowest, responsive, responsible Bidder(s).   
 
All applicable laws, ordinances, rules and regulations of all Federal, State and local authorities having 
jurisdiction over construction of the project shall apply to the Contract throughout.  
 
The Bidder shall supply the names, addresses, and valid DIR registration numbers of major 
subcontractors, material suppliers and/or fabricators with his bid.   
 
The Contract Documents under which it is proposed to execute the Work consist of the Plans and all 
material bound herewith. These Contract Documents are intended to be mutually cooperative and to 
provide all details reasonably required for the execution of the proposed Work. Any person contemplating 
the submission of a Bid shall have thoroughly examined all of the various parts of these Documents, and 
should there be any doubt as to the meaning or intent of said Contract Documents, the Bidder should 
request of the Engineer, in writing at least six (6) working days prior to bid opening, an interpretation 
thereof. Any interpretation or change in said Contract Documents will be made only in writing, in the form 
of addenda to the Documents and will be furnished to all Bidders receiving a set of the Documents, 
issued no later than 72 hours prior to bid opening, who shall submit, or indicate receipt of all addenda with 
their proposals. The Owner will not be responsible for any other explanation or interpretations of said 
Documents.  
 
Questions regarding the Plans and Specifications shall be submitted in writing to Engineer: Pat Kaspari at 
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GHD Inc., 718 Third Street, Eureka, CA, by fax at 707-267-2289, or by email at pat.kaspari@ghd.com. 
Replies to such inquiries will be in the form of addenda or clarification that will be sent to all plan holders. 
Requests for clarification regarding various portions may be made by phone to Pat Kaspari, at GHD Inc., 
707-443-8326. 
 
Copies of Contract Plans and Specifications may be obtained from the office of GHD Inc., as specified in 
the Advertisement for Bids. The payment will not be refundable. 
 
The Contract Documents are assembled, arranged, and titled generally in conformance with the 48-
division format suggested by the Construction Specifications Institute (CSI). Minor variations to the CSI 
format may be used herein to suit Owner requirements or to better adapt the Documents to particular 
types of projects.   
 
Portions of these Contract Documents may contain standard preprinted material. The Bidder's attention is 
called to the Conditions of the Contract which may modify and add to the preprinted material contained 
herein. Sentences in the Contract Documents which are phrased in mandatory language, but which 
include no explicit reference to the party who has responsibility for performing the mandated duty, shall 
be interpreted as imposing responsibility for performance of the duty described on the Contractor. For 
example, a directive that “the site shall be kept clean” would impose the duty of keeping the site clean on 
the Contractor.  
 
Each proposal must be submitted on the prescribed form and accompanied by a certified check or Bid 
Bond in an amount of not less than 10 percent of the amount bid. Successful bidders will be required to 
furnish both a Payment Bond and Performance Bond in the full amount of the Contract Price. In 
accordance with Public Contract Code Section 10263, the Contractor will be allowed to substitute 
securities for monies normally withheld by the owner to insure performance under this contract.  
 
Where the Bid Proposal is to be submitted on a unit price basis, unit prices will be accepted on all items 
of Work set forth in the Bid, except those designated to be paid for as a lump sum. The estimate of 
quantities of Work to be done is tabulated in the Bid and, although stated with as much accuracy as 
possible, is approximate only and is assumed solely for the basis of calculation upon which the award of 
Contract shall be made. Payment to the Contractor will be made on the measurement of the Work 
actually performed by the Contractor as specified on the Contract Documents. The Owner reserves the 
right to increase or diminish the amount of any class of Work as may be deemed necessary.   
 
When the Bid Proposal is to be submitted on a lump sum basis, a single lump sum price shall be 
submitted in the appropriate place. The total amount to be paid the Contractor shall be the amount of the 
lump sum in the Bid, as adjusted for additions or deletions resulting from changes in construction. After 
award of Contract, the Contractor may be required to break down the lump sum Bid into unit prices for the 
various portions to be completed.   
 
All blank spaces in the Bid form must be filled in, in ink, in both words and figures where required. No 
changes shall be made in the phraseology of the forms. Written amounts shall govern in cases of 
discrepancy between the amounts stated in writing and the amounts stated in figures. In case of 
discrepancy between unit prices and totals, unit prices will prevail.   
 
Any Bid Proposal shall be deemed informal which contains omissions, erasures, alterations, or additions 
of any kind, or prices uncalled for, or in which any of the prices are obviously unbalanced, or which in any 
manner shall fail to conform to the conditions of the published Advertisement for Bid.   
 
The Bidder shall sign his Bid Proposal in the blank space provided therefore. If Bidder is a corporation, 
the legal name of the corporation shall be set forth above, together with the signature of the officer or 
officers authorized to sign contracts on behalf of the corporation. Bid proposals signed by a non-corporate 
officer shall be invalid. If Bidder is a co-partnership, the true name of the firm shall be set forth above, 
together with the signature of the general partner or general partners authorized to sign contracts in 
behalf of the co-partnership. If signature is by an agent, other than an officer of a corporation or a 
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member of a partnership, a Power of Attorney must be on file with the Owner prior to opening of 
Proposals or submitted with the Proposal, otherwise the Proposal will be regarded as not properly 
authorized.   
 
State and local sales and use taxes, as required by the laws and statutes of the State and its political 
subdivisions, shall be paid by the Contractor. Prices quoted in the Proposal shall include sales tax unless 
provision is made in the Bid Proposal form to separately itemize the tax.   
 
Any Bidder may modify their bid by telegraphic or written communication at any time prior to the 
scheduled closing time for receipt of bids, provided such communication is received by the Owner prior to 
the closing time. The telegraphic or written communication should not reveal the bid price, but should 
state the addition or subtraction or other modification so that the final prices or terms will not be known by 
the Owner until the sealed bid is opened.   
 
Each Bidder must inform themselves of the conditions relating to the execution of the Work, and it is 
assumed that Bidders will inspect the site, site access limitations, subsurface conditions, weather, 
variations of soil moisture and workability with rainfall, and make themselves thoroughly familiar with all 
the Contract Documents. The Bidder should check with local contractors regarding local site, surface, 
subsurface and material conditions and variability. Failure to do so will not relieve the successful Bidder of 
the obligation to enter into a Contract and complete the contemplated Work in strict accordance with the 
Contract Documents. The Bidder's attention is called to the General Conditions and Supplementary 
Conditions of the Contract Documents in regards to the Bidder's obligation to verify for himself and to his 
complete satisfaction all information concerning site and subsurface conditions, and Notice requirements.   
 
No contractor or subcontractor may be listed on a bid proposal for a public works project (submitted on or 
after March 1, 2015) or be awarded a contract for public work on a public works project (awarded on or 
after April 1, 2015) unless registered with the State of California Department of Industrial Relations 
pursuant to Labor Code section 1725.5 [with limited exceptions from this requirement for bid purposes 
only under Labor Code section 1771.1(a)].This project is subject to compliance monitoring and 
enforcement by the State of California Department of Industrial Relations. Accordingly, all Prime and 
Subcontractors contained in a bid must provide valid Department of Industrial Relations registration 
number(s). Failure to provide valid DIR registration numbers in the bid documents shall disqualify the bid. 
 
The general prevailing wage rates applicable to this work are set by the Director of the Department of 
Industrial Relations. The Contractor will be required to comply with any changes in these wage rates as 
they are updated by the State government at no cost to the Owner.   
 
All contractors and subcontractors must furnish electronic certified payroll records directly to the Labor 
Commissioner (Division of Labor Standards Enforcement), electronic Certified Payroll Reporting (eCPR) 
at the DIR, and also directly submit certified payroll and supporting documents to Carolyn Lay at North 
Valley Labor Compliance Services and the Humboldt Bay Municipal Water District. The contact 
information for North Valley Labor Compliance Services is: 
 
  Address:   North Valley Labor Compliance Services 
     Attn: Carolyn Lay 
     6955 N Durango Dr Suite 1115-254 
     Las Vegas, NV 89149-4411 
  Business Phone: (530) 674-3033 
  Mobile Phone:  (714) 408-8687 
  Email:   cplay@sbcglobal.net 
 
The contact information for the Humboldt Bay Municipal Water District is: 
  Address:  HBMWD 
     Attn: John Friedenbach 
     PO Box 95 
     Eureka, CA 95502-0095 
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  Business Phone: (707) 443-5018 
  Email:   friedenbach@hbmwd.com 
 
Each Bidder shall inform himself of, and the Bidder awarded a Contract shall comply with, Federal, State 
and local laws, statutes, and ordinances relative to the execution of the Work. This requirement includes, 
but is not limited to, grant requirements as they apply to the Contractor’s work, applicable regulations 
concerning employment of labor, protection of public and employee safety and health, environmental 
protection, the protection of natural resources, fire protection, burning and non-burning requirements, 
permits, fees, and similar subjects. 
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BIDDERS' CHECKLIST 
 

 
This checklist has been prepared and furnished to aid bidders in including all necessary supporting 
information with their bid. Bidders' submittals should include, but are not limited to the following:   
 
ITEM PAGE CHECKED 
 
1. Bid 1-9 through 1-11 _________ 
 
2. List of Subcontractors 
 (Subcontractor Details) 1-12   _________ 
 
3. Bid Bond 1-13 through 1-14  _________ 
 
4. Authority to Sign Bid Proposal 
 (if applicable) (Attached to Bid Bond)  _________ 
 
5. Power of Attorney (Attached to Bid Bond)  _________ 

 
6. Method of Roof Framing to be Used,  Drawing S101,  
 with Justification Roof Build Note 1 _________ 
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BID 
 
Proposal of   
(hereinafter called "Bidder"), organized and existing under the laws of the State of California,  
 
doing business as                                                       *. 
 
To the Humboldt Bay Municipal Water District, (hereinafter called "Owner").   
 
In compliance with your Advertisement for Bids, Bidder hereby proposes to perform all Work for the 1-MG 
Domestic Reservoir Roof Replacement and Painting Project in strict accordance with the Contract 
Documents, within the time set forth therein, and at the prices stated below.   
 
In the event of a difference between a price quoted in words and a price quoted in figures for the same 
quotation, the words shall be the amount bid. In the event that the product of a unit price and an 
estimated quantity does not equal the extended amount quoted, the unit price shall govern and the 
corrected product of the unit price and the estimated quantity shall be deemed to be the amount bid. If the 
sum of two or more items in a bidding schedule does not equal the total amounts quoted, the individual 
items amounts shall govern and the corrected total shall be deemed to be the amount bid.   
 
By submission of this bid, each Bidder certifies, and in the case of a joint bid, each party certifies as to his 
own organization, that his bid has been arrived at independently, without consultation, communication, or 
agreement as to any matter relating to this bid with any other Bidder or with any competitor.   
 
Bidder hereby agrees to commence Work under this Contract on or before a date to be specified in the 
Notice to Proceed and to fully complete the project and pay the liquidated damages as provided in 
Articles III and IV of the General Conditions.  
 
*Insert "a corporation," "a partnership," or "an individual" as applicable. 
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BID PROPOSAL 
 
Bidder agrees to perform all the Work described in the Contract Documents for the following prices. 
Bidder is advised to carefully review all sections of the Plans and Specifications in order to completely 
understand the Work and all constraints, including the schedule and material requirements.   
 
The Work generally includes, but is not limited to, providing all labor, materials, equipment, and 
supervision required for replacing and painting the roof, as well as sandblasting and repainting the interior 
of the tank, painting the exterior of the tank (spot prepping where required), and all other Work required to 
complete the modifications as shown on the Plans and described in the Specifications. 
 
The following table has been provided for the Bidder’s convenience to assist Bidder in quantifying the 
major components of the Work, and shall in no way be interpreted to be comprehensive. The bid shall be 
comprehensive and shall include all work associated with the project. 
 

BID SCHEDULE 

Item 
No. 

Description Unit Qty. Unit Cost Total Cost 

1.  Mobilization/Demobilization LS 1 $____________ $____________ 

2.  
Deconstruct and Dispose of Existing Tank 
Roof 

LS 1 $____________ $____________ 

3.  Provide, Install, and Paint New Tank Roof LS 1 $____________ $____________ 

4.  
Prepare and Paint Interior and Spot Prep 
and Paint Exterior of Existing Tank 

LS 1 $____________ $____________ 

5.  
Tank Disinfection and Disposal of 
Disinfection Water 

LS 1 $____________ $____________ 

6.  
Remove and Replace Miscellaneous Metal 
and Electrical Items on the Outside of the 
Tank 
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Bid for Humboldt Bay Municipal Water District, 1-MG Domestic Reservoir Roof Replacement and Painting 
Project, including all necessary labor, materials, equipment, supervision, sales tax, and all other 
applicable taxes and fees. 
 
TOTAL OF BID ($                                                   ) 
 
TOTAL OF BID IN WORDS:   
 

 
Receipt of the following Addenda is acknowledged:  
 
  
 
  
 
  
 
  
 
The representations made herein are made under penalty of perjury. 
 
  
Respectfully submitted:  
 
 
    
Signature Title 
 
 
    
License Number Date 
 
 
  
License Expiration Date 
 
 
  
DIR Registration Number 
 
 
(SEAL - If Bid is by Corporation) 
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SUBCONTRACTOR DETAILS 
 
The Bidder certifies that: 
 
 A. __  I do not intend to subcontract any Work on this project. 
 

B. __  I do intend to subcontract portions of the Work on this project.   
 
  NOTE: The Bidder shall check box A or box B. If the Bidder does not check a box, it will 

be deemed that he has checked box A.   
 
If awarded the Contract, the Bidder proposes to employ the following subcontractors who will perform 
Work or labor or render service to the Bidder in or about the Work in an amount in excess of one-half of 
one percent (0.5%) of the total amount of Bidder's proposal. If no subcontract Work is proposed, except 
within the one-half of one percent (0.5%) limit set forth, the Bidder shall so state.   
 
NAME & ADDRESS  DESCRIPTION OF WORK SUBCONTRACTOR'S SUB’S DIR NO. 
OF SUBCONTRACTOR  TO BE SUBCONTRACTED CALIF. LIC. NO.    
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BID BOND 
 
KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned, 
 
                                                                                                                                 as Principal, and 

 
                                                                            , as Surety, are hereby held and firmly bound unto 

 
Humboldt Bay Municipal Water District        , 
 
as Owner, in the penal sum of ___________________________for the payment of which, well and truly 
to be made, we hereby jointly and severally bind ourselves, successors and assigns.   
 
Signed this ____ day of ________________, 20____.   
 
The Condition of the above obligation is such that whereas the Principal has submitted to 
________________________ a certain bid, attached hereto and hereby made a part hereof to enter into 
a contract in writing, for the: 
 
 1-MG Domestic Reservoir Roof Replacement and Painting Project  
 
NOW, THEREFORE, 
 
 (a) If said bid shall be rejected, or 
 
 (b) If said bid shall be accepted and the Principal shall execute and deliver a 

contract in the Form of Contract attached hereto (properly completed in accordance with 
said Bid), and shall furnish a bond for his faithful performance of said contract, and for the 
payment of all persons performing labor or furnishing materials in connection therewith, 
and shall in all other respects perform the agreement created by the acceptance of said 
bid, 

 
then this obligation shall be void, otherwise the same shall remain in force and effect; it being expressly 
understood and agreed that the liability of the Surety for any and all claims hereunder shall, in no event, 
exceed the penal amount of this obligation as herein stated. 
 
The Surety, for value received, hereby stipulates and agrees that the obligations of said Surety and its 
bond shall be in no way impaired or affected by any extension of the time within which the Owner may 
accept such bid; and said Surety does hereby waive notice of any such extension.  
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IN WITNESS WHEREOF, the Principal and Surety have hereunto set their hands and seals, and such of 
them as are corporations have caused their corporate seals to be hereto affixed and these presents to be 
signed by their proper officers, the day and year first set forth above.   
 
SEAL: 
     
   Principal 
  
 By:    
  
 Title:    
  
     
   Surety 
  
 By:    
   Title 
 
IMPORTANT - Surety companies executing bonds must appear on the Treasury Department's most 
current list (Circular 570 as amended) and be authorized to transact business in the state where the 
project is located.   
 
 
NOTE:  Bidder shall provide current “Power of Attorney” for Attorney-in-fact who signs Bid Bond. 
 
 



 
 
 
 

PART 2 
CONTRACT FORMS 

 

  





Humboldt Bay Municipal Water District 

1-MG Domestic Reservoir Roof Replacement and Painting 

Part 2  2-1 Contract Documents 

CONTRACT AGREEMENT 
 
 
THIS AGREEMENT, MADE THIS    DAY OF    , 20      , by and  
 
between the Humboldt Bay Municipal Water District, hereinafter called "Owner," and 
 
  , 
 
doing business as  , hereinafter called “Contractor” 
(insert "a corporation," "a partnership," or "an individual" as applicable). 
 
 
WITNESSETH:  That for and in consideration of the payments and agreements hereinafter mentioned:   
 
 

1. The Contractor will commence and complete the: 
1-MG Domestic Reservoir Roof Replacement and Painting Project 
 

2. The Contractor will furnish all of the material, supplies, tools, equipment, labor and other 
services necessary for the construction and completion of the project described herein.   
 

3. The Contractor will commence the Work required by the Contract Documents within 
 21  calendar days after the date of the Notice to Proceed, or by April 1, 
2017, whichever is later, and will complete the same within the time provided in Section 
B-35 of the General Conditions, unless the period for completion is extended otherwise 
by the Contract Documents.   
 

4. The Contractor agrees to perform all of the Work described in the Contract Documents 
and comply with terms therein for the sum of $                      , or as shown in the 
Bid Schedule. 
 

5. The Contract Documents consist of the Bidding Requirements, Contract Forms, 
Conditions of the Contract, the Specifications, and the Plans, including all modifications 
thereof incorporated into the documents before their execution, and including all other 
requirements incorporated by specific reference thereto. These form the Contract.   
 

6. The Owner will pay to the Contractor in the manner and at such times as set forth in the 
General Conditions such amounts as required by the Contract Documents. 
 

7. This Agreement shall be binding upon all parties hereto and their respective heirs, 
executors, administrators, successors, and assigns. 

 
IN WITNESS WHEREOF, the parties hereto have executed, or caused to be executed by their duly 
authorized officials, this Agreement in quadruplicate, each of which shall be deemed an original on the 
date first above written.   
 
 
          
 Owner        Contractor 
 
Title        Title  
 
Date        Date       
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PERFORMANCE BOND 
 
KNOW ALL MEN BY THESE PRESENTS:  that 
 
  

(Name of Contractor) 
 
  

(Address of Contractor) 
 
a  , hereinafter 
 (Corporation, Partnership, or Individual) 
 
called Principal, and   

(Name of Surety) 
 
   

(Address of Surety) 
 
hereinafter called Surety, are held and firmly bound unto 
 
 Humboldt Bay Municipal Water District  

(Name of Owner) 
 
 828 Seventh Street, Eureka, CA 95501  

(Address of Owner) 
 
hereinafter called Owner, in the penal sum of 
 
  Dollars ($ ) 
in lawful money of the United States, for the payment of which sum well and truly to be made, we bind 
ourselves, successors, and assigns, jointly and severally, firmly by these presents.   
 
THE CONDITION OF THIS OBLIGATION is such that whereas, the Principal entered into a certain 
Contract with the Owner, dated ______ day of __________________,20____, a copy of which is hereto 
attached and made a part hereof for the construction of: 
 

 1-MG Domestic Reservoir Roof Replacement and Painting Project  
 
NOW, THEREFORE, If the Principal shall well, truly and faithfully perform its duties, all the undertaking, 
covenants, terms, conditions, and agreements of said Contract during the original term thereof, and any 
extensions thereof which may be granted by the Owner, with or without notice to the Surety and during 
one year (minimum) guaranty period, and if he shall satisfy all claims and demands incurred under such 
Contract, and shall fully indemnify and save harmless the Owner from all costs and damages which it may 
suffer by reason of failure to do so, and shall reimburse and repay the Owner all outlay and expense 
which the Owner may incur in making good any default, then this obligation shall be void; otherwise to 
remain in full force and effect.   
 
PROVIDED, FURTHER, that the said Surety for value received hereby stipulates and agrees that no 
change, extension of time, alteration or addition to the terms of the Contract or to the Work to be 
performed thereunder of the Specifications accompanying the same shall in any wise affect its obligation 
on this bond, and it does hereby waive notice of any such change, extension of time, alteration or addition 
to the terms of the Contract or to the Work or to the Specifications.   
 
PROVIDED, FURTHER, that no final settlement between the Owner and the Contractor shall abridge the 
right of any beneficiary hereunder, whose claim may be unsatisfied.   
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IN WITNESS WHEREOF, this instrument is executed in   4   counterparts, each one of which shall be 
deemed an original, this _____ day of _______________, 20____.   
 
ATTEST: 
 
    
    (Principal) Secretary    Principal 
   
  By  
   
    
    Address 
 
    
  Witness as to Principal 
 
   
  Address 
    
  Surety 
ATTEST: 
 
  By  
  Witness as to Surety    Attorney-in-Fact 
 
    
  Address    Address 
 
    
 
 
NOTE:  Date of Bond must not be prior to date of Contract.  If Contractor is Partnership, all partners 
should execute Bond.   
 
IMPORTANT:  Surety companies executing Bonds must appear on the Treasury Department's most 
current list (Circular 570 as amended) and be authorized to transact business in the State where the 
project is located. 
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PAYMENT BOND 

 
KNOW ALL MEN BY THESE PRESENTS:  that 
 
  

(Name of Contractor) 
 
  

(Address of Contractor) 
 
a  , hereinafter 
 (Corporation, Partnership, or Individual) 
 
called Principal, and   

(Name of Surety) 
 
   

(Address of Surety) 
 
hereinafter called Surety, are held and firmly bound unto 
 
 Humboldt Bay Municipal Water District  

(Name of Owner) 
 
 828 Seventh Street, Eureka, CA 95501  

(Address of Owner) 
 
hereinafter called Owner, in the penal sum of 
 
  Dollars ($ ) 
in lawful money of the United States, for the payment of which sum well and truly to be made, we bind 
ourselves, successors, and assigns, jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION is such that whereas, the Principal entered into a certain 
Contract with the Owner, dated ______ day of __________________,20____, a copy of which is hereto 
attached and made a part hereof for the construction of: 
 
 1-MG Domestic Reservoir Roof Replacement and Painting Project  
 
NOW, THEREFORE, if the Principal shall promptly make payment to all persons, firms, Subcontractors, 
and corporations furnishing materials for or performing labor in the prosecution of the Work provided for in 
such Contract, and any authorized extension or modification thereof, including all amounts due for 
materials, lubricants, oil, gasoline, coal and coke, repairs on machinery, equipment and tools, consumed 
or used in connection with the construction of such Work, and all insurance premiums of said Work, and 
for all wages and fringe benefits of labor, performed in such Work, whether by Subcontractor or 
otherwise, then this obligation shall be void; otherwise to remain in full force and effect.   
 
PROVIDED, FURTHER, that the said Surety for value received hereby stipulated and agrees that no 
change, extension of time, alteration or addition to the terms of the Contract or to the Work to be 
performed thereunder or the Specifications accompanying the same shall in any wise affect its obligation 
on this bond, and it does hereby waive notice of any such change, extension of time, alteration or addition 
to the terms of the Contract or to the Work or to the Specifications.   
 
PROVIDED, FURTHER, that no final settlement between the Owner and the Contractor shall abridge the 
right of any beneficiary hereunder, whose claim may be unsatisfied.   
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IN WITNESS WHEREOF, this instrument is executed in    4    counterparts, each one of which shall be 
deemed an original, this ______ day of _____________, 20____.   
 
ATTEST: 
 
    
    (Principal) Secretary    Principal 
   
  By  
   
    
    Address 
 
    
  Witness as to Principal 
 
   
  Address 
    
  Surety 
ATTEST: 
 
  By  
  Witness as to Surety    Attorney-in-Fact 
 
    
  Address    Address 
 
    
 
 
NOTE:  Date of bond must not be prior to date of Contract. If Contractor is Partnership, all partners 
should execute bond.   
 
IMPORTANT:  Surety companies executing bonds must appear on the Treasury Department's most 
current list (Circular 570 as amended) and be authorized to transact business in the State where the 
project is located. 
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NOTICE OF AWARD 

 
TO:   
   
   
 
PROJECT: 1-MG Domestic Reservoir Roof Replacement and Painting Project 
 
 
The OWNER has considered the BID submitted by you for the above described WORK in response to its 
Advertisement for BIDS dated   and Information for BIDDERS. 
 
You are hereby notified that your BID has been accepted for items in the amount of 
 
  Dollars ($ ) 
 
You are required by the Information for BIDDERS to execute the Agreement and furnish the required 
Contractor's certificates of insurance within twenty one (21) calendar days from the date this Notice is 
received by you. 
 
If you fail to execute said Agreement and to furnish said INSURANCE within twenty one (21) calendar 
days from the date of receipt of this Notice, said OWNER will be entitled to consider all your rights arising 
out of the OWNER’S acceptance of your BID as abandoned and as a forfeiture of your BID BOND. The 
OWNER will be entitled to such other rights as may be granted by law. 
 
You are required to return an acknowledged copy of this NOTICE OF AWARD to the OWNER. 
 
Dated this   day of  , 20   
 
Owner:   Humboldt Bay Municipal Water District  
 
 
By: Paul Helliker  Title: General Manager  
 

 
ACCEPTANCE OF NOTICE 

 
Receipt of the above NOTICE OF AWARD is hereby acknowledged by: 
 
  

(Name of Contractor) 
 
Dated this   day of  , 20   
 
 
By:   Title:   
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NOTICE TO PROCEED 
 
 
TO:   
   
   
 
PROJECT: 1-MG Domestic Reservoir Roof Replacement and Painting Project 
 
You are hereby notified to commence Work in accordance with the Agreement on or before 
the   day of  , 20 ,  
and you are to complete the Work within 91 consecutive calendar days thereafter. 
 
The date of completion of all Work is therefore   day of  , 20 . 
 
You are required to return an acknowledged copy of this NOTICE OF PROCEED to the OWNER. 
 
Dated this   day of  , 20   
 
Owner:   Humboldt Bay Municipal Water District  
 
 
By: Paul Helliker  Title: General Manager  
 
 
 

 
 

ACCEPTANCE OF NOTICE 
 
Receipt of the above NOTICE TO PROCEED is hereby acknowledged by: 
 
  

(Name of Contractor) 
 
Dated this   day of  , 20   
 
 
By:   Title:   
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SECTION A 

DEFINITIONS AND TERMS 

A-1 General 

Wherever the following abbreviations and terms, or pronouns in place of them, are used in these 

Conditions and other Contract Documents of which these Conditions are a part, the intent and meaning 

shall be interpreted as provided below. 

A-2 Abbreviations 

The following abbreviations may be used in the Contract Documents: 

 AA Aluminum Association 

 AASHO American Association of State Highway Officials 

 ABMA American Boiler Manufacturer's Association 

 ACI The American Concrete Institute 

 AGA American Gas Association 

 AGC Associated General Contractors 

 AGMA American Gear Manufacturer's Association 

 AI The Asphalt Institute 

 AIA American Institute of Engineers 

 AISC American Institute of Steel Construction 

 AISI American Iron and Steel Institute 

 ALSC American Lumber Standards Committee 

 ANSI American National Standards Institute, Inc. 

 API American Petroleum Institute 

 APWA American Public Works Association 

 AREA American Railway Engineering Association 

 ASCE American Society of Civil Engineers 

 ASME American Society of Mechanical Engineers 

 ASTM American Society for Testing and Materials 

 AWPA American Wood Preservers' Association 

 AWS American Welding Society 

 AWWA American Water Works Association 

 BHMA Builders Hardware Manufacturers Association 

 CCMTC California Concrete Masonry Technical Committee 

 CEQA California Environmental Quality Act 

 CFR Code of Federal Regulations 

 CRSI Concrete Reinforcement Steel Institute 

 DFPA Douglas Fir Plywood Association 

 DIR Department of Industrial Relations 

 ETL Electrical Testing Laboratory 

 FEMA Federal Emergency Management Agency 

 FS Federal Specification 

 HBMWD Humboldt Bay Municipal Water District 

 HMGP Hazard Mitigation Grant Program 

 ICBO International Conference of Building Officials 

 IEEE The Institute of Electrical and Electronics Engineers 

 IES Illuminating Engineering Society 

 IPCEA Insulated Power Cable Engineers Association 

 MBMA Metal Building Manufacturer's Association 

 MSS Manufacturers Standardization Society of the Valve and Fitting Industry Standards 

 NBFU National Board of Fire Underwriters 

 NBS National Buildings Standards 
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 NEC National Electrical Code 

 NEMA National Electrical Manufacturers Association 

 NFPA National Fire Protection Association 

 NPDES National Pollution Discharge Elimination System 

 OSHA Occupational Safety and Health Act of 1970 

 PCA Portland Cement Association 

 SMACNA Sheet Metal and Air Conditioning Contractor's National Association 

 SSPC Steel Structures Painting Council 

 SSPWC Standard Specifications for Public Works Construction 

 UBC Uniform Building Code 

 USPHS United States Public Health Service 

 UL Underwriter's Laboratory 

 UMC Uniform Mechanical Code 

 UPC Uniform Plumbing Code 

 USAS The United States of America Standard Institute 

 USBR United States Bureau of Reclamation 

 WCLIB West Coast Lumber Inspection Bureau 

 WIC Woodwork Institute of California 

 

 "Bureau" - United States Bureau of Reclamation 

 "State" - State of California 

 "State Standard Specifications" - Standard Specifications issued by the State of California 

Business and Transportation Agency, Department of Transportation, dated January 1984, and as 

amended, unless a specific edition is referenced. 

 

A-3 Definitions 

a) Acceptance - The formal written acceptance by the DISTRICT of the entire Contract which has 

been completed in all respects in accordance with the Specifications and any approved 

modifications. 

b) Addenda - Written or graphic instruments issued prior to the execution of the Agreement which 

modify or interpret the Contract Documents, Drawings and Specifications by additions, deletions, 

clarifications or corrections. 

c) As Approved - The words "as approved" unless otherwise qualified, shall be understood to be 

followed by the words "by the Engineer." 

d) Bid - The offer of the Bidder for the Work when made out and submitted on the prescribed bid 

form, properly signed and guaranteed. A Bid is also known as a Proposal. 

e) Bid Bond - The cash, cashier's check, certified check, or bidder's bond accompanying the Bid 

submitted by the bidder, as a guarantee that the Bidder will enter into a Contract with the 

DISTRICT for the performance of work herein described. 

f) Bidder - Any individual, firm, partnership or corporation submitting a bid for the work 

contemplated, and acting directly or through a duly authorized representative. 

g) Change Orders - A written order to the Contractor authorizing an addition, deletion, or revision in 

the work within the general scope of the Contract Documents or authorizing adjustment in the 

Contract price or Contract time.  

h) Claim - A separate demand by the Contractor for (i) a time extension, (ii) payment of money or 

damages arising from work done by or on behalf of the Contractor pursuant to the Contract for a 

public work and payment of which is not otherwise expressly provided for or the claimant is not 
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otherwise entitled to, or (iii) an amount the payment of which is disputed by the DISTRICT. 

i) Contract - The written agreement covering the performance of the work and the furnishing of 

labor, materials, tools and equipment in the construction of the Work. The Contract shall include all 

Contract Documents and supplemental agreements amending or extending the work contemplated 

which may be required to complete the Work in a substantial and acceptable manner. 

Supplemental agreements are written agreements covering alterations, amendments or extensions 

to the Contract and include Addenda and Contract Change Orders. 

j) Contract Documents - The Contract Documents are any or all of the documents listed in Article I 

of the Contract. 

k) Contract Price - Total monies payable to the Contractor under the terms and conditions of the 

Contract Documents. 

l) Contract Time - The numbers of days stated in the Contract Documents for the completion of the 

Work. 

m) Contractor - The person or persons, firm, partnership or corporation or other entity that has 

entered into the Contract with the DISTRICT to perform the Work. 

n) Contract Drawings - "Contract Drawings" or "drawings" means and includes: 

(i) all drawings which have been prepared on behalf of the DISTRICT and which are included 

in the Contract Documents and all modifying drawings issued by addenda thereto; 

(ii) all drawings submitted pursuant to the terms of the Contract by the Contractor with his 

proposal and by the Contractor to the DISTRICT during the progress of the Work when accepted 

by the Engineer. Except where a specific type of drawing is indicated, the terms "Drawings" and 

"Plans" are used interchangeably throughout the Contract Documents and the Plans are 

Drawings as defined above. 

o) County - County of Humboldt, California. 

p) Date of Execution of the Contract - The date on which the Contract is signed by the DISTRICT's 

authorized representative. 

q) Datum - The figures given in the Specifications or upon the Drawings after the word "Elevation" or 

an abbreviation of it shall mean NVGDS datum. 

r) Days - Unless otherwise designated, days as used in the Contract Documents shall mean 

calendar days. 

s) District - The HUMBOLDT BAY MUNICIPAL WATER DISTRICT, may also be referred to as the 

DISTRICT or OWNER. 

t) Engineer - Wherever in these documents the word "Engineer" appears, it shall be understood to 

mean GHD Inc. The Engineer will have final authority as regards to contract administration, field 

inspection, and related items. 

u) Field Order - A written order effecting a change in the Work not involving an adjustment in the 

Contract Price or an extension of Contract Time, issued by the Engineer to the Contractor during 

construction. 

v) His - "His" shall include "her" and "its". 

w) Install - "Install" wherever and in whatever manner used shall mean the installation, complete in 

place of an item. 
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x) Notice of Award - The written notice of the acceptance of the Bid from the DISTRICT to the 

successful Bidder. 

y) Notice to Proceed - Written communication issued by the DISTRICT to the Contractor authorizing 

him to proceed with the Work and establishing the date of commencement of the Work. 

z) Or Equal - The terms "or equal" or "approved equal" shall be understood to indicate that the 

"equal" product be the same or better than the product named in function, performance, reliability, 

quality and general configuration. Determination of equality in reference to the project design 

requirement will be made by the Engineer. 

aa) District Project Representative – The authorized representative of the DISTRICT who is assigned 

to the project site or any part of thereof. 

bb) Plans or Specification Drawings - The term "Plans or Specification Drawings" refers to the official 

Plans, profiles, cross sections, elevations, details, and other working drawings and supplementary 

drawings, or reproductions thereof, signed by the Engineer, which show the location, character, 

dimensions, and details of the work to be performed. Plans may either be bound in the same book 

as the balance of the Contract Documents or bound in separate sets, and are a part of the 

Contract Documents, regardless of the method of binding. 

cc) Project - The undertaking performed as provided by the Contract Documents. 

dd) Provide - "Provide" wherever and in whatever manner used shall be understood to mean furnish 

and install. 

ee) Project Geotechnical Engineer – There is no Geotechnical Engineer for this project. 

ff) Resident Project Representative - Authorized representative of the Engineer who is assigned to 

the Project or any part thereof. 

gg) Service of Notice - Any notice from one party to the other under the Contract shall be in writing 

and shall be dated and signed by the party giving such notice or by a duly authorized 

representative thereof. Any such notice shall not be effective for any purpose whatsoever unless 

service in the following manner: 

(i) If the notice is given to the DISTRICT by personal delivery thereof, the DISTRICT'S Project 

Representative or by depositing the notice in the U.S. mail, enclosed in a sealed envelope 

addressed to HUMBOLDT BAY MUNICIPAL WATER DISTRICT, P.O. Box 95, Eureka, CA  

95502, postage prepaid, by certified mail return receipt requested. 

(ii) If the notice is given to the Contractor, by personal delivery to the Contractor or its duly 

authorized representative at the project site or by depositing in the U.S. mail, enclosed in a 

sealed envelope address to the Contractor on the Contract Form, postage prepaid, by certified 

mail, return receipt request. 

(iii) If the notice is given to the Surety or any other person, by personal delivery to such Surety 

or other person by personal delivery to such Surety or other person by depositing in the U.S. 

mail, enclosed in a sealed envelope, addressed to the surety or other person at the address of 

such Surety or other person last communicated to the party giving the notice, postage prepaid, 

by certified mail return receipt requested. 

hh) Shall or Will - “Shall,” or “Will,” whenever used to stipulate anything, means shall or will be done or 

be performed by either the Contractor or the DISTRICT and means that the Contractor or the 

DISTRICT has thereby entered into a covenant with the other party to do or perform the same. 

ii) Shop Drawing - All drawings, diagrams, illustrations, brochures, schedules and other data which 

are prepared by the Contractor, a Subcontractor, manufacturer, supplier or distributor, which 
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illustrate how specific portions of the Work shall be fabricated or installed. 

jj) Shown - “Shown,” “indicated,” “detailed,” and words of like import, wherever and in whatever 

manner used, with or without reference to the drawings, means shown, indicated or detailed on the 

Drawings or Plans. 

kk) Specifications - A part of the Contract Documents consisting of written descriptions of a technical 

nature of materials, equipment, construction systems, standards and workmanship, including the 

General Conditions and Supplemental General Conditions. 

ll) Specified - “Specified,” “described,” or “noted,” wherever and in whatever manner used, means as 

specified, described or noted in the Contract Documents. 

mm) Subcontractors - The term "Subcontractor", as employed herein, includes only those having a 

direct contract with the Contractor and it includes one who furnishes material worked to a special 

design according to the Plans or Specifications of this Work, but does not include one who merely 

furnishes material not so worked and would be considered a supplier only. 

nn) Substantial Completion - That date as certified by the Engineer when the construction of the 

Project or a specified part thereof is sufficiently completed, in accordance with the Contract 

Documents, so that the Project or specified part can be utilized for the purposes for which it is 

intended. 

The Engineer may, at its sole discretion, issue a written notice of substantial completion for the 

purpose of establishing the starting date for specific equipment guarantees, and to establish the 

date that the DISTRICT will assume the responsibility for the cost of operating such equipment. 

Said notice shall not be considered as final acceptance of any portion of the Work or relieve the 

Contractor from completing the remaining work within the specified time and in full compliance 

with the Contract Documents. 

oo) Sufficient - “Sufficient,” “necessary,” or “proper,” “acceptable,” “satisfactory,” “desirable,” and 

words of like import, wherever and in whatever manner used, with or without reference to the 

Engineer, means sufficient, necessary, proper, acceptable, satisfactory and desirable in the 

judgment of the Engineer. 

pp) Supplementary Conditions - Modifications to General Conditions required by a Federal Agency for 

participation in the PROJECT and approved by the Agency in writing prior to inclusion in the 

Contract Documents, or such requirements that may be imposed by applicable State laws. 

References to “Supplemental General Conditions” in the General Conditions and elsewhere in the 

Contract Documents shall be construed to read “Supplementary Conditions.” 

qq) Supplier - Any person or organization who supplies materials or equipment for the Work, including 

that fabricated to a special design, but who does not perform labor at the site. 

rr) Time Limits - All time limits stated in the Contract Documents are of the essence of the Contract. 

ss) Work - All the work specified, indicated, shown or contemplated in the Contract to construct the 

improvements, including all alterations, amendments or extensions thereto made by Contract 

Change Order or other written orders of the Engineer. 

tt) Written Notice - "Written Notice" shall be deemed to have been duly served when delivered in 

person to the individual or to a member of the firm or to an officer of the corporation for whom it is 

intended or if delivered at or sent by registered mail to the last business address known to it who 

gives the notice. 
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uu) Whenever in the Specifications or upon the Drawings the words DIRECTED, REQUIRED, 

PERMITTED, ORDERED, DESIGNATED, PRESCRIBED, or words of like import are used, it shall 

be understood that the direction, requirement, permission, order, designation or prescription of the 

Engineer is intended, and similarly the words APPROVED, ACCEPTABLE, SATISFACTORY, or 

words of like import, shall mean approved or acceptable to, or satisfactory to the Engineer, unless 

otherwise expressly stated. 

SECTION B 

GENERAL CONDITIONS 

ARTICLE I. SCOPE OF WORK 

B-1 Intent of Contract Documents 

The intent of the Contract Documents is to prescribe the details for the construction and completion of the 

Work which the Contractor undertakes to perform in accordance with the terms of the Contract. Where 

the Specifications and Plans describe portions of the Work in general terms, but not in complete detail, it 

is understood that only the best general practice is to prevail and that only materials and workmanship of 

the first quality are to be used. Unless otherwise specified, the Contractor shall furnish all labor, materials, 

tools, equipment and incidentals and do all the work involved in performing the Contract in a satisfactory 

and workmanlike manner, ready for use occupancy or operation by the DISTRICT. 

The technical provisions are presented in sections for convenience. However, this presentation does not 

necessarily delineate trades or limits of responsibility. All sections of the Specifications and Plans are 

interdependent and applicable to the Project as a whole. 

The Contract Documents are complementary, and what is called for in any one shall be as binding as if 

called for in all. 

Anything shown on the Drawings and not mentioned in the Specifications or mentioned in the 

Specifications and not shown on the Drawings shall have the same effect as if shown or mentioned 

respectively in both. Any work shown on one drawing shall be construed to be shown in all drawings and 

the Contractor will coordinate the Work and the Drawings. If any portion of the Contract Documents shall 

be in conflict with any other portion, the various documents comprising the Contract Documents shall 

govern in the following order of precedence:  The DISTRICT-Contractor Contract; the Bid; any 

Supplementary or Special Conditions; Instructions to Bidders; the General Conditions; the Specifications; 

the Drawings. Technical Specifications take priority over general Specifications and detail Drawings take 

precedence over general Drawings. As between schedules and information given on Drawings, the 

Schedules shall govern. As between figures given on Drawings and the scales measurements, the figures 

shall govern. As between large-scale Drawings and small-scale Drawings, the larger scale shall govern. 

Any conflict or inconsistency between or in the Drawings shall be submitted to the Engineer through the 

DISTRICT'S Project Representative or Resident Project Representative in writing. Work done by the 

Contractor after his discovery of such discrepancies, inconsistencies or ambiguities shall be done at the 

Contractor's own risk. 

B-2 Contractor's Understanding 

It is understood and agreed that the Contractor has, by careful examination, satisfied itself as to the nature 

and location of the Work, the conformation of the ground, the character, quality and quantity of the 

materials to be encountered, the character of equipment and facilities needed preliminary to and during 

the prosecution of the Work, the general and local conditions, and all other matters which can in any way 

affect the Work under this Contract. No verbal agreement or conversation with any officer, agent or 

employee of the DISTRICT, either before or after the execution of this Contract, shall affect or modify any 

of the terms or obligations herein contained. 

Contractor shall comply with all Federal, State, and Local laws and regulations applicable to this scope of 
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work and said project, as well as all permits and environmental conditions established for this project (see 

section B-13). Contractor is responsible for obtaining all necessary permits for construction except for 

those permits already obtained by the DISTRICT prior to construction. If a Contractor materially fails to 

comply with any term of this award, whether stated in a Federal statute or regulation, an assurance, in a 

State plan or application, a notice of award, or elsewhere, the DISTRICT may terminate the project. 

B-3 Changes in the Work 

The DISTRICT may, at any time, by written order make changes in the Work including but not limited to:  

(a) changes in the Specifications or Drawings;  (b) changes in the sequence, method or manner of 

performance of the Work;  (c) changes in the owner-furnished facilities, equipment, materials, services or 

site; or (d) changes directing acceleration of the Work. If such changes cause an increase or decrease in 

the Contractor's cost of, or time required for, performance of the Contract an equitable adjustment will be 

made and the Contract modified in writing accordingly. 

Such modification will be in the form of a Contract Change Order which will set forth the work to be done 

or the method by which the change and cost adjustment, if any, will be determined, and the time of 

completion of the Work.  

To comply with the California Environmental Quality Act (CEQA), material additions or amendments to this 

scope of work (SOW) may have to be reviewed by all State agencies participating in the CEQA process. 

CEQA compliance for all scope of work additions or amendments is essential before the revised SOW 

can be approved by the appropriate agencies or implemented by the DISTRICT. Any construction 

activities associated with a SOW change, prior to approval, may be ineligible for reimbursement. The 

Contractor shall obtain approval in writing from the DISTRICT prior to proceeding with any changes of 

work. 

The compensation to be paid for any extra work or change shall be determined in one or more of the 

following ways or at DISTRICT's sole election: 

a) By unit prices previously approved (unit prices previously approved shall be used in all cases for 

similar units unless mutually agreed that for some reason they are not applicable); 

b) By estimate and acceptance of an agreed upon lump sum; or 

c) On a time and materials basis involving the actual necessary expenses and other services 

necessary to complete the Work. In addition, there shall be added an amount to be agreed upon 

but not to exceed fifteen (15) percent of the actual necessary expense to cover the cost of general 

overhead, general superintendence, other expenses and profit. In the events that items (a) and (b) 

above are not applicable, then this latter method (c) shall be used. Markup by Subcontractors on 

their work shall not exceed fifteen percent. Contractor's markup on Subcontractor's work shall not 

exceed five (5) percent. 

The Contractor shall keep full and complete records of the actual cost of such work in the form and 

manner prescribed by the Engineer and shall permit the Engineer to have access to such records as may 

be necessary to assist in the determination of the compensation payable for such work. 

The Engineer also may at any time by issuing a Field Order make changes in the details of the Work. The 

Contractor shall proceed with the performance of any change in the Work so ordered by the Engineer 

unless the Contractor believes that such Field Order entitles it to a change in the Contract Price or Time, 

or both in which event the Contractor shall give the Engineer written notice thereof within seven (7) 

calendar days after the receipt of the ordered change. The Contractor shall not execute such changes 

pending the receipt of an executed change order or further instruction from the DISTRICT. 

If the Contractor is delayed in completing by reason of any change made pursuant to this section, the time 

for completion of the Work shall be extended by change order for a period agreed to, commensurate with 
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such delay. The Contractor shall not be subjected to any claim for liquidated damages for this period of 

time, but the Contractor shall have no claim for any other compensation for any such delay. 

B-4 Procedures and Allowable Costs on Changes 

a) No indirect costs of a Contractor are separately eligible for reimbursement. 

b) All changes which affect the cost or time of the construction of the project must be authorized by 

means of a Change Order. The Change Order will include extra work, work for which quantities 

have been altered from those shown in the bidding schedule, as well as decreases or increases in 

the quantities of installed units which are different than those shown in the bidding schedule 

because of final measurements. All changes should be recorded on a Change Order as they occur. 

Each Change Order must contain complete and detailed justification for all items addressed by the 

Change Order.  

c) If the change in or addition to the Work will result in an increase in the contract sum, the 

DISTRICT shall have the right to require the performance thereof in any of the following ways, at 

DISTRICT's sole election: 

(i) By unit prices previously approved (unit prices previously approved shall be used in all 

cases for similar units unless mutually agreed that for some reason they are not applicable); 

(ii) By estimate and acceptance of an agreed upon lump sum; or 

(iii) On a time and materials basis involving the actual necessary expenses and other services 

necessary to complete the work. In addition, there shall be added an amount to be agreed upon 

but not to exceed fifteen (15) percent of the actual necessary expense to cover the cost of 

general overhead, general superintendence, other expenses and profit. In the events that items 

(a) and (b) above are not applicable, then this latter method (c) shall be used. Markup by 

Subcontractors on their work shall not exceed fifteen percent. Contractor's markup on 

Subcontractor's work shall not exceed five percent (5%). 

d) If the DISTRICT elects to have the Change in the Work performed on a lump sum basis, such 

election shall be based on a lump sum proposal which shall be submitted by the Contractor within 

ten (10) calendar days of the DISTRICT's request therefor. Request for a lump sum proposal shall 

not be deemed an election to have the Work performed on a lump sum basis. The Contractor's 

proposal shall be itemized and segregated by labor and materials for the various components of 

the change (no aggregate labor total will be acceptable) and shall be accompanied by signed 

proposals of any Subcontractors which will perform any portion of the change, and of any persons 

who will furnish materials or equipment for incorporation therein. The proposal shall also include 

the Contractor's estimate of the time required to perform said changes or additional work. 

The portion of the proposal relating to labor, whether by the Contractor's forces or the forces of 

any of its Subcontractors, may include reasonably anticipated gross wages of Job Site labor, 

including foremen, who will be directly involved in the Change in the Work (for such time as they 

will be so involved), plus payroll costs (including premium costs of overtime labor, if overtime is 

anticipated, social security, Federal or State unemployment insurance taxes and fringe benefits 

required by collective bargaining agreements entered into by the Contractor or any such 

Subcontractor in connection with such labor) and up to fifteen percent (15%) of such anticipated 

gross wages, but not payroll costs, as overhead and profit for the Contractor or any such 

Subcontractor, as applicable (such overhead and profit to include all supervision except foremen.) 

The portion of the proposal relating to materials may include the reasonably anticipated direct 

costs to the Contractor or to any of its Subcontractors of materials to be purchased for 

incorporation in the Change in the Work, plus transportation and applicable sales or use taxes 

and up to fifteen percent (15%) of such anticipated gross wages, but not payroll costs, as 

overhead and profit for the Contractor or any such Subcontractor, as applicable (such overhead 
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and profit to include all supervision except foremen.) 

The portion of the proposal relating to materials may include the reasonably anticipated direct 

costs to the Contractor or to any of its Subcontractors of materials to be purchased for 

incorporation in the Change in the Work, plus transportation and applicable sales or use taxes 

and up to fifteen percent (15%) of said direct material costs as overhead and profit for the 

Contractor or any such Subcontractor (such overhead and profit to include all small tools), and 

may further include the Contractor's and any of its Subcontractors' reasonably anticipated rental 

costs in connection with the Change in the Work (either actual rates or discounted local published 

rates), plus up to five percent (5%) thereof as overhead and profit for the Contractor or any such 

Subcontractors, as applicable. If any of the items included in the lump sum proposal are covered 

by unit prices contained in the Contract Document, the DISTRICT may, if it requires the Change in 

the Work to be performed on a lump sum basis, elect to use these unit prices in lieu of the similar 

items included in the lump sum proposal in which event and appropriate deduction will be made in 

lump sum amount prior to the application of any allowed overhead and profit percentages. No 

overhead and profit shall be applied to any unit prices. 

The lump sum proposal may include up to five percent (5%) of the amount which the Contractor 

will pay to any of its Subcontractors for the Change in the Work as a commission to the 

Contractor. 

e) In the event that the Contractor fails to submit its proposal within the designated period, the 

Engineer may direct the Contractor to proceed with the Change or Addition to the Work and the 

Contractor shall so proceed. The Engineer shall determine the reasonable costs and time to 

perform the Work in question, which determination when approved by DISTRICT shall be final and 

binding upon the Contractor. 

f) In the event that the parties are unable to agree as to the reasonable costs and time to perform 

the change in or addition to the Work based upon the Contractor's proposal and the Engineer and 

DISTRICT do not elect to have the change in the Work performed on a time and material basis, 

the Engineer and DISTRICT shall make a determination of the reasonable cost and time to 

perform the Change in the Work, based upon their own estimates, the Contractor's submission or 

combination thereof. A Change Order shall be issued for the amount of costs and time determined 

by the Engineer and the DISTRICT and shall become binding upon the Contractor unless the 

Contractor submits its protest in writing to the DISTRICT within thirty (30) calendar days of the 

issuance of the Change Order. The DISTRICT has the right to direct the Contractor in writing to 

perform the Change in the Work which is the subject of the Change Order. Failure of the parties to 

reach agreement regarding the costs and time of the performing the Change in the Work and/or 

any pending protest shall not relieve the Contractor from performing the Change in the Work 

promptly and expeditiously. 

g) If the DISTRICT elects to have the Change in the Work performed on a time and material basis, 

the same shall be performed, whether by the Contractor's forces or the forces of any of its 

Subcontractors or Sub-subcontractors, at actual costs to the entity or entities performing the 

Change in the Work (without any charge for administration, clerical expense, supervision or 

superintendence of any nature whatsoever, including foremen, or the costs, use or rental of tools or 

plant), plus fifteen percent (15%) thereof as the total overhead and profit to the entity or entities 

actually performing the change (except that this fifteen percent (15%) shall not be applied against 

any payroll costs, defined herein with respect to lump sum proposals). If the entity or entities 

actually performing the work are Subcontractors or Sub-subcontractors, the Contractor shall be 

allowed five percent (5%) of the total charge of the performing entity or entities (including mark-up) 

as Contractor's mark-up. No other mark-ups shall be allowed hereunder. The Contractor shall 

submit to the DISTRICT daily work and material tickets, to include the identification number 

assigned to the Change in the Work, the location and description of the Change in the Work, the 

classification of labor employed (and names and social security numbers), the material used, the 
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equipment rented (not tools) and such other evidence of cost as the DISTRICT may require. The 

DISTRICT may require authentication of all time and material tickets and invoices by persons 

designated by the DISTRICT for such purpose. The failure of the Contractor to secure any required 

authentication shall, if the DISTRICT elects to treat it as such, constitute a waiver by the Contractor 

of any claim for the cost of that portion of the Change in the Work covered by a non-authenticated 

ticket or invoice; provided, however, that the authentication of any such ticket or invoice by the 

DISTRICT shall not constitute an acknowledgment by the DISTRICT that the items thereon were 

reasonably required for the Change in the Work. 

h) No overhead and profit will be paid by the DISTRICT on account of a Change in the Work except 

as specifically provided in this Section B-4. Overhead and Profit, as allowed under this paragraph, 

shall be deemed to include all costs and expenses which the Contractor or any of its 

Subcontractors may incur in the performance of the Change in the Work and which are not 

otherwise specifically recoverable by them pursuant to this paragraph. 

i) The Contractor shall not be entitled to any amount for indirect costs, damages or expenses of any 

nature, including, but not limited to, so-called "impact" costs, labor inefficiency, wage, material or 

other escalations beyond the prices upon which the proposal is based and to which the parties 

have agreed pursuant to the provisions of this section, and which the Contractor, its 

Subcontractors and Sub-subcontractors or any other person may incur as a result of delays, 

interferences, suspensions, changes in sequence or the like, for whatever cause, whether 

reasonable or unreasonable, foreseeable or unforeseeable, or avoidable or unavoidable, arising 

from the performance of any and all Changes in the Work performed pursuant to this section. It is 

understood and agreed that the Contractor's sole and exclusive remedy in such event shall be 

recovery of its direct costs as compensable hereunder and an extension of the time of the 

Contract, but only in accordance with the provisions of the Contract Documents. 

The Contractor agrees that it shall not be entitled to claim damages for anticipated profits on any 

portion of work that may be deleted. The amount of any adjustment for work deleted shall be 

estimated at the time deletion of work is ordered and the estimated adjustment will be deducted 

for the subsequent monthly pay estimates. 

The DISTRICT reserves the right to contract with any person or firm other than the Contractor for 

any or all extra work. 

B-5 Unilateral Change in or Addition to the Work 

Notwithstanding the above, the DISTRICT, directly or through the Engineer, may direct the Contractor in 

writing to perform changes in or additions to the scope of the Contract. The Contractor shall perform such 

work and the parties shall proceed pursuant to the provisions of Section B-4. 

B-6 Differing Site Conditions 

The Contractor shall promptly, and before the following conditions are disturbed, notify the DISTRICT in 

writing of any: 

a) Material that the Contractor believes may be material that is hazardous waste, as defined in 

Section 25118 of the Health and Safety Code, that is required to be removed to a Class I, Class II, 

or Class III disposal site in accordance with provisions of existing law; or 

b) Subsurface or latent physical conditions at the site differing from those indicated in the Contract 

Documents; or 

c) Unknown conditions at the site of any unusual nature, different materially from those ordinarily 

encountered and generally recognized as inherent in work of the character provided for in the 

Contract. 
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The Engineer shall thereupon promptly investigate the conditions. If the Engineer finds that they 

do involve hazardous waste, or do materially differ and cause any decrease or increase in the 

Contractor's cost or time of performance, it will issue a Change Order as appropriate. Any 

increase or decrease in the cost of the Work or the time for performance shall be adjusted in the 

manner provided herein for adjustments as to extra and/or additional work and changes. The 

procedures applicable to claims per extra costs shall then apply. 

In accordance with 36 CFR Part 800, in the event a potential historic property or cultural resource 

is discovered during construction activities, the Contractor must cease work in the vicinity of the 

discovery and take all reasonable measures to avoid or minimize harm to the discovered 

property/resource. Construction activities in the area of the discovery shall not resume until the 

DISTRICT concludes consultation with the State Historic Preservation Officer (SHPO) for 

treatment of the discovery. 

B-7 Claims for Extra Costs 

a) The Plans for Work show the conditions as they are supposed or believed by the Engineer to 

exist, but it is neither intended nor to be inferred that the conditions as shown thereon constitute a 

representation by the DISTRICT or its officers that such conditions are universally existent nor shall 

the DISTRICT or any of its officers or representatives be liable for any loss sustained by the 

Contractor as a result of any variance between conditions as shown on the Plans and alternate 

conditions revealed during the progress of the Work, or otherwise. 

b) The DISTRICT assumes no responsibility for any representations made by any of its officers or 

agents during or prior to the execution of this Contract, unless (1) such representations are 

expressly stated in the Contract, and (2) the Contract expressly provides that the responsibility 

therefor is assumed by the DISTRICT. 

c) It is hereby mutually agreed that the Contractor shall not be entitled to the payment of any 

additional compensation for any cause, including any act, or failure to act, by the Engineer or the 

DISTRICT, or the happening of any event, thing or occurrence, unless the Contractor shall have 

given the Engineer due written notice of potential claims as hereinafter specified.  

d) The written notice of potential claims shall set forth the reasons for which the Contractor believes 

additional compensation will or may be due, the nature of the costs involved, and, insofar as 

possible, the amount of the potential claim. Except as provided in Section B-6, the notice as above 

required shall be given to the Engineer at least 48 hours prior to the time that the Contractor 

commences performance of the work giving rise to the potential claim for additional compensation. 

If such notice is not given, the Contractor shall be barred from making any such claim for extra 

compensation.  

e) The Contractor may submit a claim to the Engineer concerning any matter for which a protest 

under Section B-3 or a notice of potential claim is filed within sixty (60) calendar days following the 

submission of said protest or notice, unless, due to the nature of the claim or the uncompleted 

state of the work, it is impracticable to determine the amount or the extent of the claim within such 

period, in which case a claim may be submitted at the earliest time thereafter that such 

determination can be made, but in no event later than the final release by the Contractor provided 

for in Section B-71. The claims shall set forth clearly and in detail, for each item of additional 

compensation claimed, the reasons for the claim, reference to applicable provisions of the 

Specifications, the nature and the amount of the cost involved, the computations used in 

determining such costs, and all pertinent factual data. The Contractor shall maintain complete and 

accurate records of the cost or any portion of the Work for which additional compensation is 

claimed, and shall provide the Engineer with copies thereof, as required. 

f) The Engineer will, within a reasonable time after submission of the Contractor's claim, make 
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decisions in writing on all claims of the Contractor. All such decisions of the Engineer shall be final 

unless the Contractor shall within ten (10) calendar days after receipt of the Engineer's decision, 

file with the Engineer a written protest, stating clearly and in detail the basis thereof. Such protest 

will be forwarded promptly by the Engineer to the DISTRICT, which will issue a decision upon each 

such protest, and the DISTRICT's decision will be final. Pending such decision, the Contractor shall 

proceed with its work in accordance with the determination or instructions of the Engineer. It is 

hereby agreed that the Contractor's failure to protest the Engineer's determination or instructions, 

within ten (10) calendar days from and after the Engineer's determinations or instructions, shall 

constitute a waiver by the Contractor of all its rights to further protest, judicial or otherwise. 

g) It is the intention of this Section that the differences between the parties, arising under and by 

virtue of the Contract, be brought to the attention of the Engineer at the earliest possible time in 

order that such matters may be settled, if possible or other appropriate action promptly taken. The 

Contractor hereby agrees that it shall have no right to additional compensation for any claim that 

may be based on any act, failure to act, event, thing or occurrence for which no written notice of 

potential claim as herein required was timely filed. 

h) In the event of an emergency endangering life or property, the Contractor shall act as stated in 

Section B-62 herein, and after execution of the emergency work shall present an accounting of 

labor, materials and equipment in connection therewith. The procedure for any payment that may 

be due for emergency work will be as specified in Section B-3 herein. 

B-8 Disputes 

Except as otherwise specifically provided in the Contract Documents, the Engineer will initially decide all 

claims of the Contractor and all disputes arising under and by virtue of the Contract. Such claim or dispute 

will be processed and decided by the Engineer as soon as practicable after its submission and the 

submission or availability of any additional information necessary to its decision. If the Contractor is 

dissatisfied with the Engineer's decision, the Contractor may, within 15 calendar days from the date of the 

Engineer's decision, follow the procedures set forth in Section B-55. If the Contractor fails to follow the 

procedures set forth in Section B-55 within the 15 calendar day period, then the Engineer's decision shall 

be final, conclusive, and binding on the Contractor. 

B-9 Guarantee 

a) In addition to warranties, representations and guarantees stated elsewhere in the Contract 

Documents, the Contractor unconditionally guarantees all materials and workmanship furnished 

hereunder, and agrees to replace at its sole cost and expense, and to the satisfaction of the 

Engineer and the DISTRICT, any and all materials which may be defective or improperly installed. 

b) The Contractor shall repair or replace to the satisfaction of the Engineer any or all such work that 

may prove defective in workmanship or materials, ordinary wear and tear excepted, together with 

any other work which may be damaged or displaced in so doing. 

c) In the event of failure to comply with the above stated conditions within a reasonable time, the 

DISTRICT is authorized to have the defect repaired and made good at the expense of the 

Contractor who will pay the costs and charges therefor immediately upon demand, including any 

reasonable management and administrative costs, and engineering, legal and other consultant 

fees incurred to enforce this section. 

d) The signing of the Contract by the Contractor shall constitute execution of the above guarantees. 

Except as otherwise provided in this Contract, the guarantees and warranties shall remain in effect 

through the one-year maintenance warranty period specified in the Performance Bond. 
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ARTICLE II. CONTROL OF WORK 

B-10 Authority of the Engineer 

a) The Engineer is the representative of the DISTRICT and has full authority to interpret the Contract 

Documents, to conduct the construction review and inspection of the Contractor's performance, 

and to decide questions which arise during the course of the work and its decisions on these 

matters shall be final and conclusive. The Engineer has the authority to reject all work and 

materials which do not conform to the Contract Documents, and has the authority to stop the work 

whenever such stoppage may be necessary to ensure the proper execution of the Contract. 

If at any time the Contractor's work force, tools, plant or equipment appear to the Engineer to be 

insufficient or inappropriate to secure the required quality of work or the proper rate of progress, 

the Engineer may order the Contractor to increase their efficiency, improve their character, to 

augment their number or to substitute other personnel, new tools, plant or equipment, as the case 

may be, and the Contractor shall comply with such order. 

b) Neither the failure of the Engineer to demand such increase of efficiency, number, or 

improvement, nor the compliance by the Contractor with the demand, shall relieve the Contractor 

of its obligation to provide quality work at the rate of progress necessary to complete the Work 

within the specified time. 

c) The Engineer shall have the authority to make minor changes in the Work, not involving extra 

costs, and not inconsistent with the purposes of the Work. 

d) Any order given by the Engineer, not otherwise required by the Contract Documents to be in 

writing shall, on request of the Contractor, be given or confirmed by the Engineer in writing. 

e) Whenever work, methods of procedure, or any other matters are made subject to direction or 

approval, such direction or approval will be given by the Engineer. 

f) The Engineer shall not be responsible for the construction means, controls techniques, 

sequences procedures or construction safety. 

g) It is expressly agreed and understood that GHD Inc. will have no liability whatsoever resulting 

from the obligations entered into under the Contract except as provided in any scope of work 

agreement between GHD Inc. and the DISTRICT; that the DISTRICT must look solely to the 

Contractor for the furnishing of the Work; that the Contractor must look solely to the DISTRICT for 

payment; and that the DISTRICT and the Contractor must look solely to each other for the 

enforcement of any claims or liabilities arising under or by reason of the Contract.  

B-11 Drawings 

a) Drawings furnished herewith are for bidding purposes. The Engineer will furnish the Contractor 

additional copies of the Contract Documents and full-size plans. Additional copies may be obtained 

by paying the actual cost of reproduction. The Contractor shall have no claim for excusable delay 

on account of the failure of the Engineer to deliver such drawings unless the Engineer shall have 

failed to deliver the same within fourteen (14) calendar days after receipt of written demand 

therefor from the Contractor. The Contractor shall keep one copy of said drawings, in good order, 

available to the Engineer and its representatives, and convenient to the working site. The 

Contractor shall maintain on the job site and make available to the Engineer on request, one 

current full-sized marked-up set of design drawings which accurately indicate all variations in the 

completed work that differ from the design information shown on the Plans. If the Contractor, in the 

course of the Work, finds any discrepancy between the Drawings and the physical condition of the 

locality, or any errors or omissions in the Drawings, or in the layout as given by points and 

instructions, it shall be the Contractor's duty to inform the Engineer in writing, and the Engineer will 



Humboldt Bay Municipal Water District 

1-MG Domestic Reservoir Roof Replacement and Painting 

General Conditions 3-14 Part 3 

promptly verify the same. Any work done after such discovery, until authorized, will be done at the 

Contractor's risk. All Drawings, Specifications, and copies thereof furnished by the Engineer are 

the property of the Engineer and shall not be reused on other work and, with the exception of the 

signed Contract sets, are to be returned to the Engineer, on request, at the completion of the 

Work. All models are the property of the DISTRICT. The Contractor may be furnished additional 

instructions and detail drawings by the Engineer as necessary to carry out the work required by the 

Contract Documents. 

The additional drawings and instructions thus supplied, will become part of the Contract 

Documents. The Contractor shall carry out the Work in accordance with the additional detail 

drawings and instructions. 

b) The Drawings shall be supplemented by such shop drawings prepared by the Contractor as are 

necessary to adequately control the Work. No changes shall be made by the Contractor in any 

shop drawings after they have been reviewed by the Engineer. 

c) Shop Drawings for any structure shall include, but not be limited to: stress sheets, anchor bolt 

layouts, shop details, and erection plans, which shall be reviewed and accepted by the Engineer 

before any such work is performed. 

d) Contractor agrees that shop drawings processed by the Engineer are not Contract Change 

Orders; that the purpose of shop drawings submitted by the Contractor is to demonstrate to the 

Engineer that the Contractor understands the design concept, that it demonstrates its 

understanding by indicating which equipment and material it intends to furnish and by detailing the 

fabrication methods it intends to use. 

e) It is expressly understood, however, that favorable review of the Contractor's shop drawings shall 

not relieve the Contractor of any responsibility for accuracy of dimensions and details, or for mutual 

agreements of dimensions and details. It is mutually agreed that the Contractor shall be 

responsible for agreement and conformity of its shop drawings with the Specifications. Contractor 

further agrees that if deviations, discrepancies or conflicts between shop drawings and 

Specifications are discovered either prior to or after shop drawings are processed by the Engineer, 

the Specifications shall control and shall be followed. 

f) Unless otherwise stated, the Engineer shall have thirty (30) calendar days from the date of receipt 

of shop drawings for review. 

g) Full compensation for furnishing all shop drawings shall be considered as included in the prices 

paid for the Contract items of Work to which such drawings relate and no additional compensation 

will be allowed therefor. Any cost related to the Engineer's review of any particular set of shop 

drawings more than twice, due to incompleteness or unacceptability, shall be borne by the 

Contractor, and the DISTRICT reserves the right to withhold such costs from payments due the 

Contractor. 

h) When submitted for the Engineer's review, Shop Drawings shall bear the Contractor's certification 

that he has reviewed, checked and approved the Shop Drawings and that they are in conformance 

with the requirements of the Contract Documents. 

i) That portion of the Work requiring a shop drawing or sample submission shall not begin until the 

shop drawing or submission has been approved by the Engineer. A copy of each approved shop 

drawing and each approved sample shall be kept in good order by the Contractor at the site and 

shall be available to the Engineer. 

j) Acceptance by the Engineer of any drawing, method of work, or any information regarding 

materials and equipment the Contractor proposes to furnish shall not relieve the Contractor of his 

responsibility for any errors therein and shall not be regarded as an assumption of risks or liability 
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by the Engineer or DISTRICT, or any officer or employee thereof, and the Contractor shall have no 

claim under the Contract on account of the failure or partial failure or inefficiency or insufficiency of 

any plan or method or work or material and equipment so accepted. Such acceptance shall be 

considered to mean merely that the Engineer has no objection to the Contractor using, upon his 

own full responsibility, the plan or method of work proposed, or furnishing the materials and 

equipment proposed. 

B-12 Construction Staking and Surveys 

The Contractor shall furnish land surveys deemed necessary for locating the principal component parts of 

the Work. 

B-13 Permits and Regulations 

Permits, licenses, and easements of a temporary or permanent nature, necessary for the prosecution of 

the Work shall be secured and paid for by the Contractor, except as noted in Section B-32, and herein. 

The Contractor shall give all notices and comply with all laws, ordinances, rules and regulations bearing 

on the conduct of the Work as shown on the Plans and described in the Specifications. It shall promptly 

notify the Engineer in writing of any specification at variance therewith and any necessary changes shall 

be adjusted as provided in the Contract for Changes in the Work. If the Contractor performs any work 

knowing it to be contrary to such laws, ordinances, rules, and regulations and without such notice to the 

Engineer, it shall bear all costs arising therefrom. 

B-14 Conformity with Contract Documents and Allowable Deviations 

Work and materials shall conform to the lines, grades, cross sections, dimensions and material 

requirements, including tolerances, shown on Contract Documents. Although measurement, sampling, 

and testing may be considered evidence as to such conformity, the Engineer shall be the sole judge as to 

whether the work or materials deviate from the Specifications and Plans, and its decision as to any 

allowable deviations therefrom shall be final and conclusive. 

Whenever a material, article or piece of equipment is identified on the Drawings or Specifications by 

reference to brand name or catalogue number, it shall be understood that this is referenced for the 

purpose of defining the performance or other salient requirements and that other products of equal 

capacities, quality and function shall be considered as described in Section B-28. The Contractor may 

recommend the substitution of a material, article, or piece of equipment of equal substance and function 

for those referred to in the Contract Documents by reference to brand name or catalogue number, and if, 

in the opinion of the Engineer, such material, article, or piece of equipment is of equal substance and 

function to that specified, the Engineer may approve its substitution and use by the Contractor. Any cost 

differential shall be deductible from the Contract Price and the Contract Documents shall be appropriately 

modified by Change Order. The Contractor warrants that if substitutions are approved, no major changes 

in the function or general design of the Project will result. Incidental changes or extra component parts 

required to accommodate the substitution will be made by the Contractor without a change in the Contract 

Price or Contract Time. 

B-15 Coordination and Interpretation of Contract Documents 

a) The Contract Documents are complementary and a requirement occurring in one is as binding as 

though occurring in all. 

b) In the event of conflict between the Plans and the Technical Specifications, the Technical 

Specifications shall govern, except that, where items are shown on the Plans and are not 

specifically included in the Technical Specifications, the Plans shall govern. 

c) Should it appear that the work to be done or any of the matters relative thereto are not sufficiently 
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detailed or explained in the Specifications and Plans, the Contractor shall apply to the Engineer for 

such further explanations as may be necessary and shall conform to them as part of the Contract. 

In the event of any doubt or question arising respecting the true meaning of the Specifications and 

Plans, reference shall be made to the Engineer, whose decision thereon shall be final and 

conclusive. 

d) In the event of any discrepancy between any plans and the figures written thereon, the figures 

shall be taken as correct. Detailed drawings shall prevail over general drawings. 

e) Any reference made in these Specifications or on the plans to any Specification, standard, 

method, or publication of any scientific or technical society or other organization shall, in the 

absence of a specific designation to the contrary, be understood to refer to the Specification, 

standard, method, or publication in effect as of the date that the Work is advertised for Bids. 

B-16 Subcontracts 

a) In accordance with 44 CFR Section 13.35, the Contractors must not make any award or permit 

any award (subgrant or contract) at any tier to any party which is debarred or suspended or is 

otherwise excluded  from or ineligible for participation in Federal assistance programs under 

Executive Order 12549, “Debarment and Suspension,” 

b) The attention of the Contractor is directed to the provisions of Public Contract Code sections 

4100-4113, regarding subcontracting and said provisions are by this reference incorporated herein 

and made a part hereof. 

c) Each Subcontract shall contain a suitable provision for the suspension or termination thereof 

should the Work be suspended or terminated or should the Subcontractor neglect or fail to 

conform to every provision of the Contract Documents insofar as such provisions are relevant. No 

Subcontractor or supplier will be recognized as such, and all persons engaged in work will be 

considered as employees of the Contractor, and the Contractor will be held responsible for their 

work, which shall be subject to the provisions of the Contract Documents. The Contractor shall be 

fully responsible to the DISTRICT for the acts or omissions of its Subcontractors and of the 

persons either directly or indirectly employed by him. Nothing contained in the Contract Documents 

shall create any contractual relationship between any Subcontractor and the DISTRICT. If a legal 

action, including arbitration and litigation, against the DISTRICT is initiated by a Subcontractor or 

Supplier, the Contractor shall reimburse the DISTRICT for the amount of legal, engineering and all 

other expenses incurred by the DISTRICT in defending itself in said action. 

d) The DISTRICT and the Engineer reserve the right to approve all Subcontractors. Such approval 

shall be a consideration to the awarding of the Contract and unless notification to the contrary is 

given to the Contractor prior to the signing of the Contract, the list of Subcontractors which is 

submitted with its proposal will be deemed to be acceptable. 

B-17 Cooperation of Contractors 

a) Should construction be under way by other forces or by other contractors within or adjacent to the 

limits of the work specified or should work of any other nature be under way by other forces within 

or adjacent to said limits, the Contractor shall cooperate with all such other contractors or other 

forces to the end that any delay or hindrance to their work will be avoided. The right is reserved to 

perform other or additional work at or near the site (including material sources) at any time, by the 

use of other forces. 

b) When two or more contractors are employed on related or adjacent work, each shall conduct its 

operation in such a manner as not to cause any unnecessary delay or hindrance to the other. Each 

contractor shall be responsible to the other for all damage to work, to persons or property caused 

to the other by its operations, and for loss caused the other due to its unnecessary delays or failure 
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to finish the Work within the time specified for completion. 

B-18 Superintendence 

a) The Contractor shall designate in writing before starting work an individual as authorized 

representative who shall have the authority to represent and act for the Contractor. This authorized 

representative shall be present at the site of the work at all times while work is actually in progress 

on the Contract. When work is not in progress and during periods when work is suspended, 

arrangements acceptable to the Engineer shall be made for any emergency work which may be 

required. 

b) The Contractor is solely responsible, at all times, for the superintendence of the Work and for its 

safety and progress. 

c) Whenever the Contractor or its authorized representative is not present on any particular part of 

the Work where it may be desired to give direction, orders will be given by the Engineer, which 

shall be received and obeyed by the superintendent or foreman who may have charge of the 

particular work in reference to which the orders are given. 

d) Any order given by the Engineer, not otherwise required by the Specifications to be in writing, will 

on request of the Contractor, be given or confirmed by the Engineer in writing. 

B-19 Inspection of Work 

a) Unless otherwise provided, all equipment, materials, and work shall be subject to inspection and 

testing by the Engineer. The Engineer will observe the progress and quality of the Work and 

determine, in general, if the Work is proceeding in accordance with the intent of the Contract 

Documents. The Engineer shall not be required to make comprehensive or continuous inspections 

to check the quality of the Work, and it shall not be responsible for construction means, methods, 

techniques, sequences, or procedures, or for safety precautions and programs in connection with 

the Work. Visits and observations made by the Engineer shall not relieve the Contractor of its 

obligation to conduct comprehensive inspections of the Work and to furnish proper materials, 

labor, equipment and tools, and perform acceptable work, and to provide adequate safety 

precautions, in conformance with the intent of the Contract. 

b) Whenever the Contractor varies the period during which work is carried on each day, it shall give 

due notice to the Engineer so that proper inspection may be provided. Any work done in the 

absence of the Engineer shall be subject to rejection. Proper facilities for safe access for 

inspection to all parts of the Work shall at all times be maintained for the necessary use of the 

Engineer and other agents of the DISTRICT, and agents of the Federal, State, or Local 

governments at all reasonable hours for inspection by such agencies to ascertain compliance with 

laws and regulations. 

c) One or more inspectors may be assigned to observe the Work and to act in matters of 

construction under this Contract. It is understood that inspectors shall have the power to issue 

instructions and make decisions within the limitations of the authority of the Engineer. Such 

inspection shall not relieve the Contractor of its obligation to conduct comprehensive inspections of 

the work, to furnish proper materials, labor, equipment and tools, and perform acceptable work, 

and to provide adequate safety precautions in conformance with the intent of the Contract. 

d) The Engineer and its representatives and the DISTRICT and its Representative shall at all times 

have access to the Work wherever it is in preparation or progress, and the Contractor shall provide 

safe and convenient facilities for such access and for inspection. If the Specifications, the 

Engineer's instructions, laws, ordinances, or any public authority require any material, equipment or 

work to be specifically tested or approved, the Contractor shall give the Engineer timely notice of its 

readiness for inspection, and if the inspection is by an authority other than the DISTRICT, of the 
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time fixed for inspection. Inspections by the Engineer will be made promptly and, where 

practicable, at the source of supply. 

e) Work performed without inspection may be required to be removed and replaced under proper 

inspection and the entire cost of removal and replacing, including the cost of DISTRICT-furnished 

materials used in the Work, shall be borne by the Contractor, regardless of whether or not the 

Work exposed is found to be defective. Examination of questioned work, other than that installed 

without inspection, may be ordered by the Engineer and, if so ordered, the work must be 

uncovered by Contractor. If such work is found to be in accordance with the Contract Documents, 

the DISTRICT will pay the cost of re-examination and replacement. If such work is found to be not 

in accordance with the Contract Documents, the Contractor shall pay such cost unless it can show 

that the defect in the work was caused by another Contractor, and in that event the DISTRICT will 

pay such costs. 

f) The inspection of the Work shall not relieve the Contractor of its obligation to fulfill the Contract as 

herein prescribed, or in any way alter the standard of performance provided by the Contractor, and 

defective work shall be made good and unusable materials may be rejected, notwithstanding that 

such work and materials have been previously overlooked by the Engineer and accepted or 

estimated for payment. If the Work or any part thereof shall be found defective, Contractor shall, 

within ten (10) calendar days, make good such defect in a manner satisfactory to the Engineer. If 

the Contractor shall fail or neglect to make ordered repairs of defective work or to remove the 

condemned materials from the Work within ten (10) calendar days after direction by the Engineer 

in writing, the DISTRICT may make the ordered repairs, or remove the condemned materials, and 

deduct the cost thereof from any monies due the Contractor. 

g) The Contractor shall furnish promptly without additional charge all facilities, labor and materials 

reasonably needed by the Engineer for performing all inspection and tests. Contractor shall be 

charged with any additional cost of inspection when material and workmanship are not ready at the 

time specified by the Contractor for its inspection.  

h) Where any part of the Work is being done under an encroachment permit or building permit, or is 

subject to Federal, State, County or City codes, laws, ordinances, rules or regulations, 

representatives of the government agency shall have full access to the Work and shall be allowed 

to make any inspection or tests in accordance with such permits, codes, laws, ordinances, rules, or 

regulations. If advance notice of the readiness of the Work for inspection by the governing agency 

is required, the Contractor shall furnish such notice to the appropriate agency. 

i) The Engineer may inspect production of the material, or the manufacture of products at the 

source of supply. Plant inspection, however, will not be undertaken until the Engineer is assured of 

the cooperation and assistance of both the Contractor and the material producer. The Engineer or 

its authorized representative shall have free entry at all times to such parts of the plant as concerns 

the manufacture or production of the materials. Adequate facilities shall be furnished free of charge 

to make the necessary inspection. The DISTRICT assumes no obligation to inspect materials at 

the source of supply. 

j) Forty-eight (48) hours prior to work being accomplished, the Contractor will notify the Engineer of 

the proposed working hours to accomplish the work for that day. Overtime and shift work may be 

established as a regular procedure by the Contract and with the written permission of the Engineer. 

Such permission may be revoked at any time. No work other than overtime and shift work 

established as a regular procedure shall be done between the hours of 6 p.m. and 7 a.m., nor on 

Saturdays, Sundays, or legal holidays, except such work as is necessary for the proper care and 

protection of the work already performed or except in case of an emergency. 

All costs for the overtime inspection, including those occurring as a result of overtime and shift 

work established as a regular procedure, shall be paid for by the Contractor. Overtime inspection 
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shall include inspection required during holidays, Saturdays, Sundays, and any weekday between 

the hours of 6 p.m and 7 a.m. Such costs will include, but will not necessarily be limited to, 

engineering, inspection, general supervision and other expenses which are directly chargeable to 

the overtime work. All such charges shall be deducted by the DISTRICT from payment due the 

Contractor. 

k) A prefinal inspection of the Work will be made by the DISTRICT and the Engineer. This inspection 

shall be made as soon as practical after Contractor has notified the DISTRICT in writing that the 

Work is ready for this inspection. The prefinal inspection shall be made prior to acceptance of any 

portion of the Work as being substantially complete and prior to filing the Notice of Completion. 

A final inspection of all the Work will be made by the DISTRICT, Engineer, and Contractor.  

B-20 Tests 

The DISTRICT shall perform or witness all tests specified or required by the Technical Specifications. The 

responsibility for payment for these tests is also outlined in the Technical Specifications. The Engineer will 

perform such tests as it deems necessary to determine the quality of work or compliance with Contract 

Documents. The Contractor shall furnish promptly without additional charge all facilities, labor, and 

material reasonably required for performing safe and convenient tests as may be required by the 

Engineer. All tests by the Engineer will be performed in such a manner as will not unnecessarily delay the 

work. The Contractor shall not be required to reimburse the DISTRICT for tests performed by the 

DISTRICT or Engineer. If samples of materials are submitted which fail to pass the specified tests, the 

Contractor shall pay for all subsequent tests. 

B-21 Removal of Rejected and Unauthorized Work and Materials 

a) All work or materials which have been rejected shall be remedied, or removed and replaced by 

the Contractor in an acceptable manner and no compensation will be allowed it for such removal, 

replacement, or remedial work. 

b) Any work done beyond the lines and grades shown on the plans or established by the Engineer or 

any extra work done without written authority will be considered as unauthorized work and will not 

be paid for. Upon order of the Engineer, unauthorized work shall be remedied, removed, or 

replaced at the Contractor's expense. 

c) Upon failure of the Contractor to comply with any order of the Engineer made under this Section, 

the DISTRICT may cause rejected or unauthorized work to be remedied, removed or replaced, and 

may deduct the costs therefor from any monies due or to become due the Contractor. 

d) If following the installation of any equipment furnished hereunder, defects requiring correction by 

the Contractor are found, the DISTRICT shall have the right to operate such unsatisfactory 

equipment and make reasonable use thereof until the equipment can be shut down for correction 

of defects without injury to the DISTRICT. 

B-22 Deductions for Uncorrected Work 

If the Engineer deems it inexpedient to correct work damaged or not done in accordance with the 

Contract, an equitable deduction from the Contract price shall be made therefor, and such sum may be 

withheld by DISTRICT from Contractor's payment. 

B-23 Equipment and Plants 

a) Only equipment and plants suitable to produce the quality of work and materials required will be 

permitted to operate on the project. 
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b) Plants will be designed and constructed in accordance with general practice for such equipment 

and shall be of sufficient capacity to insure the production of sufficient material to carry the Work to 

completion within the time limit. 

c) The Contractor shall provide adequate and suitable equipment and plants to meet the above 

requirements, and when ordered by the Engineer, shall remove unsuitable equipment from the 

Work and discontinue the operation of unsatisfactory plants. 

d) The Contractor shall identify each piece of its equipment, other than hand tools, by means of an 

identifying number plainly stenciled or stamped on the equipment at a conspicuous location, and 

shall furnish to the Engineer a list giving the description of each piece of equipment and its 

identifying number. In addition, the make, model number and empty gross weight of each unit of 

compacting equipment shall be plainly stamped or stenciled in a conspicuous place on the unit. 

The gross weight shall be either the manufacturer's rated weight or the scale weight. 

e) In the case of termination of this Contract before completion from any cause whatever, the 

Contractor, if notified to do so by the DISTRICT, shall promptly remove any part or all of its 

equipment and supplies from the property of the DISTRICT. If the Contractor fails to do so, the 

DISTRICT shall have the right to remove such equipment and supplies at the expense of the 

Contractor. 

B-24 Character of Worker 

The Contractor shall employ only competent Subcontractors or skillful workers to do the work. If any 

Subcontractor, or person employed by the Contractor or any Subcontractor shall fail or refuse to carry out 

the directions of the DISTRICT or its agents or shall appear to the DISTRICT or its agents to be 

incompetent or to act in a disorderly or improper manner, it shall be removed from the project Work 

immediately on the requisition of the DISTRICT or its agents, and such person shall not again be 

employed on the Work. Such discharge shall not be the basis for any claim for compensation or damages 

against the DISTRICT, or any of its officers or agents.  

B-25 Separate Contracts 

The DISTRICT reserves the right to let other contracts in connection with this work. The Contractor shall 

afford other contractors reasonable opportunity for the introduction and storage of their materials and the 

execution of their work, and shall properly connect and coordinate its work with the other contractor's 

work. 

If any part of the Contractor's work depends for proper execution or results upon the work of any other 

contractor, the Contractor shall inspect and promptly report to the Engineer any defects in such work that 

render it unsuitable for such proper execution and results. The Contractor's failure to inspect and report 

shall constitute an acceptance of the other contractor's work as fit and proper for the reception of its work, 

except as to defects which may develop in the other contractor's work after the execution of its work. 

To ensure the proper execution of its subsequent work, the Contractor shall measure work already in 

place and shall at once report to the Engineer any discrepancy between the executed work and the 

Drawings. 

The DISTRICT may perform additional Work related to the Project itself, or it may let other contracts 

containing provisions similar to these. The Contractor will afford the other contractors who are parties to 

such contracts (or the DISTRICT, if the DISTRICT is performing the additional Work itself), reasonable 

opportunity for the introduction and storage of materials and equipment and the execution of Work and 

shall properly connect and coordinate his Work with theirs. 

If the performance of additional Work by other contractors or the DISTRICT is not noted in the Contract 

Documents prior to the execution of the Contract, written notice thereof shall be given to the Contractor 
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prior to starting any such additional Work. If the Contractor believes that the performance of such 

additional Work by the DISTRICT or others involves him in additional expense or entitles him to an 

extension of the Contract Time, he may make a claim therefore as provided in Section B-7 of this 

Contract. 

B-26 Materials, Services and Facilities 

a) Unless otherwise specifically stated in the Contract Documents, the Contractor shall furnish all 

materials, labor, tools, equipment, water, light, power, transportation, supervision, temporary 

construction of any nature on all of the facilities necessary for the execution and completion of the 

Work. Unless otherwise specified, all materials shall be new and shall be manufactured, handled, 

and installed in a workmanlike manner to ensure completion of the Work in accordance with the 

Contract Documents. The Contractor shall, upon request of the Engineer, furnish satisfactory 

evidence as to the kind and quality of materials. 

b) Where materials are to be furnished by the DISTRICT, the type, size, quantity and location at 

which they are available will be stated in the Contract Documents. 

c) Manufacturers' warranties, guarantees, instruction sheets and parts listed, which are furnished 

with certain articles or materials incorporated in the Work, shall be delivered to the Engineer before 

acceptance of the Contract. 

d) Manufactured articles, materials and equipment shall be applied, installed, connected, erected, 

used, cleaned and conditioned as directed by the manufacturer. 

e) Materials, supplies and equipment shall be in accordance with samples submitted by the 

Contractor and approved by the Engineer. 

f) Materials, supplies or equipment to be incorporated into the Work shall not be purchased by the 

Contractor or the Subcontractor subject to a chattel mortgage or under a conditional sale contract 

or other agreement by which an interest is retained by the seller. 

g) The completed Work shall include all necessary permanent safety devices, such as machinery 

guards and similar ordinary safety items required by the State and Federal (OSHA) industrial safety 

authorities and applicable local and national codes. Further, any features of the Work subject to 

such safety regulations shall be fabricated, furnished, and installed in compliance with these 

requirements. Prior to performing Work specified herein, the Contractor shall request an inspection 

by a State Industrial Safety representative for the purpose of determining that the facilities provided 

are in compliance with the State and Federal safety requirements. Any facilities which are deemed 

necessary by official response following the above safety inspection shall be added or corrected as 

required as a part of the Contract Work. However, no payment will be made to the Contractor for 

such changes or additions to equipment furnished under this Contract since it is a requirement of 

these Specifications that such equipment be manufactured or fabricated in such a manner as to be 

in conformance with all Federal, State, and local safety requirements. The Contractor shall notify all 

manufacturers, equipment suppliers, and Subcontractors of the provisions of this article. 

h) In approving equipment for installation in the project, the DISTRICT and Engineer assume no 

responsibility for injury or claims resulting from failure of the equipment to comply with applicable 

National, State, and local safety codes or requirements, or the safety requirements of a recognized 

agency, or failure due to faulty design concepts, or defective workmanship and materials. 

i) All materials incorporated into the job shall be new, especially purchased for the project unless 

otherwise specified or agreed in writing. Unless otherwise noted, any equipment offered shall be 

current modifications which have been in successful regular operation under comparable 

conditions for a period sufficient to determine the reliability of the product. This time requirement, 

however, does not apply to minor details nor to thoroughly demonstrated improvements in design 
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or in materials of construction. 

j) Whenever the Contractor shall furnish materials or manufactured articles or shall do work for 

which no detailed specifications are set forth, the materials or manufactured articles shall be of the 

best grade in quality and workmanship obtainable in the market from firms of established good 

reputation, or, if not ordinarily carried in stock, shall conform to the usual standards of first-class 

materials or articles of the kind required with due consideration of the use to which they are to be 

put. In general, the work performed shall be in full conformity and harmony with the intent to secure 

the best standard of construction and equipment of the work as a whole or in part. 

B-27 Storage of Materials 

Materials shall be so stored as to ensure the preservation of their quality and fitness for the Work. When 

considered necessary, they shall be placed on wooden platforms or other hard, clean surfaces, and not on 

the ground, and they shall be placed under cover. Stored materials shall be located so as to facilitate 

prompt inspection. Private property shall not be used for storage purposes without the written permission 

of the owner or lessee. 

Electrical equipment, devices, and motors shall be placed in dry and warm storage as approved by the 

Engineer. 

All equipment and materials which are not to be painted (such as aluminum and stainless steel) and all 

factory finished or coated equipment and materials which are not to be painted, that are installed prior to 

completion of adjacent work, shall be completely covered and protected. 

Articles or materials to be incorporated in the Work shall be stored in such a manner as to ensure the 

preservation of their quality and fitness for the Work, and to facilitate inspection. 

B-28 Trade Names and Alternatives 

For convenience in designation in the Specifications and Plans, certain articles or materials to be 

incorporated in the Work may be designated under a trade name or the name of a manufacturer and its 

catalog information. The use of an alternative article or material which is of equal quality and of the 

required characteristics for the purpose intended will be permitted, subject to the following requirements: 

a) The burden of proof as to the quality and suitability of alternatives shall be upon the Contractor 

and it shall furnish all information necessary as required by the Engineer. The Engineer shall be the 

sole judge as to the quality and suitability of alternative articles or materials and its decision shall 

be final. 

b) Whenever the Specifications and Plans permit the substitution of a similar or equivalent material 

or article, no tests or action relating to the approval of such substitute material or article will be 

made until the request for substitution is made in writing by the Contractor accompanied by 

complete data as to the equality of the material or article proposed. Such request by the Contractor 

must be made within thirty-five (35) calendar days after award of Contract. 

B-29 Certificate of Compliance 

a) A Certificate of Compliance shall be furnished prior to the use of any materials for which the 

Technical Specifications require that such a certificate be furnished. In addition, when so 

authorized in the Specifications, the Engineer may permit the use of certain materials or 

assemblies prior to sampling and testing if accompanied by a Certificate of Compliance. The 

Certificate shall be signed by the manufacturer of the material or the manufacturer of assembled 

materials and shall state that the materials involved comply in all respects with the requirements of 

the Contract. A Certificate of Compliance shall be furnished with each lot of material delivered to 

the Work and the lot so certified shall be clearly identified in the Certificate. 
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b) All materials used on the basis of a Certificate of Compliance may be sampled and tested at any 

time. The fact that material is used on the basis of a Certificate of Compliance shall not relieve the 

Contractor of responsibility for incorporating material in the Work which conforms to the 

requirements of the Contract Documents and any such material not conforming to such 

requirements will be subject to rejection whether in place or not. 

c) The DISTRICT reserves the right to refuse to permit the use of material on the basis of a 

Certificate of Compliance. 

d) The form of the Certificate of Compliance and its disposition shall be as directed by the Engineer. 

B-30 Assignment 

The Contractor shall not assign the Contract or sublet it as a whole or in part without the prior written 

consent of the DISTRICT, nor shall the Contractor assign any monies due, or to become due to it 

hereafter, without the prior written consent of the DISTRICT. 

B-31 Use of Completed Portions, Right to Operate Unsatisfactory Equipment or Facilities 

a) The DISTRICT may, at any time, and from time to time, during the performance of the Work, 

enter the work site for the purpose of installing any necessary work by the DISTRICT labor or other 

contracts, and for any other purpose in connection with the installation of facilities. In doing so, the 

DISTRICT shall endeavor not to interfere with the Contractor and the Contractor shall not interfere 

with other work being done by or on behalf of the DISTRICT. 

b) If, prior to completion and final acceptance of all the Work, the DISTRICT takes possession of any 

structure or facility (whether completed or otherwise) comprising a portion of the Work with the 

intent to retain possession thereof (as distinguished from temporary possession contemplating the 

return to the Contractor), then, while the DISTRICT is in possession of the same, the Contractor 

shall be relieved of liability for loss or damage to such structure other than that resulting from the 

Contractor's fault or negligence. Such taking of possession by the DISTRICT shall not relieve the 

Contractor from any provisions of this Contract respecting such structure, other than to the extent 

specified in the preceding sentence, nor constitute a final acceptance of such structure or facility. 

c) If, following installation of any equipment or facilities furnished by the Contractor, defects requiring 

correction by the Contractor are found, the DISTRICT shall have the right to operate such 

unsatisfactory equipment or facilities and make reasonable use thereof until the equipment or 

facilities can be shut down for correction of defects without injury to the DISTRICT. 

B-32 Lands for Work, Right-of-Way Construction Roads 

a) The DISTRICT will provide the lands, easements, rights-of-way, and/or encroachment permits 

necessary or other rights to enter and work on lands necessary for the performance of the Work. 

Other permits and licenses are addressed by sections B-13 and B-49. Should the Contractor find it 

advantageous to use any additional land for any purpose whatsoever, the Contractor shall provide 

for the use of such land at its expense. The Engineer shall be furnished with a copy of written 

agreements or otherwise be notified in writing of additional working space which is acquired. 

Nothing herein contained and nothing marked on the Plans shall be interpreted as giving the 

Contractor exclusive occupancy of the territory provided by the DISTRICT. When two or more 

contracts are being executed at one time on the same or adjacent land in such a manner that work 

on one contract may interfere with that on another, the Engineer shall decide which contractor shall 

cease work, and which shall continue, or whether the work on both contracts shall progress at the 

same time and in what manner, and the decision of the Engineer shall be final and binding. When 

the territory of one contract is the necessary or convenient means of access for the performance of 

another contract, such privilege of access or any other reasonable privilege may be granted by the 

Engineer to the contractor so desiring, to the extent, amount, in the manner, and at the time 
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permitted. No such decision as to the method or time of conducting the work or the use of territory 

shall be the basis of any claim for delay or damage. 

b) Lands, easements or rights-of-way to be furnished by the DISTRICT for construction operations 

will be specifically shown on the Plans. 

c) The Contractor shall construct and maintain all roads necessary to reach the various parts of the 

Work and for the transportation thereto of construction material and personnel. The cost of 

constructing and maintaining such roads shall be borne by the Contractor. 

B-33 District's Right to Audit and Preservation of Records 

a) The Contractor shall maintain books, records and accounts of all costs in accordance with 

generally accepted accounting principles and practices. The DISTRICT and its authorized 

representatives shall have the right to audit the books, records and accounts of the Contractor 

under any of the following conditions: 

(i) The Contract is terminated for any reason in accordance with the provisions of the Contract 

Documents in order to arrive at equitable termination costs; 

(ii) In the event of a disagreement between the Contractor and the DISTRICT over the amount 

due the Contractor under the terms of the Contract; 

(iii) To check or substantiate any amounts invoiced or paid which are required to reflect the 

costs of the Contractor, or the Contractor's efficiency or effectiveness under this Contract or in 

connection with extras, changes, claims, additions, backcharges, or others, as may be provided 

for in this Contract; and/or 

(iv) If it becomes necessary to determine the DISTRICT's rights and the Contractor's 

obligations under the Contract or to ascertain facts relative to any claim against the Contractor 

which may result in a charge against the DISTRICT; 

(v) To determine any difference in cost occasioned by a permissible substitution; 

(vi) To make audits, examinations, excerpts, and transcriptions pertinent to the loan financing 

on this project. 

(vii) For any other reason in the DISTRICT's sole judgment. 

b) If any of the conditions stated in paragraph B-33(a) are satisfied, Contractor shall provide the 

DISTRICT (or its representatives), unlimited, reasonable access during working hours to the 

Contractor's books and records under the conditions stated above. The DISTRICT's audit rights 

shall be liberally construed in the DISTRICT's favor. 

c) The Contractor, from the effective date of final payment or termination hereunder, shall preserve 

and make available to the DISTRICT for a period of three (3) years thereafter, at all reasonable 

times at the office of the Contractor (but without any charge to the DISTRICT), all its books, 

records, documents, photographs, micro-photographs, and other evidence bearing on the costs 

and expenses of the Contractor under this Contract and relating to the Work hereunder. 

d) The DISTRICT will make all payments required of it under this Contract subject to audit, under 

circumstances stated above, which audit may be performed at the DISTRICT's option, either 

during the Contract time period or during the record retention time period. Regardless of 

authorization, approval or acceptance, signatures or letters which are given by the DISTRICT and 

are part of the DISTRICT's control systems or are requested by the Contractor, the payments 

made under this Contract shall not constitute a waiver or agreement by the DISTRICT that it 

accepts as correct the billings, invoices or other charges on which the payments are based. If the 

DISTRICT's audit produces a claim against the Contractor, the DISTRICT may pursue all its legal 

remedies even though it has made all or part of the payments required by this Contract. 

e) If any audit by the DISTRICT or its representative discloses an underpayment by the DISTRICT 

pursuant to the terms of the Contract Documents, the DISTRICT shall have the duty to pay any 
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amount found by the audit to be owed to the Contractor. If such audit discloses an overpayment, 

the Contractor shall have the obligation to reimburse the DISTRICT for the amount of the 

overpayment. The DISTRICT's right to claim reimbursement from the Contractor of any 

overpayment shall not be terminated or waived until three years after the completion of the 

DISTRICT's audit or upon the termination of audit rights under subparagraph B-33(c), whichever 

date is later. The obligation of the Contractor to make reimbursements hereunder shall not 

terminate except as provided by law. 

The DISTRICT's right to audit and the preservation of records shall terminate at the end of three (3) years 

after the date final payment is made or termination of the Contract. The Contractor shall include this "Right 

to Audit and Preservation of Records" clause in all subcontracts issued by it shall require the same to be 

inserted by all lower tier Subcontractors in their subcontracts, for any portion of the Work. Should 

Contractor fail to include this clause in any such contract or lower tier contract, or otherwise fail to ensure 

the DISTRICT's rights hereunder, Contractor shall be liable to the DISTRICT for all costs, expenses and 

attorney's fees which the DISTRICT may have to incur obtaining or attempting to obtain an audit or 

inspection of or the restoration of records which otherwise have been available to the DISTRICT from said 

persons under this clause. Such audit may be conducted by the DISTRICT or its authorized 

representative. 
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ARTICLE III. PROGRESS AND COMPLETION OF WORK 

B-34 Progress Schedule 

The Contractor shall submit to the DISTRICT such schedules of quantities and costs, progress schedules, 

payrolls, reports, estimates, records and other data, where applicable, as are required by the Contract 

Documents for the Work to be performed. 

Prior to the first partial payment estimate, the Contractor shall submit construction progress schedules 

showing the order in which it proposes to carry on the Work, including dates at which it will start the 

various parts of the Work, estimated date of completion of each part and as applicable: 

a) The dates at which special detail drawings will be required; and 

b) Respective dates for submission of shop drawings, the beginning of manufacture, the testing and 

the installation of materials, supplies, and equipment. 

c) The Contractor shall also submit a schedule of payments that it anticipates it will earn during the 

course of the Work. 

The progress schedules shall be submitted regularly and shall cover a time period satisfactory to the 

Engineer. The Contractor shall also forward to the Engineer, with the request for progress payment each 

month, a summary report of the progress of the various parts of the Work under the Contract in the shops 

and in the field, stating the existing status, rate of progress, estimated time of completion, and cause of 

delay, if any. If the Work is behind the submitted schedule, the Contractor shall submit in writing a plan 

acceptable to the DISTRICT and Engineer for bringing the Work up to schedule. 

B-35 Commencement and Progress of the Work and Time of Completion 

Prior to the start of construction, the DISTRICT will conduct a preconstruction conference. At the 

conference, the DISTRICT will review the planned development with the Engineer, Contractor, and other 

interested parties. Items to be reviewed include materials, equipment, rights-of-way, schedules and all 

arrangements for prosecuting the Work. 

The Contractor shall begin work within twenty-one (21) calendar days after receiving a Notice to Proceed, 

or by April 1, 2017, whichever is later, and shall diligently prosecute the work to completion within ninety-

one (91) calendar days. Engineer shall have the right to specify the locations where Contractor shall start 

and proceed with the Work. The intent is to complete the work by June 30, 2017. 

B-36 Suspension of Work 

a) The Engineer may at any time, by notice in writing to the Contractor, suspend any part of the 

Work for such period of time as may be necessary to prevent improper execution of the Work on 

the project by the Contractor, its Subcontractors or agents, and the Contractor shall have no claim 

for damages or additional compensation on account of any such suspension. 

b) The DISTRICT may at any time suspend any part or all of the Work upon ten (10) calendar days 

written notice to the Contractor, who shall thereupon discontinue all Work suspended except for all 

operations to prevent loss or damage to Work already executed as may be directed by the 

Engineer. In the event a part of the Work is suspended, the Contractor, if the suspension is not 

through its fault or the fault of its Subcontractors or agents, shall be paid on the same basis as 

Extra Work for costs of work performed in accordance with such orders of the Engineer during 

such suspension, provided that this shall not include any cost pertaining to Work not suspended by 

said notice. Work shall be resumed by the Contractor after such suspension on written notice from 

the DISTRICT. In the event of suspension of the entire Work by the DISTRICT, the Contractor, if 

the suspension is not through fault of the Contractor or the fault of its Subcontractors or agents, 



Humboldt Bay Municipal Water District 

1-MG Domestic Reservoir Roof Replacement and Painting 

Part 3 3-27 General Conditions 

shall be paid the sum of $500.00 for each calendar day during which the entire Work shall have 

been suspended. Said sum is hereby mutually agreed upon as fixed and liquidated damages in full 

settlement of all costs and expenses, losses and damages resulting to the Contractor from such 

suspension. Work shall be resumed by the Contractor after such suspension on written notice from 

the DISTRICT. 

c) In the event of any suspension of the Work in whole or in part under subsection (b) above, the 

Contractor shall be entitled to an extension of time wherein to complete the Work to the extent of 

the delay caused the Contractor thereby. 

d) In the event the entire Work shall be suspended by order of the DISTRICT, as hereinabove 

provided, and shall remain so suspended for a period of sixty (60) consecutive calendar days, 

through no fault of the Contractor, and notice to resume the Work shall not have been served on 

the Contractor as hereinabove provided, Contractor may, at its option, by written notice to the 

DISTRICT, terminate the Contract in the same manner as if the termination had been initiated by 

the DISTRICT, and the DISTRICT shall have no claim for damages because of such termination of 

the Contract. 

e) If, through no act or fault of the Contractor, the Work is suspended for a period of more than 

ninety (90) calendar days by the DISTRICT or under an order of Court or other public authority, or 

the Engineer fails to act on any request for payment within thirty (30) calendar days after it is 

submitted, or the DISTRICT fails to pay the Contractor substantially the sum approved by the 

Engineer or any final award by arbitration or litigation within thirty (30) calendar days of its approval 

and presentation, then the Contractor may, after ten (10) calendar days from delivery of a written 

notice to the DISTRICT and the Engineer, terminate the Contract and recover from the DISTRICT 

payment for all Work executed and all expenses sustained. 

In addition and in lieu of terminating the Contract, if the Engineer has failed to act on a request for 

payment or if the DISTRICT has failed to make any payment as aforesaid, the Contractor may 

upon ten (10) calendar days written notice to the DISTRICT and the Engineer stop the Work until 

he has been paid all amounts then due, in which event and upon resumption of the Work, Change 

Orders shall be issued for adjusting the Contract Price or extending the Contract Time or both to 

compensate for the costs and delays attributable to the stoppage of the Work. 

If the performance of all or any portion of the Work is suspended, delayed, or interrupted as a 

result of a failure of the DISTRICT or Engineer to act within the time specified in the Contract 

Documents, or if no time is specified, within a reasonable time, an adjustment in the Contract 

Price or an extension of the Contract Time, or both, shall be made by Change Order to 

compensate the Contractor for the costs and delays necessarily caused by the failure of the 

DISTRICT or Engineer. 

If the Contractor intends to file a claim for additional compensation for a delay caused by the 

DISTRICT or Engineer at a particular time, he shall file a Notice of Claim with the DISTRICT 

within seven (7) calendar days of the beginning of the occurrence. The Notice of Claim shall be in 

duplicate, in writing, and shall state the circumstances and the reasons for the Claim, but need not 

state the amount. No Claim for additional compensation will be considered unless a Notice of 

Claim has been filed with the DISTRICT within the time and in the manner stated above. 

Contractor's failure to file a claim shall constitute a waiver. 

B-37 Termination For Default - Damages For Delay - Timely Extension 

a) The Contractor shall at all times employ such force, plant, materials, and tools as will be sufficient, 

in the opinion of the Engineer, to prosecute the Work at not less than the rates fixed under the 

terms of the Contract and to complete the Work or any part thereof within the time limits fixed 

therein. If the Contractor refuses or fails to prosecute the Work, or any separable part thereof, with 
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such diligence as will ensure the completion within the time specified in the Contract, or any 

extension thereof, or fails to complete said Work within such time, the DISTRICT may, after giving 

ten (10) calendar days written notice to the Contractor, terminate its right to proceed with the Work 

or such part of the Work as to which there has been delay. 

b) The Contractor's right to proceed shall not be so terminated nor the Contractor charged with 

resulting damage if: 

(i) The delay in the completion of the Work arises from unforeseeable causes beyond the 

control and without the fault or negligence of the Contractor, including but not restricted to Acts of 

God, acts of the public enemy, acts of the DISTRICT, acts of another contractor in the 

performance of a Contract with the DISTRICT, fires, floods, excluding site flooding due to 

groundwater, epidemics, quarantine restrictions, unusually severe weather, as determined by the 

Engineer; and 

(ii) The Contractor shall, within 48 hours of the start of the occurrence, give notice to the 

DISTRICT of the cause of the potential delay and an estimate of the possible time extension 

involved. The Contractor, within seven (7) calendar days from the beginning of any such delay 

(unless the Engineer grants further period of time before the date of final payment under the 

Contract), notifies the Engineer in writing of the causes of delay and requests an extension of 

time.  

(iii) The Engineer shall ascertain the facts and the extent of the delay and extend the time for 

completing the Work when, in its judgment, the findings of fact justify such an extension, and its 

findings of fact shall be final and conclusive on the parties. 

c) A request for an extension of time, or the granting of an extension of time, shall not constitute a 

basis for any claim against the DISTRICT for additional compensation or damages unless caused 

by the DISTRICT or another contractor employed by the DISTRICT. 

d) If the Contractor should be adjudged bankrupt, or if it should make a general assignment for the 

benefit of its creditors, or if a receiver should be appointed for the Contractor on account of its 

insolvency and not be discharged within ten (10) calendar days after its appointment, or if the 

Contractor should fail to make prompt payments to Subcontractors or suppliers, or should it 

persistently disregard laws, ordinances, or the instructions of the Engineer, or otherwise commit a 

substantial violation of any provisions of the Contract, the DISTRICT may, after giving ten (10) 

calendar days written notice to the Contractor, terminate the Contract and the Contractor's right to 

proceed with the Work. 

e) No extension of time will be considered for time lost due to weather conditions normal to the area. 

Unusual weather conditions, if determined by the Engineer to be of a severity that could not be 

predicted, may be considered as cause for an extension of Contract completion time. 

f) Delays in delivery of equipment or material purchased by the Contractor or his Subcontractors 

shall not be considered as a just cause for delay. The Contractor shall be fully responsible for the 

timely ordering, scheduling, expediting delivery, and installation of all equipment and materials. 

g) The rights and remedies of the DISTRICT provided in this section are in addition to any of the 

rights and remedies provided by law or under this Contract. 

h) In addition to the DISTRICT's rights under this section, if at any time before completion of the 

work under the Contract, it shall be determined by the DISTRICT that reasons beyond the control 

of the parties hereto render it impossible or against the interests of the DISTRICT to complete the 

Work, or if the Work shall be stopped by an injunction of a court of competent jurisdiction or by 

order of any competent authority, the DISTRICT may, upon ten (10) calendar days written notice to 

the Contractor, discontinue the Work and terminate the Contract. Upon service of such notice of 

termination, the Contractor shall discontinue the Work in such manner, sequence, and at such 
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times as the Engineer may direct. The Contractor shall have no claim for damages for such 

discontinuance or termination, nor any claim for anticipated profits on the Work thus dispensed 

with, nor any other claim except for the Work actually performed up to the time of discontinuance, 

including any extra work ordered by the Engineer to be done, nor for any claim for liquidated 

damages in accordance with the provisions of Section B-39. 

B-38 Rights of DISTRICT Upon Termination 

a) In the event the right of the Contractor to proceed with the Work, or any portion thereof, has been 

terminated because of the fault of the Contractor and the Contractor has been given ten (10) 

calendar days’ notice to cure such fault and has not done so, the DISTRICT may take over the 

Work and prosecute the same to completion by contract or any other method the DISTRICT 

deems expedient, and may take possession of and utilize in completing the Work such materials, 

appliances, equipment and plant as may be on the site of the Work and necessary therefor. 

Whether or not the Contractor's right to proceed with the Work is terminated, it and its sureties 

shall be liable for all damages including costs of managerial and administrative services, 

engineering, legal and other consultant fees, sustained or incurred by the DISTRICT in enforcing 

the provisions of Section B-37 and in completing or causing to complete the Contract Work. 

b) Upon termination the Contractor shall not be entitled to receive any further payment until the Work 

is finished. If upon completion of the Work the total cost to the DISTRICT, including engineering, 

legal and other consultant fees, costs of managerial and administrative services, construction 

costs, and liquidated damages shall be less than the amount which would have been paid if the 

Work had been completed by the Contractor in accordance with the terms of the Contract, then the 

difference shall be paid to the Contractor in the same manner as the final payment under the 

Contract. If the total cost incurred by the DISTRICT on account of termination of the Contract and 

subsequent completion of the Work by the DISTRICT by whatever method the DISTRICT may 

deem expedient shall exceed said amount which the Contractor would otherwise have been paid, 

the Contractor and its sureties shall be liable to the DISTRICT for the full amount of such excess 

expense. 

c) The rights and remedies of the DISTRICT provided in this section are in addition to any of the 

rights and remedies provided by the law or under this Contract. 

B-39 Failure to Complete the Work in the Time Agreed Upon - Liquidated Damages 

a) Liquidated Damages - It is agreed by the parties to the Contract that time is of the essence; and 

that in case all the Work is not completed before or upon the expiration of the time limit as set in 

the Bid, Contract and Progress Schedule, or within any time extensions that may have been 

granted, damage will be sustained by the DISTRICT; and that it may be impracticable to determine 

the actual amount of damage by reason of such delay; and it is, therefore, agreed that the 

Contractor shall pay to the DISTRICT as damages the amount of $500.00 per day for each and 

every day's delay in finishing the Work in excess of the number of days specified. The parties 

expressly agree that this liquidated damage clause is reasonable under the circumstances existing 

at the time the Contract was made. The DISTRICT shall have the right to deduct the amount of 

liquidated damages from any money due or to become due the Contractor. 

b) In addition, the DISTRICT shall have the right to charge to the Contractor and to deduct from the 

final or progress payments for the Work the actual cost to the DISTRICT of legal, engineering, 

inspection, superintendence, and other expenses, which are directly chargeable to the Contract 

and which accrue during the period of such delay, except that the cost of final inspection and 

preparation of the final estimate shall not be included in the charges. 

c) Exclusions - Notwithstanding the provisions of subsection (a), the Contractor shall not be liable for 

liquidated damages or delays caused by the removal or relocation of utilities when such removal or 
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relocation is the responsibility of the DISTRICT or the owner of the utility under Government Code 

Section 4215. 

B-40 Clean-up 

During the progress of the Work, the Contractor shall maintain the site and related structures and 

equipment in a clean, orderly condition and free from unsightly accumulation of rubbish. Upon completion 

of Work and before the final estimate is submitted, the Contractor shall at its own cost and expense 

remove from the vicinity of the Work all plants, buildings, rubbish, unused work materials, concrete forms, 

and temporary bridging and other like materials, belonging to it or used under its direction during the 

construction, and in the event of its failure to do so, the same may be removed by the DISTRICT after ten 

(10) calendar days’ notice to the Contractor, such removal to be at the expense of the Contractor. Where 

the construction has crossed yards or driveways, they shall be restored by the Contractor to the complete 

satisfaction of the Engineer, at the Contractor's expense. 
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ARTICLE IV. LEGAL RELATIONS AND RESPONSIBILITY 

B-41 Compliance with Laws - Permits, Regulations, Taxes 

Contractor is an independent contractor and shall at its sole cost and expense comply with all laws, rules, 

ordinances and regulations of all governing bodies having jurisdiction over the Work, obtain all necessary 

permits and licenses therefor, pay all manufacturers' taxes, sales taxes, use taxes, processing taxes, and 

all Federal and State taxes, insurance and contributions for social security and unemployment which are 

measured by wages, salaries or any remuneration paid to Contractor's employees, whether levied under 

existing or subsequently enacted laws, rules, or regulations. Contractor shall also pay all property tax 

assessments on materials or equipment used until acceptance by the DISTRICT. If any discrepancy or 

inconsistency is discovered in the Plans or Specifications, or in this Contract in relation to any such law, 

rule, ordinance, regulation, order or decree, the Contractor shall forthwith report the same to the Engineer 

in writing. It shall also protect and indemnify the DISTRICT, the Engineer, and all of the DISTRICT's 

officers, agents, and servants against any claim or liability arising from or based upon the violation of any 

such law, rule, ordinance, regulation, order or decree, whether by the Contractor itself or by its employees. 

Particular attention is called to the following: 

a) Without limitation, materials furnished and performance by Contractor hereunder shall comply 

with Safety Orders of the Division of Industrial Safety, State of California, Federal Safety 

regulations of the Bureau of Labor, Department of Labor; and any other applicable Federal 

regulations. 

The Contractor, upon request, shall furnish evidence satisfactory to the DISTRICT and Engineer that any 

or all of the foregoing obligations have been or are being fulfilled. The Contractor warrants to the 

DISTRICT that it is licensed by all applicable governmental bodies to perform this Contract and will remain 

so licensed throughout the progress of the Work, and that it has, and will have, throughout the progress of 

the Work, the necessary experience, skill and financial resources to enable it to perform this Contract. 

B-42 Prevailing Wage 

a) The Contractor shall forfeit as penalty to the DISTRICT the sum of One Hundred Dollars ($100) 

for each calendar day or portion thereof for each worker (whether employed by the Contractor or 

Subcontractor) paid less than the stipulated prevailing rates for any Work done under the Contract 

in violation of the provisions of the Labor Code and in particular, Section 1775. 

b) The DISTRICT will not recognize any claims for additional compensation because of the payment 

of the wages set forth in the Contract Documents. The possibility of wage increases is one of the 

elements to be considered by the Contractor in determining its proposal, and will not under any 

circumstances be considered as the basis of a claim against the DISTRICT or the Engineer. 

c) The Contractor shall at all times keep posted at the jobsite current wage rates in effect for this 

Work. 

d) Humboldt Bay Municipal Water District requires that all contractors and subcontractors working on 

this project keep certified payroll records in accordance with Labor Code 1776 and submit copies 

to the DISTRICT.  

(i) In accordance with the provisions of section 1720 et seq. of the Labor Code, the Division of 

Labor Standards and Research has determined the general prevailing rates or wages and 

employer payments for health and welfare, pension, vacation, travel time, and subsistence pay 

as provided for in section 1773.8. The State and Federal prevailing wage sheets can be found on 

the DIR website.  

(i)  It shall be mandatory upon the Contractor herein and upon any Subcontractor to pay not 

less than the said specified rates to all laborers, workers and mechanics employed by them in 

the execution of the Agreement pursuant to CA Labor Code 1774. 
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(ii) Attention is directed to the provisions in section 1777.5 and sections 1777.6 of the Labor 

Code concerning the requirement to employ apprentices by the Contractor or any Subcontractor 

under it. The Contractor shall submit documentation to the DISTRICT confirming compliance 

with these requirements. 

(iii) The Contractor shall comply with and shall cause his subcontractors to comply with all laws 

and regulations governing the contractor’s and subcontractor’s performance on this project 

including, but not limited to: anti-discrimination laws, workers’ compensation laws, and prevailing 

wage laws as set forth in CA Labor Code, Sections 1720-1861 et seq. and licensing laws, as well 

as Federal Labor Standards set forth in the Davis-Bacon Act (40 USC 276(a-a5), the Copeland 

“Anti-Kickback” Act (40 USC 276(c); and the Contract Work Hours and Safety Standards Act 

(CWHSSA) (40 USC 327-333). The contractor is required to include the prevailing wage 

language in all subcontracts pursuant to CA Labor Code 1775(E)(b)(1). The Contractor shall 

post, at appropriate conspicuous points on the site of the Project, a schedule showing all the 

determined general prevailing wage rates.  

(iv) The Contractor agrees to comply with Labor Code Section 1775 (Payment of the Prevailing 

Wage Rates) and Labor Code 1776 (keeping accurate records) and Labor Code 1777.5, placing 

responsibility for compliance with the statutory requirements for all apprenticeable occupations 

on the prime contractor. The Contractor shall comply with the requirements imposed by the 

California Labor Code Sections 1720 through 1861 regarding public works projects and 

prevailing wage laws and sections 16000-16800 of the CA Code of Regulations.  

(v) Each worker needed to execute the work must be paid travel and subsistence payments as 

defined in the applicable collective bargaining agreements filed in accordance with Labor Code 

Section 1773.8. 

(vi) Holiday and overtime work when permitted by law shall be paid for at a rate of at least one 

and one-half times the above specified rate of per diem wages, unless otherwise specified.  

(vii) Contractors and any Subcontractors shall be assessed penalties for violating the following 

labor codes; CA Labor Code 1813 for overtime, 1775 for underpayment of the prevailing wage, 

and 1776 for inaccurate or incomplete payroll records. 

B-43 Labor Discrimination 

Attention is directed to Section 1735 of the Labor Code, which reads as follows: 

No discrimination shall be made in the employment of persons upon public works because of the 

race, religious creed, color, national origin, ancestry, physical disability, mental disability, medical 

condition, marital status, or sex of such persons, except as provided in Section 12940 of the 

Government Code, and every Contractor for public works violating this section is subject to all the 

penalties imposed for a violation of this chapter. 

Federal Equal Opportunity Clauses from 41 CFR 60 1.4(b) also apply. See Part 4 for detailed outline of 

Federal requirements. See Part 5 for required Non-discrimination Form. 

B-44 Eight-Hour Day Limitation 

a) In accordance with the provisions of the Labor Code, and in particular, Sections 1810 to 1815 

thereof, inclusive, eight hours labor shall constitute a day's work, and no worker, in the employ of 

said Contractor, or any Subcontractor, doing or contracting to do any part of the Work 

contemplated by this Contract, shall be required or permitted to work more than eight (8) hours in 

any one calendar day and forty (40) hours in any one calendar week in violation of those 

provisions; provided that subject to Labor Code Section 1815, a worker may perform work in 

excess of either eight (8) hours per day or forty (40) hours during any one week upon 

compensation for all hours worked in excess of eight (8) hours per day or forty (40) hours during 

any one week at not less than one and one-half times the basic rate of pay. 

b) The Contractor and each Subcontractor shall also keep an accurate record showing the names, 
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addresses, social security numbers, work classifications, straight time and overtime hours worked 

each day and week, and the actual per diem wages paid to each journeyman, apprentice, worker, 

or other employee employed by the Contractor and by the Subcontractor in connection with the 

work specified herein, which record shall be open at all reasonable hours to the inspection of the 

DISTRICT, State and Federal officers and agents; and it is hereby further agreed that, except as 

provided in (a) above, the Contractor shall forfeit as a penalty to the DISTRICT the sum of one 

hundred dollars ($100) for each worker employed in the performance of this Contract by it or by 

any Subcontractor under it for each calendar day during which such worker is required or permitted 

to labor more than eight (8) hours in any one calendar day and forty (40) hours in any one calendar 

week in violation of Sections 1810 through 1815. 

B-45 Compliance with State Requirements for Employment of Apprentices 

The Contractor's attention is directed to Section 1777.2 through 1777.5 of the Labor Code; provisions of 

those Sections pertaining to employment of registered apprentices are hereby incorporated by reference 

into these Specifications. As applicable, the Contractor or any Subcontractor employed by it in the 

performance of the Contract work shall take such actions as necessary to comply with the provisions of 

Section 1777.5. Contractor shall provide the DISTRICT copies of applicable forms or equivalent: DAS 140 

– Public Works Contract Award Information; CAC2 – Training Fund Contributions; and any other 

communications relating to apprentices on public works projects. Contractor shall be solely liable for any 

and all fines assessed by the DIR or other agency or entity for non-compliance with any prevailing wage 

requirements. 

B-46 Underground Utilities 

In accordance with Government Code Section 4215, the Contractor shall be compensated for the costs of 

locating, repairing damage not due to the failure of the Contractor to exercise reasonable care, and 

removing or relocating existing main or trunkline utility facilities not indicated in the Contract Plans and 

Specifications with reasonable accuracy, and for the equipment on the project necessarily idled during 

such work; provided that the Contractor shall first notify the Engineer before commencing work on 

locating, repairing damage to, removing or relocating such utilities. 

B-47 Water Pollution 

The Contractor shall exercise every reasonable precaution to protect streams, lakes, reservoirs, and other 

waters of the state and/or United States from pollution with fuels, oils, bitumens, calcium chloride, and 

other harmful materials and shall conduct and schedule its operations so as to avoid or minimize 

muddying and silting of said streams, lakes, reservoirs, and water bodies. Care shall be exercised to 

preserve vegetation beyond the limits of construction. The Contractor shall comply with Section 5650 of 

the California Fish and Wildlife Code, the National Pollution Discharge Elimination System (NPDES), State 

of California Construction General Permit, and all other applicable statutes and regulations relating to the 

prevention and abatement of water pollution. 

B-48 Payment of Taxes 

The Contract prices paid for the Work shall include full compensation for all taxes which the Contractor is 

required to pay, whether imposed by Federal, State, or local governments. 

B-49 Permits and Licenses 

Except as otherwise provided in this Contract, the Contractor shall procure all permits and licenses, pay all 

charges and fees, and give all notices necessary and incident to the lawful prosecution of the Work. 

Procurement procedures shall be in conformance with 44 CFR Section 13.36. 
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B-50 Patents 

The Contractor shall pay all applicable royalties and license fees and assume all costs arising from the 

use of patented materials, equipment and devices. The Contractor shall defend all suits or claims for 

infringement of any patent rights and save the DISTRICT and Engineer and their duly authorized 

representatives harmless from loss on account thereof, except that the DISTRICT shall be responsible for 

any such loss when a particular process, design, or the product of a particular manufacturer or 

manufacturers is specified; however if the Contractor has reason to believe that the design, process or 

product specified is an infringement of a patent, he shall be responsible for such loss unless he promptly 

gives such information to the Engineer. 

B-51 Public Convenience 

a) This section defines the Contractor's responsibility with regard to convenience of the public and 

public traffic in connection with its operations. 

b) The Contractor shall so conduct its operations as to offer the least possible obstruction and 

inconvenience to the public and it shall have under construction no greater length or amount of 

work than it can prosecute properly with due regard to the rights of the public. 

c) Unless otherwise provided in the Contract Documents, all public traffic shall be permitted to pass 

through the Work with as little inconvenience and delay as possible. 

d) Spillage resulting from hauling operations along or across any publicly traveled way shall be 

removed immediately by the Contractor at its expense. 

e) Construction operations shall be conducted in such a manner as to cause as little inconvenience 

as possible to abutting property owners. 

f) Convenient access to driveways, houses and buildings along the line of the Work shall be 

maintained and temporary approaches to crossings or intersecting highways shall be provided and 

kept in good condition. When the abutting property owner's access across the right-of-way line is to 

be eliminated, or to be replaced under the Contract by other access facilities, the existing access 

shall not be closed until the replacement access facilities are usable. 

g) Water shall be supplied if ordered by the Engineer for the alleviation or prevention of dust 

nuisance as provided in the Contract Documents. 

h) In order to expedite the passage of public traffic through or around the Work and where ordered 

by the Engineer, the Contractor shall install signs, lights, flares, barricades, and other facilities for 

the sole convenience and direction of public traffic. Also, where directed by the Engineer, the 

Contractor shall provide and station competent flagpersons whose sole duties shall consist of 

directing the movement of public traffic through or around the Work. The cost of furnishing and 

installing such signs, lights, flares, barricades, and other facilities, and the cost of providing and 

stationing such flagpersons, all for the convenience and direction of public traffic, will be 

considered as included in the Contract price and no additional compensation will be allowed. 

i) Flagpersons and guards, while assigned to traffic control, shall perform their duties and shall be 

provided with the necessary equipment in accordance with the current "Instructions to Flagmen" of 

the California Department of Transportation. The equipment shall be furnished and kept clean and 

in good repair by the Contractor at its expense. 

B-52 Safety 

a) General - The Contractor shall be solely and completely responsible for the conditions of the job 

site, including safety of all persons and property during performance of the Work. This requirement 
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shall apply continuously and not be limited to normal working hours. Safety provisions shall 

conform to all applicable Federal, State, and local laws, ordinances, and codes, and to the rules 

and regulations established by the California Division of Industrial Safety, and to other rules of law 

applicable to the Work. 

b) The services of the Engineer in conducting construction review of the Contractor's performance is 

not intended to include review of the adequacy of the Contractor's work methods, equipment, 

bracing or scaffolding or safety measures, in, on, or near the construction site, and shall not be 

construed as supervision of the actual construction nor make the Engineer or the DISTRICT 

responsible for providing a safe place for the performance of work by the Contractor, 

Subcontractors, or suppliers; or for access, visits, use work, travel or occupancy by any person. 

c) The Contractor shall carefully instruct all personnel working in potentially hazardous work areas as 

to the potential dangers and shall provide such necessary safety equipment and instruction as is 

necessary to prevent injury and damage to property. The Contractor shall appoint for the duration 

of this Contract, a qualified supervisor employee to develop and/or supervise the Contractor's job 

safety program that will effectively implement the safety provisions of the above agencies. 

d) The Contractor, as a part of his safety program, shall maintain at its office or other well-known 

place at the job site, safety equipment applicable to the Work as prescribed by the aforementioned 

authorities, all articles necessary for giving first aid to the injured, and shall establish the procedure 

for the immediate removal to a hospital or a doctor's care of persons (including employees) who 

may be injured on the job site. 

e) If death or serious injuries or serious damages are caused, the accident shall be reported 

immediately by telephone or messenger to both the Engineer and the DISTRICT. In addition, the 

Contractor must promptly report in writing to the Engineer all accidents whatsoever arising out of, 

or in connection with, the performance of the Work whether on, or adjacent to, the site, giving full 

details and statements of witnesses. 

f) If any claim is made by anyone against the Contractor or any subcontractor on account of any 

accident, the Contractor shall promptly report the facts in writing to the Engineer, giving full details 

of the claim. 

g) All work and materials shall be in strict accordance with all applicable State, Federal, and local 

laws, rules, regulations, and codes. 

h) Nothing in this Contract is to be construed to permit work not conforming to governing law. When 

Contract Documents differ from governing law, the Contractor shall furnish and install the higher 

standards called for without extra charge. All equipment furnished shall be grounded and provided 

with guards and protection as required by safety codes. Where vapor-tight or explosion-proof 

electrical installation is required by law, this shall be provided. 

i) Shoring and Trench Safety Plan - Attention is directed to Section 832 of the Civil Code of the 

State of California relating to lateral and subjacent support, and the Contractor shall comply with 

this law. 

j) Trenching and Worker Protection - In accordance with Section 6705 of the State Labor Code, the 

Contractor shall submit to the DISTRICT specific plans to show details of provisions for worker 

protection from caving ground. Not less than thirty (30) calendar days before beginning excavation 

for any trench or trenches five (5) feet or more in depth required under this Contract, the Contractor 

shall furnish to the Engineer working drawings of its trench safety plan. The trench safety plan 

working drawings shall be detailed plans showing the design of shoring, bracing, sloping or other 

provisions to be made for worker protection from the hazard of caving ground. If such plan varies 

from the shoring system standards established by the Construction Safety Orders of the California 

Department of Industrial Relations or the Federal Safety and Health Regulations for Construction of 
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the Occupational Safety and Health Administration, Department of Labor, the plan shall be 

prepared by a registered civil or structural engineer. In no event shall the Contractor use a shoring, 

sloping, or protective system less effective than that required by said Construction Safety Orders, 

or less effective than that required by said Federal Safety and Health Regulations for Construction. 

Submission of this plan in no way relieves the Contractor from the requirement to maintain safety in 

all operations performed by it or its Subcontractors. 

k) Hazardous Wastes and Unforeseen Conditions - In accordance with Section 7104 of the State 

Public Contract Code, if the Work contemplated hereunder involves digging trenches or other 

earthwork activities, the Contractor shall promptly, and before the following conditions are 

disturbed, notify the DISTRICT, in writing, of any: (i) material that the Contractor believes may be 

material that is hazardous waste, as defined in Section 25117 of the Health and Safety Code, that 

is required to be removed to a Class I, Class II, or Class III disposal site in accordance with 

provisions of existing law; (ii) Subsurface or latent physical conditions at the site differing from 

those indicated; or (iii) unknown physical conditions at the site of any unusual nature, different 

materially from those ordinarily encountered and generally recognized as inherent in work of the 

character provided for in the Contract. The DISTRICT shall promptly investigate the conditions, and 

if it finds that the conditions do materially so differ, or do involve hazardous waste, and cause a 

decrease or increase in the Contractor's cost of, or the time required for, performance of any part 

of the Work shall issue a change order under the procedures described herein. In the event that a 

dispute arises between the DISTRICT and the Contractor whether the conditions materially differ, 

or involve hazardous waste, or cause a decrease or increase in the Contractor's cost of, or time 

required for, performance of any part of the Work, the Contractor shall not be excused from any 

scheduled completion date provided for herein, but shall proceed with all Work to be performed 

hereunder. The Contractor shall retain any and all rights provided either by contract or by law which 

pertain to the resolution of disputes and protests between the DISTRICT and Contractor. 

l) The Contractor shall perform all Work in a fire-safe manner. He shall supply and maintain onsite 

adequate firefighting equipment capable of extinguishing incipient fires. The Contractor shall 

comply with applicable Federal, State, and local fire prevention regulations and where the 

regulations do not cover, with applicable parts of the National Fire Prevention Standard for 

"Safeguarding Building Construction Operations," (NFPA No. 241). 

B-53 Protection of Person and Property 

a) The Contractor shall take whatever precautions are necessary to prevent damage to all existing 

improvements, including above ground and underground utilities, trees, shrubbery that is not 

specifically shown to be removed, fences, signs, mailboxes, survey markers and monuments, 

buildings, structures, the DISTRICT's property, adjacent property, and any other improvements or 

facilities within or adjacent to the Work. If such improvements or property are injured or damaged 

by reason of the Contractor's operations, they shall be replaced or restored, at the Contractor's 

expense, to a condition at least as good as the condition they were in prior to the start of the 

Contractor's operations. 

b) The Contractor shall adopt all practical means to minimize interference to traffic and public 

inconvenience, discomfort or damage. The Contractor shall protect against injury any pipes, 

conduits or other structures, crossing the trenching or encountered in the Work and shall be 

responsible for any injury done to such pipes or structures, or damage to property resulting 

therefrom. The Contractor shall support or replace any such structures without delay and without 

any additional compensation to the entire satisfaction of the Engineer. All obstructions to traffic 

shall be guarded by barriers illuminated at night. The Contractor shall be responsible for all 

damage to persons and property directly or indirectly caused by its operations and, under all 

circumstances, the Contractor must comply with the laws and regulations of the County and the 

State of California relative to safety of persons and property and the interruption of traffic and the 

convenience of the public within the respective jurisdictions. 
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c) The Contractor is cautioned that it must replace all improvements in rights-of-way and within the 

public streets to a condition equal to what existed prior to the Contractor's entry onto the job. 

d) Type and time of construction required at any road subject to interference by Contract work will be 

determined by those authorities responsible for maintenance of said road. It shall be the 

responsibility of the Contractor to determine the nature and extent of all such requirements, 

including provision of temporary detours as required; however, the construction right-of-way 

obtained by the DISTRICT at affected roadways will be adequate for provision of all required 

detours. As required at any road crossing, the Contractor shall provide all necessary flagpersons, 

guardrails, barricades, signals, warning signs and lighting to provide for the safety of existing roads 

and detours. Immediately after the need for temporary detours ceases, or when directed, the 

Contractor shall remove such detours and perform all necessary cleanup work, including 

replacement of fences, and removal of pavement. Included shall be all necessary replacement of 

existing roadway appurtenances, grading work, soil stabilization and dust control measures, as 

required and directed. The cost of all work specified under this Section shall be borne by the 

Contractor. 

e) The Contractor shall examine all bridges, culverts, and other structures over which it will move its 

materials and equipment, and before using them, it shall properly strengthen such structures where 

necessary. The Contractor shall be responsible for any and all injury or damage to such structures 

caused by reason of its operations. 

B-54 Responsibility for Repair of Facilities 

All public or private facilities, including but not limited structures, telephone cables, roadways, parking lots, 

private drives, levees and embankments disturbed during construction of the Work shall be repaired 

and/or replaced by the Contractor to match facilities existing prior to construction. In addition, the 

Contractor shall be responsible for any settlement damage to such facilities or adjoining areas for a period 

of one year after acceptance of such required facilities. 

B-55 Resolution of Construction Claims 

a) For any claim arising under this Contract, the following procedures will apply: 

(i) The claim must be in writing and include the documents necessary to substantiate the 

claim. Claims must be filed on or before the day of final payment. Nothing in this subsection is 

intended to extend the time limit or supersede notice requirements for the filing of claims as set 

forth elsewhere in this Contract. 

b) The Contractor shall proceed with the Work in accordance with the Plans and Specifications and 

determinations and instructions of the DISTRICT Engineer during the resolution of any claims 

disputes. 

B-56 DISTRICT's Repair 

In the event the Contractor refuses or neglects to make good any loss or damage for which the Contractor 

is responsible under this Contract, the DISTRICT may itself, or by the employment of others, make good 

any such loss or damage, and the cost and expense of doing so, including any reasonable engineering, 

legal and other consultant fees, and any costs of administrative and managerial services, shall be charged 

to the Contractor. Such costs and expenses may be deducted by the DISTRICT from claims for payment 

made by the Contractor for Work completed or remaining to be completed. 

B-57 Antitrust Claim Assignment 

In entering into a public works contract or a subcontract to supply goods, services, or materials pursuant 

to this Contract, the Contractor and all subcontractors shall offer and agree to assign to the DISTRICT all 
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rights, title, and interest in and to all causes of action it may have under Section 4 of the Clayton Act (15 

U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with Section 16700) of Part 2 of 

Division 7 of the Business and Professions Code), arising from purchases of goods, services or materials 

pursuant to the public works contract or subcontract. This assignment shall be made and become 

effective at the time the DISTRICT tenders final payment to the Contractor, without further 

acknowledgement by the parties.  

B-58 Waiver of Right to Rescind For Material Breach 

The Contractor agrees that it can be adequately compensated by money damages for any breach of this 

Contract which may be committed by the DISTRICT and hereby agrees that no default, act, or omission of 

the DISTRICT or the Engineer, except for failure to make progress payments as a required by Section B-

67, shall constitute a material breach of the Contract entitling the Contractor to cancel or rescind the 

provisions of this Contract or (unless the DISTRICT shall so consent or direct in writing) to suspend or 

abandon performance of all or any part of the Work. The Contractor hereby waives any and all rights and 

remedies to which it might otherwise be or become entitled, save only its right to money damages. 

B-59 Contractor's License Notice 

Contractors are required by law to be licensed and regulated by the Contractors' State License Board 

which has jurisdiction to investigate complaints against contractors of a complaint if filed within three (3) 

years of the date of the alleged violation. Any questions concerning a contractor may be referred to the 

Registrar, Contractors' State License Board, 9835 Goethe Road, Sacramento, California. Mailing address: 

 P.O. Box 26000, Sacramento, California 95826. 
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ARTICLE V. INSURANCE AND LIABILITY 

B-60 Insurance 

a) Neither the Contractor nor any Subcontractors shall commence any work until all required 

insurance has been obtained at their own expense. Such insurance must have the approval of the 

DISTRICT as to limit, form, and amount, and shall be placed with insurers with a current A.M. 

Best's rating of no less than A-:VII. 

b) Any insurance bearing on adequacy of performance shall be maintained after completion of the 

project for the full guarantee period. 

c) Prior to execution of the Contract, the Contractor shall furnish the DISTRICT with original 

endorsements effecting coverage for all policies required by the Contract. The Contractor shall not 

permit any Subcontractor identified in the Designation of Subcontractors form to commence work 

on this project until such Subcontractor has furnished the DISTRICT with original endorsements 

effecting coverage for all insurance policies required by the Contract. The endorsements shall be 

signed by a person authorized by the insurer to bind coverage on its behalf. The Contractor's 

insurer shall provide complete, certified copies of all required insurance policies, including 

endorsements affecting the coverage required by this paragraph. The Contractor agrees to furnish 

one copy of each policy to the DISTRICT, and additional copies as requested in writing, certified by 

an authorized representative of the insurer. 

d) All of the Contractor's policies shall contain an endorsement providing that written notice shall be 

given to the DISTRICT at least sixty (60) calendar days prior to termination, cancellation, or 

reduction of coverage in the policy. 

e) Any policy or policies of insurance that the Contractor elects to carry as insurance against loss or 

damage to its construction equipment and tools shall include a provision therein providing a waiver 

of the insurer's right to subrogation against the DISTRICT and the Engineer. 

f) The requirements as to the types, limits, and the DISTRICT's approval of insurance coverage to 

be maintained by the Contractor are not intended to and shall not in any manner limit or qualify the 

liabilities and obligations assumed by the Contractor under the Contract. 

g) In addition to any other remedy the DISTRICT may have, if the Contractor or any of the 

Subcontractors fails to maintain the insurance coverage as required in this Section, the DISTRICT 

may obtain such insurance coverage as is not being maintained, in form and amount substantially 

the same as required herein, and the DISTRICT may deduct the cost of such insurance from any 

amounts due or which may become due the Contractor under this Contract. 

h) The Contractor and all Subcontractors shall, at their expense, maintain in effect at all times during 

the performance of work under the Contract not less than the following coverage and limits of 

insurance, which shall be maintained with insurers and under forms of policy satisfactory to the 

DISTRICT. The maintenance by the Contractor and all Subcontractors of the following coverage 

and limits of insurance is a material element of this Contract. The failure of the Contractor or any 

Subcontractor to maintain or renew coverage or to provide evidence of renewal may be treated by 

the DISTRICT as a material breach of this Contract. 

(i) Worker's Compensation and Employer's Liability Insurance. 

a. Worker's Compensation – The Contractor shall Provide, during the life of this Contract, 

workers’ compensation insurance for all of the employees engaged in Work under this 

Contract, on or at the Project site, and, in case any of sublet Work, the Contractor shall 

require each subcontractor similarly to provide workers’ compensation insurance for all the 

latter’s employees as prescribed by State law. Any class of employee or employees not 

covered by a subcontractor’s insurance shall be covered by the Contractor’s insurance. In 
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case any class of employees engaged in work under this Contract, on or at the Project site, 

is not protected under the Workers’ Compensation Statutes, the Contractor shall provide or 

shall cause a subcontractor to provide, adequate insurance coverage for the protection of 

such employees not otherwise protected. The Contractor is required to secure payment of 

compensation to his employees in accordance with the provisions of Section 3700 of the 

Labor Code. The Contractor shall file with the DISTRICT certificates of its insurance 

protecting workers and shall provide certificates at any time upon request. Company or 

companies providing insurance coverage shall be acceptable to the DISTRICT, if in the 

form and coverage as set forth in the Contract Documents. 

b. Contractor shall assume the immediate defense of and indemnify and save harmless the 

DISTRICT and its officers and employees, agents, and consultants from all claims, loss, 

damage, injury, and liability of every kind, nature, and description brought by any person 

employed or used by Contractor, or any subcontractor, to perform the Work under this 

contract regardless of responsibility or negligence. Contractor hereby agrees to waive rights 

of subrogation which any insurer of Contractor may acquire from Contractor by virtue of the 

payment of any loss. Contractor agrees to obtain any endorsement that may be necessary 

to effect this waiver of subrogation. The Workers' Compensation Policy shall be endorsed 

with a waiver of subrogation in the favor of the DISTRICT for all work performed by the 

Contractor, its employees, agents and subcontractors. 

c. The Contractor and all Subcontractors shall maintain insurance to protect the Contractor or 

Subcontractor from all claims under Worker's Compensation and Employer's Liability Acts, 

including Longshoremen's and Harbor Worker's Act. Such coverage shall be maintained, in 

type and amount, in strict compliance with all applicable State and Federal statutes and 

regulations. The Contractor shall execute a certificate in compliance with Labor Code 

Section 1861. 

(ii) Claims Against DISTRICT - If an injury occurs to any employee of the Contractor or any of 

the Subcontractors for which the employee or its dependents, in the event of its death, may be 

entitled to compensation from the DISTRICT under the provisions of the said Acts, or for which 

compensation is claimed from the DISTRICT, there will be retained out of the sums due the 

Contractor under this Contract, an amount sufficient to cover such compensation as fixed by said 

Acts, until such compensation is paid or it is determined that no compensation is due. If the 

DISTRICT is required to pay such compensation, the amount so paid will be deducted and 

retained from such sums due, or to become due the Contractor. 

(iii) Commercial General Liability and Automobile Liability Insurance - the Contractor shall 

provide and maintain the following commercial general liability and automobile liability insurance: 

a. Coverage – coverage for commercial general liability and automobile liability insurance 

shall be at least as broad as the following: 

i. Insurance Services Office (ISO) Commercial General Liability Coverage 

(Occurrence Form CG 0001) 

ii. Insurance Services Office (ISO) Business Auto Coverage (Form CA 0001), 

covering Symbol 1 (any auto) 

b. Limits – the Contractor shall maintain limits no less than the following: 

i. General Liability - Five million dollars ($5,000,000) per occurrence or the full per 

occurrence limits of the policies available, whichever is greater for bodily injury, 

personal injury and property damage. If Commercial General Liability Insurance 

or other form with a general aggregate limit or products-completed operations 

aggregate limit is used, either the general aggregate limit shall apply separately 

to the project/location (with the ISO CG 2503, or ISO CG 2504, or insurer's 

equivalent endorsement provided to DISTRICT) or the general aggregate limit 

and products-completed operations aggregate limit shall be twice the required 

occurrence limit. 

ii. Automobile Liability - One million dollars ($1,000,000) for bodily injury and 

property damage each accident limit. 

c. Required Provisions - the general liability, auto liability and excess liability policies are to 
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contain, or be endorsed to contain, the following provisions: 

i. The DISTRICT, its directors, officers, employees, and authorized volunteers are 

to be given insured status at least as broad as ISO endorsement CG 2010 11 

85; or both CG 20 10 10 01 and CG 20 37 04 13 (or the CG 20 10 04 13 (or 

earlier edition date) specifically naming all of the DISTRICT parties required in 

this agreement, or using language that states “as required by contract”). All 

Subcontractors hired by Contractor must also have the same forms or coverage 

at least as broad; as respects (via CG 20 38 04 13):    liability arising out of 

activities performed by or on behalf of the Contractor; products and completed 

operations of the Contractor; premises owned, occupied or used by the 

Contractor; and automobiles owned, leased, hired or borrowed by the 

Contractor. The coverage shall contain no special limitations on the scope of 

protection afforded to the DISTRICT, its directors, officers, employees, or 

authorized volunteers. 

ii. It is understood and agreed to by the parties hereto and the insurance 

company(s), that the Certificate(s) of Insurance and policies shall so covenant 

and shall be construed as primary, and the DISTRICT insurance and/or 

deductibles and/or self-insured retentions or self-insured programs shall not be 

construed as contributory using the ISO endorsement CG 20 01 04 13 or 

coverage at least as broad. 

iii. Any failure to comply with reporting or other provisions of the policies including 

breaches of warranties shall not affect coverage provided to the DISTRICT, its 

directors, officers, employees, or authorized volunteers. 

iv. The Contractor's insurance shall apply separately to each insured against whom 

claim is made or suit is brought, except with respect to the limits of the insurer's 

liability. 

v. Each insurance policy required above shall provide that coverage shall not be 

canceled, except with notice to the DISTRICT. 

d. Such liability insurance shall indemnify the Contractor and his/her sub-contractors against 

loss from liability imposed by law upon, or assumed under contract by, the Contractor or 

his/her sub-contractors for damages on account of such bodily injury (including death), 

property damage, personal injury, completed operations, and products liability.  

e. The general liability policy shall cover bodily injury and property damage liability, owned and 

non-owned equipment, blanket contractual liability, completed operations liability, explosion, 

collapse, underground excavation, and removal of lateral support.  

f. The automobile liability policy shall cover all owned, non-owned, and hired automobiles. 

g. All of the insurance shall be provided on policy forms and through companies satisfactory to 

the DISTRICT. 

h. The comprehensive general and automobile liability insurance coverage shall also include 

the following: 

i. Provision or endorsement naming the DISTRICT, the Engineer and its 

consultants, and each of their officers, employees, and agents, each as 

additional insureds in regards to liability arising out of the performance of any 

work under the Contract and providing that such insurance is primary insurance 

as respects the interest of the DISTRICT and Engineer and that any other 

insurance maintained by the DISTRICT and Engineer is excess and not 

contributing insurance with the insurance required hereunder. 

ii. "Cross Liability" or "Severability of Interest" clause. 

iii. Provision or endorsement stating that such insurance, subject to all of its other 

terms and conditions, applies to the liability assumed by the Contractor under 

the Contract, including, without limitation, that set forth in Section B-61, 

Indemnity and Litigation Costs. 

iv. Provision or endorsement stating that any failure to comply with reporting or other 

provisions of the policies including breaches of warranties shall not affect 
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coverage provided to the DISTRICT, its officers, officials, employees, or 

volunteers. 

i) Deductibles and Self-Insured Retentions - Insurance deductibles or self-insured retentions must be 

declared by the Contractor, and such deductibles and retentions shall have the prior written consent 

from the DISTRICT. At the election of the DISTRICT the Contractor shall either 1) reduce or eliminate 

such deductibles or self-insured retentions, or 2) procure a bond which guarantees payment of losses 

and related investigations, claims administration, and defense costs and expenses. Policies 

containing any self-insured retention (SIR) provision shall provide or be endorsed to provide that 

the SIR may be satisfied by either the named or additional insureds, co-insurers, and/or insureds 

other than the First Named Insured. 

j) Acceptability of Insurers - Any insurance carrier providing insurance coverage required by the 

Contract Documents shall be admitted to and authorized to do business in the State of California 

unless waived, in writing, by the DISTRICT Risk Manager. Carrier(s) shall have an A.M. Best rating of 

not less than an A-: VII or better. 

k) Responsibility for Work - Until the completion and final acceptance by the DISTRICT of all the work 

under and implied by this agreement, the work shall be under the Contractor’s responsible care and 

charge. The Contractor shall rebuild, repair, restore and make good all injuries, damages, re-

erections, and repairs occasioned or rendered necessary by causes of any nature whatsoever. 

a. The Contractor shall provide and maintain builder’s risk insurance (or installation floater) 

covering all risks of direct physical loss, damage or destruction to the work in the amount 

specified in the General Conditions, to insure against such losses until final acceptance of the 

work by the DISTRICT. Such insurance shall insure at least against the perils of fire and 

extended coverage, theft, vandalism and malicious mischief, and collapse. The DISTRICT, 

its directors, officers, employees, and authorized volunteers shall be named insureds on any 

such policy. The making of progress payments to the Contractor shall not be construed as 

creating an insurable interest by or for the DISTRICT or be construed as relieving the 

Contractor or his/her subcontractors of responsibility for loss from any direct physical loss, 

damage or destruction occurring prior to final acceptance of the work by the DISTRICT. 

b. The Contractor shall waive all rights of subrogation against the DISTRICT, its directors, 

officers, employees, or authorized volunteers. 

l) Evidences of Insurance - Prior to execution of the agreement, the Contractor shall file with the 

DISTRICT a certificate of insurance (Acord Form 25 or equivalent) signed by the insurer’s 

representative evidencing the coverage required by this agreement. Such evidence shall include an 

additional insured endorsement signed by the insurer's representative and evidence of waiver of 

rights of subrogation against the DISTRICT (if builder’s risk insurance is applicable). Such evidence 

shall also include (1) attached additional insured endorsements with primary & non-contributory 

wording, (2) Workers' Compensation waiver of subrogation, and (3) a copy of the CGL declarations 

or endorsement page listing all policy endorsements, and confirmation that coverage includes or has 

been modified to include Required Provisions 1-5 above. The DISTRICT reserves the right to obtain 

complete, certified copies of all required insurance policies, at any time. Failure to continually 

satisfy the Insurance requirements is a material breach of contract. 

m) Continuation of Coverage - The Contractor shall, upon demand of the DISTRICT deliver evidence 

of coverage showing continuation of coverage for at least (10) years after completion of the project. 

Contractor further waives all rights of subrogation under this agreement When any of the required 

coverages expire during the term of this agreement, the Contractor shall deliver the renewal 

certificate(s) including the general liability additional insured endorsement and evidence of waiver of 

rights of subrogation against the DISTRICT (if builder’s risk insurance is applicable) to the DISTRICT 

at least ten (10) days prior to the expiration date. 
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n) Subcontractors - In the event that the Contractor employs other contractors (Subcontractors) as part 

of the work covered by this agreement, it shall be the Contractor’s responsibility to require and confirm 

that each sub-contractor meets the minimum insurance requirements specified above. The 

Contractor shall, upon demand of the DISTRICT, deliver to the DISTRICT copies such policy or 

policies of insurance and the receipts for payment of premiums thereon. 

o) The Contractor's insurance shall apply separately to each insured against whom claim is made or 

suit is brought, except with respect to the limits of the insurer's liability. 

p) The DISTRICT reserves the right to modify these insurance requirements, including limits, based on 

the nature of the risk, prior experience, insurer, coverage or other circumstances. 

B-61 Indemnity and Litigation Cost 

a) Promptly upon execution of the Contract, the Contractor specifically obligates itself and hereby 

agrees to protect, hold free and harmless, defend and indemnify the DISTRICT, the Engineer and 

its consultants, and each of their officers, officials, employees and agents, from and against any 

and all liability, penalties, costs, losses, damages, expenses, causes of action, claims or 

judgments, including without limitation attorneys' fees and other costs of litigation, which arise out 

of or are in any way connected with the Contractor's, or its Subcontractors' or suppliers', 

performance of Work under this Contract or failure to comply with any of the obligations contained 

in the Contract. This indemnity shall not extend, however, to attorney fees and costs incurred by 

the DISTRICT in prosecuting or defending against the Contractor in any proceeding under Section 

B-8, and shall imply no reciprocal right of the Contractor in any action on the contract pursuant to 

California Civil Code section 1717 or section 1717.5. To the extent legally permissible, this 

indemnity and hold harmless agreement by the Contractor shall apply to any acts or omissions, 

whether active or passive, on the part of the Contractor or its agents, employees, representatives, 

or Subcontractor's agents, employees and representatives, resulting in liability, irrespective of 

whether or not any acts or omissions of the parties to be indemnified hereunder may also have 

been a contributing factor to the liability, except such loss or damage which was caused by the 

active negligence, sole negligence or willful misconduct of the DISTRICT. 

b) In any and all claims against the DISTRICT or the Engineer and its consultants, and each of their 

officers, employees and agents by any employee of the Contractor, any Subcontractor, anyone 

directly or indirectly employed by any of them, or anyone for whose acts any of them may be liable, 

the indemnification obligation under this Section shall not be limited in any way by any limitation on 

the amount or type of damages, compensation or benefits payable by or for the Contractor or any 

Subcontractor under Worker's Compensation statutes, disability benefit statutes or other employee 

benefit statutes. 

c) Each party to this Contract has been represented by counsel in the negotiation and execution of 

this Contract. 

B-62 Protection of Work 

a) The Contractor shall be responsible for the care of all work until completion and final acceptance; 

and the Contractor shall, at its own expense replace damaged or lost material and repair damaged 

parts of the Work or the same may be done at the Contractor's expense by the DISTRICT and the 

Contractor and its sureties shall be liable therefore. The Contractor shall make its own provisions 

for properly storing and protecting all material and equipment against theft, injury, or damage from 

any and all causes. Damaged material and equipment shall not be used in the Work. The 

Contractor shall take all risks from floods and casualties except as provided by law, and shall make 

no charge for the restoration of such portions of the Work as may be destroyed or damaged by 

flood or other casualties or because of danger from flood or other casualties or for delays from 

such causes. The Contractor may, however, be allowed a reasonable extension of time on account 



Humboldt Bay Municipal Water District 

1-MG Domestic Reservoir Roof Replacement and Painting 

General Conditions 3-44 Part 3 

of such delays, subject to the conditions hereinbefore specified. The Contractor shall not be 

responsible for the cost, in excess of five percent (5%) of the contracted amount, of repairing or 

restoring damage to the Work, if the damage was proximately caused by an earthquake in excess 

of a magnitude of 3.5 on the Richter Scale or by tidal waves; provided that the Work damaged was 

built in accordance with accepted and applicable building standards, and the Plans and 

Specifications of the DISTRICT. 

b) The Contractor shall effectively secure and protect adjacent property and structures, livestock, 

crops, and other vegetation. If applicable, the Contractor shall open fences on or crossing the right-

of-way and install temporary gates of sound construction thereon so as to prevent the escape of 

livestock. Adjacent fence posts shall be adequately braced to prevent the sagging or slackening of 

the wire. Before such fences are opened, the Contractor shall notify the owner or tenant of the 

property and, where practicable, the opening of the fence shall be in accordance with the wishes of 

said owner or tenant. The Contractor shall be responsible that no loss or inconvenience shall 

accrue to the owner or tenant by virtue of its fences having been opened or the gate not having 

been either shut or attended at all times. Where special types of fences are encountered, the 

Contractor shall install temporary gates made of similar materials and of suitable quality to serve 

the purposes of the original fences. In all cases where the Contractor removes fences to obtain 

work room, it shall provide and install temporary fencing as required, and on completion of 

construction shall restore the original fence to the satisfaction of the Engineer. All costs of 

providing, maintaining and restoring gates and fencing shall be borne by the Contractor. It shall 

provide and maintain all passageways, guard fences, lights and other facilities for protection 

required by public authority or local conditions. 

c) The Contractor shall use extreme care during construction to prevent damage from dust to crops 

and adjacent property. The Contractor, at its own expense, shall provide adequate dust control for 

the right-of-way and take other preventive measures as directed by the Engineer. 

d) The Contractor shall be responsible for all damage to any property resulting from trespass by the 

Contractor or its employees in the course of their employment, whether such trespass was 

committed with or without the consent or knowledge of the Contractor. 

e) The Contractor shall see that the work site is kept drained and free of all ground water and any 

other water which may impede the progress or execution of the Contract work. 

f) The Contractor shall be responsible for any damage caused by drainage or water runoff from 

construction areas and from construction plant areas. In an emergency affecting the safety of life, 

or of the Work, or of adjoining property, the Contractor, without special instruction or authorization 

from the Engineer, is hereby permitted to act at the Contractor's discretion to prevent such 

threatened loss or injury, and it shall so act without appeal if so instructed or authorized. Any 

compensation claimed by the Contractor on account of emergency work shall be determined as 

specified under Section B-3. Should the Engineer deem an emergency condition to exist, the 

Contractor shall immediately do those things and take those steps ordered by the Engineer. The 

decision of the Engineer in this respect shall be final and conclusive. Any claims for compensation 

made by the Contractor on account of emergency work shall be determined as specified under 

Section B-3. 

g) Except as provided by Government Code Section 4215, the Contractor shall be responsible for 

the removal, relocation and protection of all public and private utilities, including irrigation facilities 

in the nature of utilities, located on the site of the construction project if and to the extent that the 

same are identified in the Contract Documents, and the Contractor shall not be entitled to any 

extension of time or claim for damages for extra compensation in connection therewith. If and to 

the extent that such utilities or facilities are not identified in the Contract Documents, as between 

the Contractor and the DISTRICT, the DISTRICT will be responsible for the cost of their removal, 

relocation or protection, as the case may be, but the Contractor shall perform any such work in 
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conformance with applicable provisions of Sections B-3 and B-4, if so directed by the Engineer and 

in such situation the Contractor shall not be responsible for delay in completion of the project 

caused by the failure of the DISTRICT or the owner of the utility to provide for such removal or 

relocation. If the Contractor, while performing the Contract, discovers utility or irrigation facilities not 

identified by the DISTRICT in the Contract Documents, it shall immediately notify the Engineer in 

writing. 

h) Subject to the provisions of this Section, where the Work to be performed under the Contract 

crosses or otherwise interferes with existing streams, watercourses, canals, farm ditches, 

pipelines, drainage channels, or water supplies, the Contractor shall provide for such watercourse 

or pipelines and shall perform such construction during the progress of the Work so that no 

damage will result to either public or private interests, and the Contractor shall be liable for all 

damage that may result from failure to so provide during the progress of the Work. 

B-63 No Personal Liability 

Neither the DISTRICT, the Engineer, nor any of their other officers, agents, or employees nor any other 

public office shall be personally responsible for any liability arising under the Contract, except such 

obligations as are specifically set forth herein. 
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ARTICLE VI. MEASUREMENT AND PAYMENT 

B-64 Measurement of Quantities 

a) Where the Contract provides for payment on a lump sum price basis, the Contractor shall submit 

a price breakdown to the Engineer immediately after award of the Contract. The price breakdown 

as agreed upon between the Contractor and the Engineer shall be used for preparing future 

estimates for partial payments to the Contractor and shall list the major items of Work and a price 

for each item. Overhead and other general costs and profit shall be prorated to each item so that 

the total of all items equals the lump sum price. The price breakdown shall be subject to the 

approval of the Engineer and Contractor may be required to verify the prices for any or all items. 

Where the Contract provides for payment on a unit price basis, the quantities of work performed 

will be computed by the Engineer on the basis of measurements taken by the Engineer. 

b) Whenever the estimated quantities of Work to be done and materials to be furnished under this 

Contract are shown in any of the documents including the Proposal, they are given for use in 

comparing bids and the right is especially reserved, except as herein or otherwise specifically 

limited, to increase or diminish them as may be deemed reasonably necessary or desirable by the 

DISTRICT to complete the Work contemplated by this Contract and such increase or diminution 

shall in no way violate this Contract, nor shall any such increase or diminution give cause for 

claims, liability for damage or adjustment to the Contract time bid price. 

B-65 Scope of Payment 

a) The Contractor shall accept the compensation provided in the Contract as full payment for 

furnishing all labor, materials, tools, equipment, and incidentals necessary to the completed Work 

and for performing all Work contemplated and embraced under the Contract; also for loss or 

damage arising from the nature of the Work, or from the action of the elements, or from any 

unforeseen difficulties which may be encountered during the prosecution of the Work until the 

acceptance by the DISTRICT and for all risks of every description connected with the prosecution 

of the Work, also for all expenses incurred in consequence of the suspension or discontinuance of 

the Work as provided in the Contract; and for completing the Work according to the Specifications 

and Plans. Neither the payment of any estimate nor of any retained percentage shall relieve the 

Contractor of any obligation to make good any defective work or material. 

b) No compensation will be made in any case for loss of anticipated profits. Increased or decreased 

work involving supplemental agreements will be paid for as provided in such agreements. 

B-66 Progress Estimate 

At the end of each month where work was performed, the Contractor will submit to the Engineer a partial 

payment estimate filled out and signed by the Contractor covering the Work performed during the period 

covered by the partial pay estimate and supported by such data as the Engineer may reasonably require. 

If payment is requested on the basis of materials and equipment not incorporated in the Work but 

delivered and suitably stored at or near the site, the partial payment estimate shall also be accompanied 

by such supporting data, satisfactory to the DISTRICT, as will establish the DISTRICT'S title to the 

material, and equipment and protect its interest therein, including, applicable insurance. The Engineer will 

within seven (7) calendar days after receipt of each partial payment estimate either recommend payment 

to the DISTRICT or return the estimate to the Contractor indicating in writing its reasons for refusing to 

approve payment. In the latter case, the Contractor may make the necessary corrections and resubmit the 

partial pay estimate. 

Payroll certification forms provided by the Contractor and fully executed shall be filed with the Engineer at 

the time of submission of each partial payment estimate and also when the claim for final payment is 

submitted. Wage Report forms shall be completed and submitted as set forth in Parts 4 and 5. 
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B-67 Progress Payments 

a) The Contractor is made aware that the DISTRICT will approve all partial payments.  

b) Upon receipt of an undisputed, properly submitted progress estimate from the Contractor, 

recommended by the Engineer, the DISTRICT shall act in accordance with the following: 

(i) Each payment request shall be reviewed by the DISTRICT as soon as practicable after 

receipt for the purpose of determining that the progress estimate is a proper payment request. 

(ii) Any payment request determined not to be a proper payment request suitable for payment 

shall be returned to the Contractor as soon as practicable but not later than seven (7) calendar 

days after receipt. A request returned pursuant to this paragraph shall be accompanied by a 

document setting forth in writing the reasons why the payment request is not proper. 

c) The number of days available to the DISTRICT to make a payment without incurring interest 

pursuant to this section shall be reduced by the number of days by which the DISTRICT exceeds 

the ten-day return requirement set forth herein. 

d) The DISTRICT will pay the Contractor ninety-five percent (95%) of the amount of each progress 

estimate within thirty (30) calendar days after receipt of an undisputed, properly submitted progress 

estimate from the Contractor, recommended by the Engineer. If the DISTRICT fails to pay an 

undisputed progress estimate within the allotted thirty (30) calendar days, the DISTRICT shall pay 

interest to the Contractor equivalent to the legal rate set forth in subdivision (s) of Section 685.010 

of the Code of Civil Procedures. Five percent (5%) of amount of each estimate shall be retained by 

the DISTRICT until final completion and acceptance of all Work under Contract. 

e) When, in the judgment of the Engineer, the work is not proceeding in accordance with the 

provisions of the Contract, or when in its judgment the total amount of the work done since the last 

estimate amounts to less than $1,000, no pay estimate will be prepared and no progress payment 

will be made. 

f) No progress estimate or payment shall be considered to be an approval or acceptance of any 

work, materials, or equipment. Estimated amounts and values of work done and materials and 

equipment furnished will be confirmed with actual amounts and values as they become available in 

subsequent progress estimates, progress payments and the final estimate and payment. All 

estimates and payments will be subject to correction in subsequent progress estimates and 

payments and the final estimate and payment. 

g) The DISTRICT requires that any payments due to Subcontractors for a portion of the Work 

satisfactory completed shall be made by Contractor to Subcontractors within thirty (30) calendar 

days of DISTRICT's payment to Contractor. Failure to make such payments in a timely fashion 

may result in the DISTRICT issuing future progress payments by joint check to the Contractor and 

Subcontractors. 

h) It is mutually agreed between the parties to the Contract that no payments made under the 

Contract, including progress payments and the final payment, shall be evidence of the performance 

of the Contract, either wholly or in part, and no payment shall be construed to be an acceptance of 

any defective or incomplete work or improper materials. 

B-68 Liens and Stop Notices 

The Contractor agrees to keep the Work, the site of the Work and all monies held by the DISTRICT free 

and clear of all liens and stop notices related to labor and materials furnished in connection with the Work, 

if permitted by law. Furthermore, the Contractor waives any right it may have to file any type of lien or stop 

notice in connection with the Work. Notwithstanding anything to the contrary contained in the Contract 

documents, if any such lien or stop notice is filed or there is evidence to believe that lien or stop notice 
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may be filed at any time during the progress of the Work or within the duration of this Contract, the 

DISTRICT may refuse to make any payment otherwise due the Contractor or may withhold any payment 

due the Contractor a sum sufficient in the opinion of the DISTRICT to pay all obligations and expenses 

necessary to satisfy such lien or stop notice. The DISTRICT may withhold such payment unless or until 

the Contractor, within ten (10) calendar days after demand therefor by the DISTRICT, shall furnish 

satisfactory evidence that the indebtedness and any lien or stop notice in respect thereof has been 

satisfied, discharged and released of record, or that the Contractor has legally caused such lien or stop 

notice to be released of record pending the resolution of any dispute between the Contractor and any 

person or persons filing such lien or stop notice. If the Contractor shall fail to furnish such satisfactory 

evidence within ten days of the demand therefor, the DISTRICT may discharge such indebtedness and 

deduct the amount thereof, together with any and all losses, costs, damages and attorney's fees suffered 

or incurred by the DISTRICT from any sum payable to the Contractor under the Contract documents, 

including but not limited to final payment and retained percentage. This Section shall be specifically 

included in all Subcontracts and purchase orders entered into by the Contractor. 

B-69 Final Acceptance and Date of Completion 

Whenever the Contractor shall deem all Work under this Contract to have been completed in accordance 

therewith, it shall so notify the Engineer in writing, and the Engineer shall promptly ascertain whether the 

Work has been satisfactorily completed and, if not, shall advise the Contractor in detail and in writing of 

any additional work required. When all the provisions of the Contract have been fully complied with to the 

satisfaction of the Engineer, it shall proceed with all reasonable diligence to determine accurately the total 

value of all Work performed by the Contractor at the prices set forth in the Contract or fixed by Change 

Orders, and the total value of all extra work, all in accordance with the Contract. The Engineer will then 

certify to said final estimate and to the completion of the Work, and will file copies thereof with the 

DISTRICT and the Contractor. The date of completion shall be the date upon which the DISTRICT makes 

its formal written acceptance of the Work. 

B-70 Final Payment 

Within ten (10) calendar days after the date of completion, the DISTRICT will file in the Office of the 

County Recorder, a Notice of Completion of the Work herein agreed to be done by the Contractor. On the 

expiration of thirty-five (35) calendar days after the recordation of such Notice of Completion the difference 

between said final estimate and all payments theretofore made to the Contractor shall be due and payable 

to the Contractor, subject to any requirements concerning the furnishings of a maintenance bond, and 

excepting only such sum or sums as may be withheld or deducted in accordance with the provisions of 

this Contract. All prior certifications upon which partial payments may have been made, being merely 

estimates, shall be subject to correction in the final certificate.  

B-71 Final Release 

Final payment to the Contractor in accordance with the final estimate is contingent upon the Contractor 

furnishing the DISTRICT with a signed written release of all claims against the DISTRICT arising by virtue 

of the Contract. Disputed Contract claims in stated amounts may be specifically excluded by the 

Contractor from the operation of the release. The release shall be in substantially the following form: 
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WAIVER AND RELEASE UPON FINAL PAYMENT 

The undersigned has been paid in full by the Humboldt Bay Municipal Water District (District) for all labor, 

services, equipment and material furnished to the District for the 1-MG Domestic Reservoir Roof 

Replacement and Painting Project located at Korblex, California, and does hereby waive and release the 

District, its officers, agents, and employees, from all claims and liability to the Contractor arising out of, or 

in any way connected with, the Contract, except for the disputed contract claims specified below: 

Notice of Disputed Claim 

Amount of Claim 

$  

 

Dated:     

 (Name of Contractor) 

 

 By:   

 (Title) 

Any payment, however, final or otherwise shall not release the Contractor or its sureties from obligations 

under the Contract Documents or Performance and Payment Bonds. 

B-72 Right to Withhold Payments 

a) In addition to all other rights and remedies of the DISTRICT hereunder and by virtue of the law, 

the DISTRICT may withhold or nullify the whole or any part of any partial or final payment to such 

extent as may reasonably be necessary to protect  the DISTRICT from loss on account of: 

(i) Defective work not remedied, irrespective of when any such work be found to be defective; 

(ii) Claims or liens filed or reasonable evidence indicating probable filing of claims or liens 

including, but not limited to claims under Sections 1775, 1776, or 1777.7 of the Labor Code; 

(iii) Failure of the Contractor to make payments properly for labor, materials, equipment, or 

other facilities, or to Subcontractors and/or suppliers; 

(iv) A reasonable doubt that the Work can be completed for the balance then unearned; 

(v) A reasonable doubt that the Contractor will complete the Work within the agreed time limits; 

(vi) Costs to the DISTRICT resulting from failure of the Contractor to complete the Work within 

the proper time; or 

(vii) Damage to Work or property. 

(viii) Damage to another Contractor. 

(ix) Performance of Work in violation of the Terms of the Contract Documents. 

(x) Where work on unit items is substantially complete, but lacks cleanup and/or other 

corrections ordered by the Engineer, amounts shall be deducted from the unit prices in partial 

payment estimates to amply cover such cleanup and correction. 

(xi) Failure to file required Equal Opportunity and Affirmative Action forms. 

b) Whenever the DISTRICT shall, in accordance herewith, withhold any monies otherwise due the 

Contractor, written notice of the amount withheld and the reasons therefore will be given the 

Contractor. After the Contractor has corrected the enumerated deficiencies, the DISTRICT will 

promptly pay to the Contractor the amount so withheld. When monies are withheld to protect the 

DISTRICT against claims or liens of mechanics, material men, Subcontractors, etc., the DISTRICT 

may at its discretion permit the Contractor to deliver a surety bond in terms and amount 
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satisfactory to the DISTRICT, indemnifying the DISTRICT against any loss or expense, and upon 

acceptance thereof by the DISTRICT, the DISTRICT shall release to the Contractor monies so 

withheld. 

B-73 Waiver of Interest 

The DISTRICT shall have no obligation to pay and the Contractor hereby waives the right to recover 

interest with regard to monies which the DISTRICT is required to withhold by reason of judgment, order, 

statute or judicial process. 

B-74 Satisfaction of Claims and Liens 

Neither the final payment nor any part of the retained percentage shall become due until the Contractor, if 

required, shall deliver to the DISTRICT, a complete release of all liens and claims arising out of this 

Contract, or receipts in full in lieu thereof and, if required in either case, an affidavit that so far as it has 

knowledge or information the releases and receipts include all the labor and material for which a lien or 

claim could be filed; but the Contractor may, if any Subcontractor refuses to furnish a release or receipt in 

full, furnish a bond satisfactory to the Engineer, to indemnify the DISTRICT against any lien or claim. If any 

lien or claim remains unsatisfied after all payments are made, the Contractor shall refund to the DISTRICT 

all monies that the latter may be compelled to pay in discharging such a lien, or claim, including all costs 

and reasonable attorney's fees. 
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SECTION 01 11 00 

SUMMARY OF WORK 

 GENERAL PART 1

1.01 WORK COVERED BY CONTRACT DOCUMENTS 

A. General: 

1. The Contract Documents describe the Work to be performed under this Contract 
which includes, but is not limited to, furnishing all plant, tools, equipment, 
materials, supplies, and manufactured articles for the Project. The Project 
generally consists of the replacement of the roof beams and cover plates for the 
1-MG reservoir, as well as sandblasting and painting the interior of the tank and 
painting the exterior of the tank, spot prepping where applicable. It shall also 
include the furnishing of all transportation and services, including fuel, power, 
water, and essential communications necessary for the performance of all labor, 
work, or other operations required for the performance of the Contract in 
accordance with the Contract Documents. 

2. The Contractor should carefully review all sections of the Specifications in order 
to completely understand the Work and all constraints including schedule, 
environmental, permit and material requirements. 

3. The Contractor is encouraged to proceed in an orderly and expeditious manner 
based on the constraints shown on the Drawings and described in the 
Specifications. All Work is to be constructed in strict accordance with the 
Contract Drawings and Specifications and subject to the terms and conditions of 
the Contract. The intent is to perform the work as weather improves in the spring 
of 2017. 

B. Location of the Work: 

1. Humboldt Bay Municipal Water District’s 1-MG reservoir is located at the District-
owned Turbidity Reduction Facility (TRF), near Arcata, CA. The TRF is located at 
the southern end of Pipeline Road, which is accessed via Pipeline Road. 

2. The Owner shall give right of way access to the work site. Work will be strictly 
confined to the designated areas. 

C. Contractor’s Duties: 

1. Except as specifically noted, provide and pay for all: 

a. Labor, materials, and equipment. 

b. Tools, construction equipment, and machinery. 

c. Water, heat, and utilities required for construction. 

d. All other facilities and services necessary for proper execution and 
completion of Work. 

2. Pay legally required sales, consumer and use taxes. 

3. Secure and pay for, as necessary for proper execution and completion of the 
Work, all applicable permits and licenses, except when explicitly noted otherwise. 

4. Give required notices. 

5. Comply with codes, ordinances, rules, regulations, orders and other legal 
requirements of public authorities which bear on performance of the Work.  
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6. Promptly submit written notice to Engineer of observed variance of Contract 
Documents from legal requirements. 

7. If any Subcontractor or person employed by the Contractor shall appear to the 
Engineer to be incompetent or to act in a disorderly or improper manner, he shall 
be discharged immediately on the requisition of the Engineer, and such person 
shall not again be employed on the Work.  

8. The Contractor shall be responsible for initiating, maintaining, and supervising all 
safety precautions and programs in connection with this project. The Contractor 
shall take all necessary precautions for the safety of, and shall provide the 
necessary protection to prevent damage, injury, or loss to all persons on the 
jobsite. 

9. The Contractor shall be solely and completely responsible for conditions of the 
job site, including safety of all persons (including employees) and property during 
performance of the Work. This requirement shall apply continuously and not be 
limited to normal working hours. 

10. Safety provisions shall conform to U.S. Department of Labor (OSHA), the 
California Occupational Safety and Health Act, and all other applicable Federal, 
State, County, and local laws, ordinances, codes, the requirements set forth 
below, and any regulations that may be detailed in other parts of these 
Specifications. 

a. The Contractor shall have at the worksite copies of suitable extracts of 
the Construction Safety Orders of Cal-OSHA. 

b. All work shall comply with the provisions of these and all other applicable 
laws, ordinances, and regulations. 

D. All equipment shall be maintained in proper working order, including proper muffling. 

1.02 CONTRACT DESCRIPTION 

A. Description: 

1. The Contractor is advised to carefully review all sections of the Specifications in 
order to completely understand the Work and all constraints including the 
schedule, permit, and material requirements. The Work generally includes but is 
not limited to replacing the roof on the District’s existing 1-MG Domestic 
Reservoir at the Turbidity Reduction Facility, prepping and painting the roof, 
sandblasting and painting the interior of the tank, painting the exterior of the tank 
(spot prepping where required), and all other Work required to complete 
modifications as shown in the Contract Drawings and described in the 
Specifications. 

2. All Work is contained in this Contract. The limits of Work are shown in the 
Contract Drawings and described in these Specifications. It will be the 
Contractor's responsibility to coordinate their activities to resolve conflicts. 

3. All risk of loss, damage or diminution to the Work shall rest with Contractor until 
final acceptance of the Work by the District. 

1.03 WORK SEQUENCE AND CONSTRAINTS 

A. The Contractor shall note that only certain constraints are addressed in this section. All 
Work, whether or not addressed here, shall be governed by applicable parts of this 
section, and schedules and procedures further submitted for approval. 
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B. The first order of business is submission of submittals. Complete submittals for all items 
to be incorporated into the Work shall be made no later than twenty (20) working days 
following receipt of Notice to Proceed. 

C. The Contractor shall submit a complete work schedule to be approved by the Owner and 
the Engineer. Contractor shall regularly update and submit updated copies of the 
schedule to adequately inform the Owner on the progress of the Work. 

D. The Contractor shall conduct work in an orderly sequence to assure efficient use of 
materials and equipment and so as to not cause unnecessary delays to other contractors 
who might be present on the jobsite. 

E. The Contractor shall be responsible for providing transportation of personnel, equipment, 
and materials to and from the site. 

F. The Contractor shall coordinate access to the site with the Owner. 

1.04 CONTRACT METHOD 

A. This Contract is made up of lump sum bid items. 

B. The Contractor shall include the requirements of the General Conditions of the Contract 
as a part of all its subcontract agreements. 

1.05 PROJECT MEETINGS 

A. See Section 01 30 00 – Administrative Requirements: Pre-construction Meeting, 
Progress Meetings, and Pre-Installation Meetings 

1.06 CONTRACTOR USE OF PREMISES 

A. Staging and laydown areas at the site will be limited to those shown on the Drawings. 

B. Construction corporation yards and/or storage areas are the responsibility of the 
Contractor. 

C. Confine operations at the site to areas permitted by the Contract Documents. 

D. Do not encumber site with materials or equipment. 

E. Do not load structures or roadways with weight that will endanger or render unusable any 
structures or roadways. 

F. Assume full responsibility for protection and safekeeping of products stored on premises. 

G. Move any stored products which interfere with operations of the Owner or other 
contractors. 

H. Obtain and pay for use of additional storage of work area for operations. 

I. Return all surface areas, including vegetated areas, to their original condition upon 
completion of the work. 

1.07 UTILITIES AND FACILITIES 

A. The Contractor may utilize Owner's existing electrical systems (as specified in Section 01 
50 00 of these specifications). However, the Contractor is responsible for extending and 
supplementing with temporary devices as needed to maintain specified conditions for 
construction operations. Contractor is responsible for maintaining safe connections and 
shall coordinate initial establishment of connections with Owner. Contractor is 
responsible for all grounding, circuit breakers and other equipment necessary for the safe 
utilization of the Owner’s electrical system.  Contractor is responsible for all repairs 
caused by improper use of the Owner’s systems. 
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B. Restore existing utilities and facilities used during construction to original condition. 

C. The Contractor is responsible for locking the gate at the conclusion of each work day. 

 PRODUCTS (NOT USED) PART 2

 EXECUTION (NOT USED) PART 3

END OF SECTION 
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SECTION 01 15 00 

MEASUREMENT AND PAYMENT 

 GENERAL PART 1

1.01 GENERAL 

A. Unless otherwise specified in other individual sections of these Specifications, quantities 
of Work shall be determined from measurements or dimensions in horizontal planes. 

B. Units of measurement shall be in accordance with U.S. Standard Measures.  

C. See Section B-67 of the general conditions for special provisions related to progress 
payments and payment schedule to the Contractor. 

1.02 MATERIALS 

A. The measurement and payment items are listed below: 

1. The payments to the Contractor are based on the following items. It is the intent 
that the scope of the description of the following items encompasses the entire 
scope of the Work as shown on the Plans and described in the Specifications. 
The bid amounts shall be for complete in place installations. 

 
BID SCHEDULE 
 
Item 1 – Mobilization/ Demobilization 
Measurement for this item shall be on a lump sum basis. Payment shall correspond to percent 
complete as confirmed by the Engineer. This Work covers all Contractor costs and effort 
associated with mobilizing equipment, materials, and labor to the project site as well as 
demobilization of the same for both the Base Bid Schedule and any additive bid schedules if 
awarded. Items covered by this include, but are not limited to, bonds, insurance, attendance of 
Contractor’s staff at meetings, contracting and administrative costs, preparation and 
administrative costs for processing cost proposals, preparation of project schedules, updates to 
project schedules, costs associated with temporary facilities and utilities, punch list items, repairs 
of damaged property, site cleanup, and project maintenance and warranty.  
 
When 10 percent of the total original Contract amount is earned from bid items, excluding 
amounts paid for materials on hand, 90 percent of the amount of the bid price for mobilization, or 
10 percent of the total Contract amount, whichever is least, will be paid for mobilization. Upon 
completion of all Work on the project, payment of the balance of the bid amount for 
mobilization/demobilization will be paid. 
 
Item 2 – Deconstruct and Dispose of Existing Tank Roof 
Measurement for this item shall be on a lump sum basis. Payment shall include full compensation 
for all materials, labor, equipment, and supervision necessary to deconstruct/demolish the 
existing roof as shown on the Contract Drawings and described in the Specifications, and dispose 
of the existing tank roof. The Work includes, but is not limited to, disassembling the existing roof 
components sufficient to remove the roof without causing damage to other tank components, 
removing the roof, and properly disposing of the roof materials offsite. Removed tank materials 
become property of the Contractor.  
 
Item 3 – Provide, Install and Paint New Tank Roof 
Measurement for this item shall be on a lump sum basis. Payment shall include full compensation 
for all materials, labor, equipment, and supervision necessary to provide, install, and paint the 
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new tank roof. The Work includes, but is not limited to, providing structural design of the new roof, 
providing design drawings and details of the new roof for review and approval, providing and 
installing roof beams and roof plates, new railing, landing, hatch, vents, ladder and other 
appurtenances detailed on plans, making new roof and connections water tight, cleaning and 
prepping the new tank roof in preparation for painting, and painting the new tank roof as shown 
on the Contract Drawings and described in the Specifications.  
 
Item 4 – Prepare and Paint Interior and Spot Prep and Paint Exterior of Existing Tank 
Measurement for this item shall be on a lump sum basis. Payment shall include full compensation 
for all materials, labor, equipment, and supervision necessary to sandblast and paint the interior 
of the tank, and paint the entire exterior of the tank, spot prepping where necessary. The Work 
includes, but is not limited to, sandblasting and painting the entire interior of the tank, and spot 
cleaning and painting the entire exterior of the tank as shown on the Contract Drawings and 
described in these Specifications. 

 
Item 5 – Tank Disinfection and Disposal of Disinfection Water 
Measurement for this item shall be on a lump sum basis. Payment shall include full compensation 
for all materials, labor, equipment, and supervision necessary to disinfect the tank. The Work 
includes, but is not limited to, disinfecting the tank per AWWA standards, properly disposing of 
disinfection water, and conducting bacteriological sampling and testing as described in the 
Specifications. 

 
Item 6 – Remove and Replace Miscellaneous Metal and Electrical Items on the Outside of the 
Tank 
Measurement for this item shall be on a lump sum basis. Payment shall include full compensation 
for all materials, labor, equipment, and supervision necessary to remove and replace 
miscellaneous metal and electrical items on the outside of the tank. The Work includes, but is not 
limited to, installation of new sample lines, removal of existing metal enclosures, 
fabrication/ordering/installation of new metal enclosures, removal of other miscellaneous metal 
items, preparation and painting of locations required due to removal/replacement of these items, 
and furnishing specified electrical items, all as shown on Drawing C101. 
 

END OF SECTION 
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SECTION 01 30 00 

ADMINISTRATIVE REQUIREMENTS 

 GENERAL PART 1

1.01 SECTION INCLUDES 

A. Coordination and project conditions 

B. Field engineering 

C. Pre-bid meeting 

D. Preconstruction meeting 

E. Progress meetings 

1.02 MEASUREMENT AND PAYMENT 

A. Measurement and payment for this item shall be included in the 
Mobilization/Demobilization Bid Item. No additional measurement or payment will be 
included for the requirements of this section. 

1.03 COORDINATION AND PROJECT CONDITIONS 

A. Coordinate scheduling, submittals, and Work of various sections of Project to ensure 
efficient and orderly sequence of installation of construction elements. 

1.04 FIELD ENGINEERING 

A. Protect survey control points prior to starting site Work; preserve permanent reference 
points during construction. 

B. Promptly report to Engineer loss or destruction of reference point or relocation required 
for any reason. 

C. Replace dislocated survey control points based on original survey control. Make no 
changes without prior written notice to Engineer. The surveyor shall comply with the 
California Professional Land Surveyors’ Act in replacement of all permanent survey 
monuments. 

1.05 PRECONSTRUCTION MEETING 

A. Engineer will schedule meeting after Notice of Award. 

B. Prior to the commencement of Work at the site, a Preconstruction meeting will be held at 
a mutually agreed time and place.  The Preconstruction meeting shall be attended by the 
District representatives, District Engineer, Resident Engineer, Construction Foreman, 
Contractor’s Construction Superintendent, key Subcontractors, and any other parties 
requested by the Contractor or the District Engineer. 

C. Unless previously submitted to the Engineer, the Contractor shall bring to the conference 
three (3) copies of each of the following: 

1. Draft Construction Schedule. 

2. Procurement schedule of major equipment and materials and items requiring 
long lead time. 

3. Shop Drawing/submittal schedule. 

4. Substitution Requests per Section 01 30 00, “Administrative Requirements.” 
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5. Contact sheet listing primary contact information for Contractor’s project 
manager, site superintendent, site foreman, and other key Contractor and 
Subcontractor personnel, and emergency contact information for after business 
hours (3 copies). 

D. At the Preconstruction meeting the District will provide the Contractor with three (3) sets 
of the Contract Documents. It shall be the Contractor’s responsibility to arrange for pay all 
costs of additional reproduction required by the Contractor. 

E. The purpose of the meeting is to designate responsible personnel and establish a 
working relationship. Matters requiring coordination will be discussed and procedures for 
handling such matters established. 

F. The Engineer will preside at the Preconstruction conference and will arrange for keeping 
the minutes and distributing the minutes to all persons in attendance. 

G. Sample Agenda: 

1. Notice to Proceed date. 

2. Distribution of Contract Documents. 

3. Contractor’s tentative schedules. 

4. Submission of list of Subcontractors, list of products, and progress schedule. 

5. Critical work sequencing. 

6. Designation of personnel representing parties in Contract and Engineer. 

7. Procedures and processing of field decisions, submittals, substitutions, 
applications for payments, proposal request, Change Orders, and Contract 
closeout procedures. 

8. Scheduling. 

9. Major equipment deliveries and priorities. 

10. Use of premises by Owner and Contractor. 

11. Owner's requirements and occupancy. 

12. Site Safety: Contractor’s assignments for safety and first aid. 

13. Construction facilities and controls provided by Owner. 

14. Temporary utilities provided by Owner. 

15. Application for payment procedures. 

16. Procedures for testing. 

17. Procedures for maintaining record documents. 

18. Requirements for system shut down. 

1.06 PROGRESS MEETINGS 

A. The Engineer shall schedule, arrange and conduct progress meetings. These meetings 
shall be conducted once every other week, or as mutually agreed by Contractor and 
Owner, and shall be attended by the Contractor’s superintendent and representatives of 
key Subcontractors, and others, who are active in the execution of the Work. The 
purpose of these meetings shall be to review the Contractor’s schedule provided in 
accordance with this Section, resolve conflicts, and in general, coordinate and expedite 
the execution of the Work. 
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B. Engineer will make arrangements for meetings, prepare agenda with copies for 
participants, preside at meetings and record the meeting minutes. 

C. Attendance Required: Job superintendent, key subcontractors, Owner, Engineer, as 
appropriate to agenda topics for each meeting. 

D. Sample Agenda: 

1. Review and acceptance of minutes of previous meeting. 

2. Review of Work progress. 

3. Field observations, problems, and decisions. 

4. Site Safety. 

5. Identification of problems impeding planned progress. 

6. Review of submittals schedule and status of submittals. 

7. Review of delivery schedules. 

8. Maintenance of progress schedule. 

9. Corrective measures to regain projected schedules. 

10. Planned progress during succeeding work period. 

11. Coordination of projected progress. 

12. Maintenance of quality and work standards. 

13. Effect of proposed changes on progress schedule and coordination. 

a. Progress Payment. 

b. Change Orders. 

c. Claims. 

14. Other business relating to Work. 

E. The District shall record minutes and distribute copies within two days after meeting to 
participants, with one copy each to Engineer, Owner, and those affected by decisions 
made. 

 PRODUCTS (NOT USED) PART 2

 EXECUTION (NOT USED) PART 3

END OF SECTION 
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SECTION 01 33 00 

SUBMITTAL PROCEDURES 

 GENERAL PART 1

1.01 SECTION INCLUDES 

A. Submittal procedures 

B. Construction progress schedules 

C. Product data and shop drawings 

D. Test reports 

E. Certificates 

1.02 MEASUREMENT AND PAYMENT 

A. Measurement and payment for this item shall be included in the Bid Item to which it 
relates.  No additional measurement or payment will be included for the requirements of 
this section. 

1.03 SUBMITTAL PROCEDURES 

A. Submit on Submittal Form (format provided at the end of this Section) with information 
similar to the attached. Contractor shall submit one electronic version in PDF format. 

B. Sequentially number transmittal forms. Mark revised submittals with original number and 
sequential alphabetic suffix. 

C. Identify Project, Contractor, Subcontractor and supplier, pertinent drawing and detail 
number, and specification section number, appropriate to submittal. 

D. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification 
of products required, field dimensions, adjacent construction work, and coordination of 
information is in accordance with requirements of the Work and Contract Documents. 

E. Schedule submittals to expedite Project, and deliver to Engineer at GHD Inc., 718 Third 
Street, Eureka, California, 95501, pat.kaspari@ghd.com. Coordinate submission of 
related items. 

F. For each submittal, allow fourteen (14) calendar days excluding delivery time to and from 
Contractor for review by Engineer/Owner. 

G. Identify variations from Contract Documents and product or system limitations which may 
be detrimental to successful performance of completed Work. 

H. When revised for resubmission, clearly identify changes made since previous 
submission. 

I. Distribute copies of reviewed submittals as appropriate. Instruct parties to promptly report 
inability to comply with requirements. 

1.04 CONSTRUCTION PROGRESS SCHEDULES 

A. Submit an initial schedule electronically within twenty one (21) calendar days after date of 
Notice to Proceed. After review, resubmit required revised data within fourteen (14) 
calendar days. 

B. Submit revised Progress Schedules with each Application for Payment. 
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C. Distribute copies of reviewed schedules to Project site file, Subcontractors, suppliers, and 
other concerned parties. 

D. Instruct recipients to promptly report, in writing, problems anticipated by projections 
indicated in schedules. 

E. Show complete sequence of construction by activity, identifying Work of separate stages 
and other logically grouped activities. 

F. Indicate estimated percentage of completion for each item of Work at each submission. 

G. Revisions To Schedules: 

1. Indicate progress of each activity to date of submittal, and projected completion 
date of each activity. 

2. Identify activities modified since previous submittal, major changes in scope, and 
other identifiable changes. 

1.05 PRODUCT DATA AND SHOP DRAWINGS 

A. Product Data and Shop Drawings: Submit to Engineer for review for limited purpose of 
checking for conformance with information given and design concept expressed in 
Contract Documents. 

B. Submit a single re-producible copy or email an electronic version of the submittal to the 
Engineer. 

C. Mark submittal to clearly identify applicable products, models, options, and other data to 
be used on this project. Supplement manufacturers' standard data to provide information 
specific to this Project. 

1.06 TEST REPORTS 

A. Submit for Engineer's knowledge as contract administrator. 

B. Submit test reports for information for limited purpose of assessing conformance with 
information given and design concept expressed in Contract Documents. 

1.07 CERTIFICATES 

A. When specified in individual specification sections, submit certification by manufacturer, 
installation/application subcontractor, or Contractor to Engineer, in quantities specified for 
Product Data. 

B. Indicate material or product conforms to or exceeds specified requirements. Submit 
supporting reference data, affidavits, and certifications as appropriate. 

C. Certificates may be recent or previous test results on material or Product, but must be 
acceptable to Engineer. 

1.08 REQUESTS FOR SUBMITTALS 

A. Contractor is directed to each Specification section and the Drawings for required 
submittals, however, the anticipated Submittals shall consist of, but is not necessarily 
limited to, the following: 
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Section Submittal Description 

01 11 00 Complete work schedule 

01 60 00 

If the Contractor chooses to use additional laydown and storage area outside of what 
the District is providing, Contractor shall submit a signed statement from the property 
owner granting permission and holding the District harmless from any and all 
damages that may result from the Contractor’s use of the site. 

02 83 00 

Detailed work plan describing the methods to be used including products, work 
procedures, tools and equipment, and lead containment and contamination controls 
and clean-up methods. 

02 83 00 Cal/OSHA lead compliance plan for controlling worker exposure to lead. 

02 83 00 
Name and training documentation for the Competent Person responsible for lead 
compliance. 

02 83 00 
Plan for disposal of lead-contaminated wastes generated by this work in accordance 
with all applicable Federal, State and Local regulations. 

02 83 00 Name and certification of laboratory to be used for waste characterization analysis. 

09 91 00 

Contractor shall be responsible for providing particulate or dust control measures. 
Include list of materials, suppliers, and product data. Design will be reviewed for the 
containment and disposal of spent abrasive material. Include application techniques in 
the submittal. 

09 91 00 
Manufacturer’s data for abrasive blast material to be used including generic 
description, complete technical data, and instructions. 

09 91 00 

Manufacturer's most current product data for each coating, including generic 
description, complete technical data, surface preparation, and application instructions. 
Include schedule of material and thickness of each coat. 

09 91 00 
Material Safety Data Sheets (MSDS) for all applicable materials including coatings, 
thinners and abrasive materials. 

09 91 00 
Certification that materials in contact with potable water have been approved 
according to NSF/ANSI 61/Standards. 

09 91 00 
Manufacturer’s certification that coatings comply with specified requirements and are 
suitable for intended application. 

09 91 00 
Coating manufacturer’s color samples showing full range of standard colors for 
selection by Owner. 
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Section Submittal Description 

09 91 00 Coating manufacturer’s and applicator’s warranty statements for approval. 

09 91 00 Storage and application temperature requirements for all coating system materials. 

33 13 13 

Disinfection procedure description including type of disinfectant and calculations 
indicating quantities of disinfectants required to produce specified chlorine 
concentration in accordance with Section 4.3 of AWWA C652 

33 13 13 Results of bacteriological and residual chlorine laboratory test reports. 

33 13 13 
Manufacturer’s certificate certifying that disinfectants meet or exceed AWWA 
Standards requirements 

33 16 13 

Roof material fabricator shall submit a certificate of compliance to the Owner stating 
that the fabrication work was performed in accordance with the approved construction 
documents per CBC Section 1704.2.5.2 

33 16 13 Welding certifications. 

33 16 13 Complete Shop Drawings for the tank roof and appurtenances. 

33 16 13 
Structural calculations of the roof and anchorage stamped and signed by a structural 
or professional engineer currently registered in the State of California. 

33 16 13 
Complete list of all materials and equipment proposed to be furnished and installed 
under this portion of the work. 

33 16 13 
Two copies of the manufacturer’s current recommended method of installation for the 
roof work. 

33 16 13 

At the conclusion of the roof fabrication and installation work, the Contractor shall 
submit a written report containing the information outlined in AWWA D100-11, Section 
11.2 – Inspection Report. 

Drawing 
C101 

Shop drawings of all new enclosures, including mounting method 

Drawing 
C101 

Shop drawing/cut sheets of new sample pump starter 

Drawing 
C101 

Cut sheets for all parts used for the new sample lines, including, but not limited to, 
pipe, fittings, thredolets, vibration damping clamps, ball valve, etc. 

 

END OF SECTION 
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Date: 

 
Contract Title: 1-MG Domestic Reservoir Roof 
Replacement and Painting Project 
 
GHD Job #: 11125099 

To: 
GHD, Inc. 
718 Third Street 
Eureka, CA.  95501 
pat.kaspari@ghd.com 
 
Attention:  Patrick Kaspari, PE 
 
Phone: (707) 443-8326 
Fax: (707) 267-2289 

From: 
 
 
 
 
Submitted By:    
 
Signature:          
  

 
 
 
 

Spec 
Section 

Submittal 
No. 

Rev. No. Qty. Subject of Shop Drawing or Submittal Review Action 

  
 
 

   

Engineer’s Review Comments: 

 
 
 
 
 

Signature: Date: 

Review Action Explanation: 

 
NET: Reviewed, 
No Exceptions Taken 

 
MCN: Make Corrections 
Noted (no resubmission required) 

R&R: Revise/Resubmit REJ: Rejected 

     

Shaded areas  
for Engineer use 
only.   

  

 
 
 
 
 
This review is only for general conformance with the design concept and the information given in the Construction Documents.  Notations 
made on the submittals during this review do not relieve the Contractor from compliance with the requirements of the construction 
documents, including without limitation, the plans and specifications, and all applicable laws and codes.  Review of that specific item shall 
not include review of an assembly of which the item is a component.  The Contractor is responsible for: dimensions to be confirmed and 
correlated at the jobsite; information that pertains solely to the fabrication processes or to the means, methods techniques, sequences 
and procedures of construction; and coordination of the Work with all other trades and performing all Work in a safe and satisfactory 
manner. This review is not for constructability or Contractor’s means, methods, techniques, sequences, or procedures of construction, or 
the safety precautions and programs incident thereto. This review is subject to all provisions of the Contract Documents. 
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SECTION 01 40 00 

QUALITY REQUIREMENTS 

 GENERAL PART 1

1.01 SECTION INCLUDES 

A. Quality control and control of installation 

B. Tolerances 

C. References 

D. Labeling 

E. Testing and Inspection Services 

F. Manufacturers' field services 

G. Examination 

H. Preparation 

1.02 MEASUREMENT AND PAYMENT 

A. Measurement and payment for this item will be included in the Bid Item to which it 
relates. No additional measurement or payment shall be made for the requirements of 
this section. 

1.03 QUALITY CONTROL AND CONTROL OF INSTALLATION 

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, 
and workmanship, to produce Work of specified quality. 

B. Comply with manufacturers' instructions, including each step in sequence. 

C. When manufacturers' instructions conflict with Contract Documents, request written 
clarification from Engineer before proceeding. 

D. Comply with specified standards as minimum quality for the Work except where more 
stringent tolerances, codes, or specified requirements indicate higher standards or more 
precise workmanship. 

E. Perform Work by persons qualified to produce required and specified quality. 

F. Verify field measurements as indicated on Shop Drawings or as instructed by 
manufacturer. 

G. Secure products in place with positive anchorage devices designed and sized to 
withstand stresses, vibration, physical distortion, or disfigurement. 

1.04 TOLERANCES 

A. Monitor fabrication and installation tolerance control of products to produce acceptable 
Work. Do not permit tolerances to accumulate. 

B. Comply with manufacturers' tolerances. When manufacturers' tolerances conflict with 
Contract Documents, request clarification from Engineer before proceeding. 

C. Adjust products to appropriate dimensions; position before securing products in place. 
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1.05 REFERENCES 

A. For products or workmanship specified by association, trade, or other consensus 
standards, comply with requirements of standard, except when more rigid requirements 
are specified or are required by applicable codes. 

B. Conform to reference standard by date of issue current on Notice to Proceed date of 
Contract Documents, except where specific date is established by code. 

C. Obtain copies of standards where required by product specification sections. 

D. When specified reference standards conflict with Contract Documents, request written 
clarification from Engineer before proceeding. 

E. Neither contractual relationships, duties, nor responsibilities of parties in Contract nor 
those of Engineer shall be altered from Contract Documents by mention or inference 
otherwise in reference documents. 

1.06 LABELING 

A. Label Information: Include manufacturer's or fabricator's identification, approved agency 
identification, and the following information, as applicable, on each label: 

1. Model number. 

2. Serial number. 

3. Performance characteristics. 

1.07 TESTING AND INSPECTION SERVICES 

A. Employ and pay for services of an independent testing agency or laboratory acceptable 
to Owner to perform specified testing. 

1. Before starting Work, submit testing laboratory name, address, and telephone 
number, and names of full-time appropriately licensed or certified Professional 
Engineer and responsible officer. 

2. Submit copy of report of laboratory facilities' inspection made by Materials 
Reference Laboratory of National Bureau of Standards during most recent 
inspection, with memorandum of remedies of deficiencies reported by inspection. 

B. Independent firm will perform tests, inspections, and other services specified in individual 
Specification Sections and as required by the Engineer. 

1. Laboratory: Authorized to operate in State of California. 

2. Laboratory Staff: Maintain full-time appropriately licensed or certified Professional 
Engineer on staff to review services. 

3. Testing Equipment: Calibrated at reasonable intervals with devices of accuracy 
traceable to National Bureau of Standards or accepted values of natural physical 
constants. 

C. Testing, inspections, and source quality control may occur on or off Project Site. Perform 
off-Site testing as required by the Engineer or Owner. 

D. Reports shall be submitted by independent firm to the Engineer, Contractor, and 
authorities having jurisdiction, in duplicate, indicating observations and results of tests 
and compliance or noncompliance with Contract Documents. 

1. Submit final report indicating correction of Work previously reported as 
noncompliant. 
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E. Cooperate with independent firm; furnish samples of materials, design mix, equipment, 
tools, storage, safe access, and assistance by incidental labor as requested. 

1. Notify Engineer and independent firm twenty-four (24) hours before expected 
time for operations requiring services. 

2. Make arrangements with independent firm and pay for additional samples and 
tests required for Contractor's use. 

F. Employment of testing agency or laboratory shall not relieve Contractor of obligation to 
perform Work according to requirements of Contract Documents. 

G. Retesting or re-inspection required because of nonconformance with specified or 
indicated requirements shall be performed by same independent firm on instructions from 
Engineer. Payment for retesting or re-inspection will be charged to Contractor. 

H. Testing Agency Responsibilities: 

1. Test Samples submitted by Contractor. 

2. Provide qualified personnel at Site. Cooperate with Engineer and Contractor in 
performance of services. 

3. Perform indicated sampling and testing of products according to specified 
standards. 

4. Ascertain compliance of materials and mixes with requirements of Contract 
Documents. 

5. Promptly notify Engineer and Contractor of observed irregularities or 
nonconformance of Work or products. 

6. Perform additional tests required by Engineer. 

I. Testing Agency Reports: After each test, promptly submit two (2) copies of report to 
Engineer, Contractor, and authorities having jurisdiction. When requested by Engineer, 
provide interpretation of test results. Include the following: 

1. Date issued. 

2. Project title and number. 

3. Name of inspector. 

4. Date and time of sampling or inspection. 

5. Identification of product and Specification Section. 

6. Location in Project. 

7. Type of inspection or test. 

8. Date of test. 

9. Results of tests. 

10. Conformance with Contract Documents. 

J. Limits on Testing Authority: 

1. Agency or laboratory may not release, revoke, alter, or enlarge on requirements 
of Contract Documents. 

2. Agency or laboratory may not approve or accept any portion of the Work. 

3. Agency or laboratory may not assume duties of Contractor. 

4. Agency or laboratory has no authority to stop the Work. 
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1.08 MANUFACTURERS' FIELD SERVICES 

A. When specified in individual specification sections, require material or product suppliers 
or manufacturers to provide qualified staff personnel to observe site conditions, 
conditions of surfaces and installation, quality of workmanship, start-up of equipment, 
test, adjust and balance of equipment as applicable, and to initiate instructions when 
necessary. 

B. Submit qualifications of observer to Engineer thirty (30) calendar days in advance of 
required observations. Observer subject to approval of Engineer. 

C. Report observations and site decisions or instructions given to applicators or installers 
that are supplemental or contrary to manufacturers' written instructions. 

 PRODUCTS (NOT USED) PART 2

 EXECUTION PART 3

3.01 EXAMINATION 

A. Verify existing site conditions and surfaces are acceptable for subsequent Work. 
Beginning new Work means Contractor acceptance of existing conditions. 

B. Verify existing substrate is capable of structural support or attachment of new Work being 
applied or attached. 

C. Examine and verify specific conditions described in individual specification sections. 

 PREPARATION PART 4

4.01 PREPARATION 

A. Clean substrate surfaces prior to applying next material or substance per applicable 
section of these Specifications. 

B. Seal cracks or openings of substrate prior to applying next material or substance per 
applicable section of these Specifications. 

C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner 
prior to applying new material or substance in contact or bond per applicable section of 
these Specifications. 

END OF SECTION 



Humboldt Bay Municipal Water District 

1-MG Domestic Reservoir Roof Replacement and Painting 

Specifications 01 50 00 - 1 Temporary Facilities and Controls 

SECTION 01 50 00 

TEMPORARY FACILITIES AND CONTROLS 

 GENERAL PART 1

1.01 SECTION INCLUDES 

A. Temporary Utilities 

B. Temporary Field Office and Storage Facility 

C. Vehicular Access 

D. Parking 

E. Progress Cleaning and Waste Removal 

F. Barriers 

G. Security 

H. Removal of utilities, facilities, and controls 

1.02 MEASUREMENT AND PAYMENT 

A. Measurement and payment for this item shall be included in the Mobilization/ 
Demobilization Bid Item, or other appropriate Bid Item. No additional measurement or 
payment will be included for the requirements of this section. 

1.03 RELATED SECTIONS 

A. Section 01 33 00 – Submittal Procedures 

B. Section 01 57 00 – Environmental Requirements 

1.04 SUBMITTALS 

A. Section 01 33 00 - Submittal Procedures. 

1.05 PRODUCT HANDLING 

A. Protection: 

1. Use all means necessary to maintain temporary facilities and controls in proper 
and safe condition throughout progress of the Work. 

1.06 TEMPORARY UTILITIES 

A. General: 

1. The Contractor is responsible for coordinating all onsite utility connections and 
usage with the Owner. 

B. Temporary Water 

1. Potable water is generally available at the site for the Contractor’s use. 

C. Temporary Electricity 

1. The owner has electric power at the site that is available to the Contractor for 
use. The Contractor shall coordinate with Owner personnel to identify points of 
electrical connections and for the shutdown and de-energizing of the necessary 
components of the electrical system. Contractor is responsible for confirming the 
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suitability of all service connections and for making these connections. The 
Contractor shall be solely responsible for repair of any damage to the Owner’s or 
Contractor’s equipment resulting from the connection and operation of electrical 
equipment connected to the Owner’s electrical system. The Contractor shall 
repair or replace all damaged equipment required to return the system to original 
condition.   

2. Contractor will pay cost of energy used and is responsible for all necessary 
permits, permissions, code and regulatory compliance associated with such use. 

D. Temporary Ventilation 

1. Ventilate enclosed areas, such as the inside of the tank, to dissipate humidity, 
and to prevent accumulation of dust, fumes, vapors, or gases. 

2. Contractor shall comply with all applicable OSHA requirements for working in 
confined spaces. 

E. Temporary Sanitary Facilities 

1. Provide and maintain required facilities and enclosures sufficient to 
accommodate Contractor and Subcontractor personnel at locations easily 
accessible from work. Existing facility use is not permitted. Provide facilities at 
time of project mobilization. 

2. Contractor is responsible for cleaning, maintenance, security, placement, and 
removal of facilities. 

1.07 TEMPORARY FIELD OFFICE AND STORAGE FACILITY 

A. Contractor and Subcontractors: 

1. The Contractor and their Subcontractors shall make arrangements for and 
maintain temporary field offices and storage facilities as may be necessary for 
the proper conduct of the Work. These shall be located so as to cause no 
interference with any Work to be performed on the site. It shall be the 
responsibility of the Contractor to coordinate with the owner on the location of 
offices or storage facilities. 

2. Upon completion of the project, or as directed by the Owner or Engineer, the 
Contractor shall remove all such temporary structures and facilities from the site, 
and leave the premises in the condition required by the Owner. 

1.08 VEHICULAR ACCESS 

A. Provide unimpeded access for Owner’s vehicles.  

B. Provide means of removing mud from vehicle wheels before entering streets. 

C. Use existing on-site roads for construction traffic. 

1.09 PARKING 

A. Arrange for temporary surface parking areas to accommodate construction personnel. 

B. When site space is not adequate, provide additional off-site parking. 

C. Use of designated existing on-site streets and driveways used for construction traffic is 
permitted.  

D. Tracked vehicles not allowed on paved areas. 

E. Maintenance 
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1. Maintain traffic and parking areas in sound condition free of excavated material, 
construction equipment, products, and mud. 

2. Maintain existing areas used for construction; promptly repair breaks, potholes, 
low areas, standing water, and other deficiencies, to maintain surface course and 
drainage in original, or specified, condition. 

1.10 PROGRESS CLEANING AND WASTE REMOVAL 

A. Maintain areas free of waste materials, debris, and rubbish. Maintain site in clean and 
orderly condition. 

B. Collect and remove waste materials, debris, and rubbish from site weekly and dispose 
off-site. 

1.11 BARRIERS 

A. Provide barriers to prevent unauthorized entry to construction areas and to protect 
existing facilities and adjacent properties from damage from construction operations. 

B. Protect vehicular traffic, stored materials, site, and structures from damage. 

1.12 SECURITY 

A. Security Program 

1. Protect Work, existing premises and Owner’s operations from theft, vandalism, 
and unauthorized entry. 

2. Initiate security program in coordination with Owner’s existing security system at 
project mobilization. 

3. If existing chain link security fence around the site is removed for the 
performance of the work, the Contractor shall provide temporary fencing to 
prevent access to the site during the performance of the work and shall return 
security fencing back to existing or better condition upon project completion.  

4. Maintain program throughout construction period until Owner acceptance 
precludes need for Contractor security. 

B. Entry Control 

1. Pipeline road has existing electronically operated gates. Owner will check out two 
(2) copies of the electronic controller to the Contractor at the start of the job for 
their use. The gates can also be locked open during the day if required. It is the 
Contractor’s responsibility that all gates are closed at the end of each work day. 
Contractor shall return controllers at the end of the work.  

2. Restrict entrance of persons and vehicles into Work site. 

3. Owner will control entrance of persons and vehicles related to Owner’s 
operations. 

1.13 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS 

A. Remove temporary utilities, equipment, facilities, materials, prior to Substantial 
Completion inspection. 

B. Clean and repair damage caused by installation or use of temporary work. 

C. Restore existing facilities used during construction to original condition. Restore 
permanent facilities used during construction to specified condition. 
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 PRODUCTS (NOT USED) PART 2

 EXECUTION (NOT USED) PART 3

END OF SECTION 
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SECTION 01 56 00 

SITE AND AREA CLEANUP 

 GENERAL PART 1

1.01 DESCRIPTION 

A. Maintain work areas free from accumulations of waste, debris, dust and mud caused by 
Contractor's operations. 

B. Upon completion of Work, remove all waste materials, tools, equipment, machinery, and 
surplus materials. Leave the property clean. Leave all rights of way in a condition equal to 
that at the beginning of Work. 

1.02 MEASUREMENT AND PAYMENT 

A. Measurement and payment for this item shall be included in the Mobilization/ 
Demobilization Bid Item. No additional measurement or payment will be included for the 
requirements of this section. 

 PRODUCTS (NOT USED) PART 2

 EXECUTION PART 3

3.01 PROTECTION 

A. The Contractor shall be solely responsible for the protection of adjacent properties, 
structures, streets and utilities. Any damage shall be repaired to its original condition or 
better, as determined by the Engineer, at the Contractor’s expense. 

B. The Contractor shall protect benchmarks, survey control points, and existing structures 
not identified for removal from damage or displacement. 

3.02 REMOVAL 

A. Remove all components associated with the existing tank roof from the site. 

B. Do not burn or bury materials on site. Leave site in clean condition. 

3.03 DURING CONSTRUCTION 

A. Execute cleaning to ensure that any private property, grounds, and especially access 
roads and public properties, are maintained free from accumulation of waste materials, 
dust, mud, and debris. 

B. Loose and removed paint flecks, sand blast material, demolition debris, and all other 
dust, debris and materials generated during the performance of the work shall be 
contained at all times during the performance of the work and not allowed to be blown, 
tracked, or otherwise dispersed across the site and shall be removed and properly 
disposed of at regular intervals during the performance of the work and shall be 
completely removed and properly disposed of upon project completion.  

C. The Contractor shall keep all access roads clean and free of dust, mud and debris 
resulting from the Contractor’s operations. 

D. All waste materials, debris and rubbish shall be disposed of at sites to be chosen by 
Contractor.  
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E. If, in the opinion of the Engineer, the Contractor has not sufficiently cleaned the project 
area, the Engineer shall issue a written notice to the Contractor stating that the 
Contractor shall clean the project area to the satisfaction of the Engineer within forty-eight 
(48) hours. If the Contractor does not properly clean up (in the opinion of the Engineer or 
the Owner), then either the Engineer or the Owner shall have the option of using outside 
equipment to perform the Work and such cost will be withheld from the Contract. 

3.04 AFTER CONSTRUCTION 

A. After construction is complete, all sanitary and other temporary facilities, construction 
materials, equipment, and other debris shall be completely removed from the site and 
recycled or disposed of properly by the Contractor. 

B. If, in the opinion of the Engineer, the Contractor has not sufficiently cleaned the project 
area, the Engineer shall issue a written notice to the Contractor stating that the 
Contractor shall clean the project area to the satisfaction of the Engineer within forty-eight 
(48) hours. If the Contractor does not properly clean up (in the opinion of the Engineer or 
the Owner), then either the Engineer or the Owner shall have the option of using outside 
equipment to perform the Work and such cost will be withheld from the Contract. Site 
shall be left in a condition equal to or better than existed prior to construction. 

END OF SECTION 
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SECTION 01 60 00 

PRODUCT REQUIREMENTS 

 GENERAL PART 1

1.01 SECTION INCLUDES 

A. Products 

B. Product delivery requirements 

C. Product storage and handling requirements 

D. Product options 

1.02 PRODUCTS 

A. Furnish products of qualified manufacturers suitable for intended use. Furnish products of 
each type by single manufacturer unless specified otherwise. 

B. Do not use materials and equipment removed from existing premises, except as 
specifically permitted by Contract Documents. 

C. Furnish interchangeable components from same manufacturer for components being 
replaced. 

1.03 MEASUREMENT AND PAYMENT 

A. Measurement and payment for this item shall be included in the Bid Item to which it 
relates. No additional measurement or payment will be included for the requirements of 
this section. 

1.04 PRODUCT DELIVERY REQUIREMENTS 

A. Schedule delivery of products or equipment as required to allow timely installation and to 
avoid prolonged storage. 

B. Transport and handle products in accordance with manufacturer's instructions. 

C. Deliver products or equipment in manufacture’s original unbroken cartons or other 
containers designed and constructed to protect the contents from physical or 
environmental damage. 

D. Promptly inspect shipments to ensure products comply with requirements, quantities are 
correct, and products are undamaged. 

E. Provide equipment and personnel to handle products by methods to prevent soiling, 
disfigurement, or damage. 

F. Clearly and fully mark and identify as to manufacturer, item and installation location. 

1.05 PRODUCT STORAGE AND HANDLING REQUIREMENTS 

A. Store and protect products in accordance with manufacturer’s instructions. Provide 
manufacturer’s instructions for storage and handling. 

B. Store with seals and labels intact and legible. 

C. Store sensitive products in weather tight, climate controlled, enclosures in an 
environment favorable to product. 

D. For exterior storage of fabricated products, place on sloped supports above ground. 
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E. Provide bonded off-site storage and protection when site does not permit on-site storage 
or protection. 

F. Cover products subject to deterioration with impervious sheet covering. Provide 
ventilation to prevent condensation and degradation of products. 

G. Store loose granular materials on solid flat surfaces in well-drained area. Prevent mixing 
with foreign matter. 

H. Provide equipment and personnel to store products by methods to prevent soiling, 
disfigurement, or damage. 

I. Arrange storage of products to permit access for inspection. Periodically inspect to verify 
products are undamaged and are maintained in acceptable condition. 

1.06 STORAGE FACILITIES 

A. Contractor shall obtain all necessary laydown and storage areas necessary for the 
execution of the Work. The District has space available for laydown and storage near the 
Project site as shown on the Drawings. However, the Contractor shall satisfy themselves 
as to whether there is adequate staging area at the site for construction materials and 
equipment. Contractor shall obtain all necessary permissions and approvals for use of 
other laydown and storage areas and shall submit a signed statement from the property 
owner granting permission and holding the District harmless from any and all damages 
that may result from the Contractor’s use of the site. 

1.07 PRODUCT OPTIONS 

A. Products Specified by Reference Standards or by Description Only: Any product meeting 
those standards or description. 

B. Products Specified by Naming One or More Manufacturers: Products of one of 
manufacturers named and meeting specifications, no options or substitutions allowed, 
except as provided for in the General Provisions. 

C. Products Specified by Naming One or More Manufacturers with Provision for 
Substitutions: Submit request for substitution for any manufacturer not named in 
accordance with the following article. 

1.08 PRODUCT SUBSTITUTION PROCEDURES 

A. General Conditions, Section B-14 – Conformity with Contract Documents and Allowable 
Deviations. 

 PRODUCTS (NOT USED) PART 2

 EXECUTION (NOT USED) PART 3

END OF SECTION 
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SECTION 01 70 00 

EXECUTION REQUIREMENTS 

 GENERAL PART 1

1.01 SECTION INCLUDES 

A. Closeout procedures. 

B. Final cleaning. 

C. Protecting installed construction. 

D. Project record documents. 

E. Operation and maintenance data. 

F. Spare parts and maintenance products. 

1.02 MEASUREMENT AND PAYMENT 

A. Measurement and payment for this item will be included in the Bid Item to which it 
relates. No additional measurement or payment will be made for the requirements of this 
section. 

1.03 CLOSEOUT PROCEDURES 

A. Completion Submittal: 

1. File Contractor's Notice of Completion and Request for Final Inspection. 

B. Submit written certification that Contract Documents have been reviewed, Work has been 
inspected, and that Work is complete in accordance with Contract Documents and ready 
for Engineer's review. 

C. Provide submittals to Engineer required by authorities having jurisdiction. 

D. Submit final Application for Payment identifying total adjusted Contract Sum, previous 
payments, and sum remaining due. 

1.04 FINAL CLEANING 

A. Execute final cleaning prior to final project assessment. 

B. Clean equipment and fixtures to sanitary condition with cleaning materials appropriate to 
surface and material being cleaned. 

C. Clean site; sweep paved areas, rake clean landscaped surfaces. 

D. Remove waste and surplus materials, rubbish, and construction facilities from site. 

1.05 PROTECTING INSTALLED CONSTRUCTION 

A. Protect installed Work and provide special protection where specified in individual 
specification sections. 

B. Provide temporary and removable protection for installed products. Control activity in 
immediate work area to prevent damage. 

C. Provide protective coverings at pipe and conduit openings. 
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1.06 PROJECT RECORD DOCUMENTS 

A. Maintain on site one set of the following record documents; record actual revisions to the 
Work: 

1. Drawings. 

2. Specifications. 

3. Addenda. 

4. Change Orders and other modifications to the Contract. 

5. Reviewed Shop Drawings, Product Data, and Samples. 

6. Manufacturer's instruction for assembly, installation, and adjusting. 

B. Ensure entries are complete and accurate, enabling future reference by Owner. 

C. Store record documents separate from documents used for construction. 

D. Record information concurrent with construction progress, not less than weekly. 

E. Specifications: Legibly mark and record at each product section description of actual 
products installed, including the following: 

1. Manufacturer's name and product model and number. 

2. Product substitutions or alternates utilized. 

3. Changes made by Addenda and modifications. 

F. Record Drawings and Shop Drawings: Legibly mark each item to record actual 
construction including: 

1. Measured locations of internal utilities and appurtenances concealed in 
construction, referenced to visible and accessible features of the Work. 

2. Field changes of dimension and detail. 

3. Details not on original Contract drawings. 

G. Submit Record Documents to Engineer with claim for final Application for Payment. 

1.07 OPERATION AND MAINTENANCE DATA 

A. Submit data bound and organized in 8-1/2 x 11 inch (A4) text pages, three D side ring 
binders with durable cloth covers. 

B. Prepare binder cover with printed title "OPERATION AND MAINTENANCE 
INSTRUCTIONS", title of project, date of submittal. 

C. Internally subdivide binder contents with permanent page dividers, logically organized as 
described below; with tab titling clearly printed under reinforced laminated plastic tabs. 

D. Drawings: Provide with reinforced punched binder tab. Bind in with text; fold larger 
drawings to size of text pages. 

E. Contents: Prepare Table of Contents for each volume, with each product or system 
description identified, typed on white paper, in three parts as follows: 

1. Part 1: Directory, listing names, addresses, and telephone numbers of Engineer, 
Contractor, Subcontractors, and major equipment suppliers. 

2. Part 2: Operation and maintenance instructions, arranged by specification 
section. For each category, identify names, addresses, and telephone numbers 
of Subcontractors and suppliers. Identify the following: 

a. Significant design criteria. 
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b. List of equipment. 

c. Parts list for each component. 

d. Operating instructions. 

e. Maintenance instructions for equipment and systems. 

f. Maintenance instructions for [special] finishes, including recommended 
cleaning methods and materials, and special precautions identifying 
detrimental agents. 

3. Part 3: Project documents and certificates, including the following: 

a. Shop drawings and product data. 

b. Certificates. 

c. Photocopies of warranties and bonds. 

1.08 SPARE PARTS AND MAINTENANCE PRODUCTS 

A. Furnish spare parts, maintenance, and extra products in quantities specified in individual 
specification sections. 

B. Deliver to Project site and place in location as directed by Owner; obtain receipt prior to 
final payment. 

 PRODUCTS (NOT USED) PART 2

 EXECUTION (NOT USED) PART 3

END OF SECTION 
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SECTION 02 83 00 

REMOVAL AND DISPOSAL OF MATERIAL CONTAINING LEAD 

 GENERAL PART 1

1.01 SUMMARY OF LEAD-RELATED WORK 

A. General 

 This work may involve disturbance of finishes at the project site that are known or 1.
assumed to contain very low levels of lead.  

a. Surface coatings generally representative of paint present at the project 
site were collected to evaluate specific painted project site features for 
the presence of cadmium, chromium, and lead. Various sampled surface 
coatings were reported to contain very low levels of lead (highest level 
measured = 57 mg/kg, which does not meet the definitions of lead-based 
paint or lead-containing paint) and/or chromium (highest level of Total 
Chromium Detected = 180 mg/kg. No hexavalent Chromium detected 
greater than 4 mg/kg).  

b. For testing performed and analytical results, see Humboldt Bay 
Municipal Water District, 1MG Reservoir Roof Replacement Project, 
Hazardous Materials Assessment Survey Report, Revision 0 prepared 
by GHD Inc. (GHD) and dated September 12, 2016. This document can 
be found as Part 5 of these Specifications. 

c. Surface coatings at the project site shall be understood to be subject to 
applicable governmental regulations concerning lead.  

 The Contractor is solely responsible for determining and implementing applicable 2.
California Department of Industrial Relations, Division of Occupational Safety and 
Health (Cal/OSHA) worker protection requirements, including Title 8 of the 
California Code of Regulations, Section 1532.1 (8 CCR 1532.1) in a manner that 
protects Contractor personnel, District personnel, the public, and the environment 
from potential lead or other hazardous material exposure resulting from 
Contractor work in association with this project. 

 Contractor shall furnish all labor, materials, services, insurance and equipment 3.
which are specified, shown or reasonably implied for effective containment, dust 
suppression, cleaning, impaction, transport, and disposal of lead from the project 
site including the following work: 

a. Removal of the sand/paint waste stream generated by sandblasting the 
existing tank coating. 

 The work includes the proper containment, removal, transport, and disposal of 4.
the following lead-contaminated materials associated with lead-related 
construction activities including, but not limited to, the following: 

a. All materials used for work area preparation 

b. All discarded personal protective equipment 

c. All other potentially contaminated materials 

d. All lead contaminated waste and debris 
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B. Upon completion of Contractor’s work, all interior and exterior surfaces located within the 
Contractor’s scope of work are to be free of visible lead-containing debris and/or lead-
dust hazards. 

C. All work shall be supervised by experienced persons trained, knowledgeable and 
qualified in the techniques of lead containing material impaction, proper handling, 
disposal requirements and the subsequent cleaning of lead-contaminated areas. 

1.02 RELATED SECTIONS 

A. Section 09 91 00 – Tank Preparation and Coating 

1.03 RELATED DOCUMENTS 

A. Humboldt Bay Municipal Water District, 1MG Reservoir Roof Replacement Project, 
Hazardous Materials Assessment Survey Report, Revision 0 prepared by GHD Inc. 
(GHD) and dated September 12, 2016. This document can be found as Part 5 of these 
Specifications. 

1.04 MEASUREMENT AND PAYMENT 

A. Measurement and Payment for this item will be included in the Prepare and Paint Interior 
and Spot Prep and Paint Exterior of Existing Tank Bid Item. Measurement and Payment 
shall include all equipment, tools, labor and materials required to abate, contain, test, 
containerize, transport and dispose of any material containing lead or other hazardous 
waste generated during the performance of this work. Work included in this Bid Item shall 
also include any Administrative, worker protection, environmental protection, reporting, 
medical surveillance, or other measures required for the performance of the work detailed 
in this section.  

1.05 REFERENCES 

A. Work at the project site is understood to meet the Cal/OSHA definition of construction 
work [1532.1(a)] and includes the planned impaction of paint that has detectable levels of 
lead, thus, is subject to regulation by governmental agencies and standards, including 
those denoted below. 

 Code of Federal Regulations (CFR) 1.

a. 29 CFR 1926, Construction Standards  

b. 40 CFR Parts 261, 265, and 268, Hazardous Waste Management 

c. 40 CFR Part 745, Lead: Identification of Dangerous Levels of Lead 

d. 40 CFR Part 745, Subpart E Lead Renovation, Repair and Painting 
Program 

e. 49 CFR Parts 172, 173, 178, 179, Hazardous Material Transportation 

 California Code of Regulations (CCR) 2.

a. 8 CCR Division 1, Chapter 4, Construction Safety Orders 

b. 8 CCR 1532.1, Lead in Construction 

c. 8 CCR 1537, Welding, Cutting, and Heating of Coated Metals 

d. 8 CCR 1531, Respiratory Protection 

e. 17 CCR Division 1, Chapter 8, Accreditation/Certification, and Work 
Practices in Lead–Related Construction 
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f. 22 CCR Division 4.5, Environmental Health Standards for Management 
of Hazardous Waste 

1.06 DEFINITIONS 

A. Definitions specific to the work of this section: 

 Abatement – Hazardous materials related construction undertaken for the 1.
purpose of eliminating or reducing existing recognized hazardous materials 
related hazards. Title 17 CCR, Division 1, Chapter 8 defines abatement as any 
set of measures designed to reduce or eliminate lead hazards or lead-based 
paint for public and residential buildings, but does not include containment or 
cleaning. 

 Accreditation – Accreditation means that California Department of Public Health 2.
(CDPH) has reviewed and finds acceptable a training provider’s written 
application for accreditation, and has conducted and finds acceptable, an on-site 
audit as specified in Title 17 CCR, Division 1, Chapter 8, subsection 35078(e). 
Accredited training provider means any individual, corporation, partnership or 
other unincorporated association or public entity to which the Department has 
granted accreditation or provisional accreditation to offer lead-related 
construction courses and continuing education instruction. 

 Action Level (AL) – Cal/OSHA employee exposure level for airborne 3.
concentrations of lead of 30 micrograms per cubic meter of air (30 µg/m3) 
calculated as an eight-hour time-weighted average (TWA) per CCR Title 8, 
Section 1532.1 Lead (8 CCR 1532.1[b]).  

 Air Monitoring – The process of measuring the air contaminant (e.g. lead) content 4.
of a specified volume of air in a stated period of time. The purpose of air 
monitoring is to determine compliance with regulatory occupational and specified 
environmental exposure limits for airborne contaminates.  

 Cal/OSHA – The State of California Department of Industrial Relations, Division 5.
of Occupational Safety and Health. 

 CDPH – The State of California Department of Public Health. 6.

 Certified Lead Supervisor – A certified lead supervisor is an individual who has 7.
received a certificate or an interim certificate from CDPH as a “certified lead 
supervisor.” 

 Certified Lead Worker– A certified lead supervisor is an individual who has 8.
received a certificate or an interim certificate from CDPH as a “certified lead 
worker.” 

 Clearance Inspection – A clearance inspection means an on-site limited 9.
investigation, as described in Chapter 15: Clearance, sections II-VI, “Guidelines 
for the Evaluation and Control of Lead-Based Paint Hazards in Housing,” U.S. 
Department of Housing and Urban Development, June 1995. 

 Competent Person – An onsite supervisor who has been formally trained in lead-10.
related construction and who is capable of identifying lead hazards, substandard 
and improper lead hazard controls, procedures, practices, and conditions and 
who has sufficient experience and authority to take prompt corrective measures 
to take corrective action.  

 Containment – Protective physical barriers and associated means and methods 11.
used to contain airborne contaminant dust within the work area and prevent 
contamination of surfaces and grounds below and adjacent to areas where a 
hazardous material is being disturbed. 
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 Contractor – the appropriately-licensed contractor, including contractor personnel 12.
and/or affiliates, selected to remove the hazardous materials at the project site.  

 Hazardous Lead Waste – Lead-containing debris shall be classified as 13.
hazardous due to the characteristic of toxicity, as determined by testing in 
accordance with the California Code of Regulations, Title 22, Division 4.5. Any 
substance(s) listed  in Chapter 11 Section 66261.24 at concentrations greater 
than the applicable listed Soluble Threshold Limit Concentration (STLC) or Total 
Threshold Limit Concentration (TTLC) is considered hazardous waste and  may 
need to be further characterized by the Toxicity Characteristic Leaching 
Procedure (TCLP) in accordance with 40 CFR 261 and other tests prior to 
disposal as a hazardous waste.  

 Hazardous Waste – Waste material that is listed or meets the criteria for 14.
hazardous waste as set forth in California Code of Regulations (CCR), Title 22, 
and Article 9 (see below). At minimum, with regard to the work project, the 
following shall be considered to be hazardous wastes associated with lead 
containing paint with respect to this section: 

a. Paint waste or other debris that has been classified as hazardous due to 
the characteristics of toxicity, as determined by testing in accordance 
with CCR, Title 22, Div. 4.5. 

b. Any substance listed in Chapter 11, Section 66261.24 at concentrations 
greater than its listed Soluble Threshold Limit Concentration (STLC) of 
5.0 part per million (ppm) or Total Threshold Limit Concentration (TTLC) 
of 1000 ppm. If the STLC or TTLC values are exceeded, the lead related 
waste will need to be further characterized by the Toxicity Characteristics 
Leaching Procedure (TCLP) in accordance with 40 CFR 261. 

 HEPA Vacuum Equipment – High efficiency particulate air (HEPA) filtered 15.
vacuuming equipment with a filter system capable of collecting and retaining lead 
dust. Filters shall be certified to be of 99.97% efficiency for retaining particles of 
0.3 microns diameter or larger. 

 HUD – United States Department of Housing and Urban Development. 16.

 Intact LCP/LBP Components – LCP/LBP components (including equipment) 17.
removed substantially intact with LBP firmly adhering to the surface. 

 Lead Based Paint (LBP) – Paint that contains greater than or equal to 0.5 18.
percent lead by weight, or 5,000 ppm, when analyzed by atomic absorption 
spectroscopy (AAS) or inductively coupled plasma-atomic emissions 
spectroscopy (ICP-AES) or 1.0 milligrams of lead per square centimeter 
(mg/cm2) as determined by x-ray fluorescence (XRF) testing or laboratory 
analysis, or as identified by plan. Untested paints or coatings must be presumed 
to contain LBP. The presence of LBP triggers specific CDPH rules for residential 
and public buildings. LBP triggers certain Cal/OSHA pre-job notification 
requirements, if quantity thresholds are exceeded. 

 Lead Containing Paint – Consumer Product Safety Commission (CPSC) 19.
definition of a paint or finish coating with a lead content of greater than 0.009 
percent by weight (90 ppm). Note: Cal/OSHA regulation requires compliance with 
worker protection rules when impacting paint or material containing lead at any 
detectable level. Untested paints must be presumed to contain lead at Lead 
Based Paint (LBP) levels (see LBP definition, below). 

 Lead Containing Material – Any material, other than a paint or coating, with a 20.
lead content of 0.5 percent (5,000 ppm) or greater. Lead containing material may 
poise occupational and environmental hazards depending on lead content (level), 
operation or process, amount of disturbance, and other factors.  
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 Lead Contaminated Dust – Lead-contaminated dust means dust that contains an 21.
amount of lead equal to, or in excess of: 

a. Forty micrograms per square foot (40 μg/ft2) for interior floor surfaces; or 

b. Two hundred and fifty micrograms per square foot (250 μg/ft2) for interior 
horizontal surfaces; or 

c. Four hundred micrograms per square foot (400 μg/ft2) for exterior floor 
and exterior horizontal surfaces. 

 Lead Contaminated Soil – Lead-contaminated soil means bare soil that contains 22.
an amount of lead equal to, or in excess of, four hundred parts per million (400 
ppm) in children’s play areas and one thousand parts per million (1000 ppm) in 
all other areas. 

 Lead Hazard – Lead hazard means deteriorated lead-based paint, lead 23.
contaminated dust, lead contaminated soil, disturbing lead-based paint or 
presumed lead-based paint without containment, or any other nuisance which 
may result in persistent and quantifiable lead exposure. 

 Lead Paint Surface Preparation – The process of conducting surface preparation 24.
by means of sandblasting prior to selective or general work or painting. Where 
the surface is being prepared for painting, lead-related work controls apply for 
any additional surface preparation required for painting. Also referred to as lead 
paint stabilization. 

 Lead Related Construction – Any construction, alteration, painting, demolition, 25.
salvage, renovation, repair, or maintenance of any residential or public building, 
including preparation and clean-up, that, by using or disturbing lead containing 
material or soil, may result in significant exposure of adults or children to lead. 

 Lead Related Waste – Paint chips, vacuum dust, and debris, used cleaning 26.
articles, wastewater, plastic sheets and other disposable items used during 
lead/chromium containing paint impaction are considered lead contaminated 
waste or suspect hazardous waste pending further characterization. 

 Parts Per Million (ppm) – A common unit used to denote the lead concentration 27.
of surface coatings. Note: ppm is equivalent to milligrams per kilogram (mg/kg). 

 Permissible Exposure Limit (PEL) – This is the highest level of a regulated 28.
contaminant in air that an employee can be permitted to be exposed to in an 
eight hour work day without respiratory protection. For longer work days, the PEL 
is lowered and can be determined by dividing 400 by the number of hours 
worked per day. When the PEL is exceeded, action must be taken to lower the 
exposure level and protect the worker per the applicable regulation.  

a. PEL (lead) – An exposure to airborne lead of 50 micrograms of lead per 
cubic meter of air (50 µg/m3), averaged over an 8-hour workday referred 
to as a time weighted average (TWA). 

 Personal Protective Equipment (PPE) – Coveralls, respirators, gloves, eye and 29.
hearing protection, hardhats and/or other personal equipment worn by individuals 
for the purpose of shielding from exposure to potentially hazardous materials or 
site conditions. 

 Presumed Lead-Based Paint – Presumed lead-based paint means paint or 30.
surface coating affixed to a component in or on a structure constructed prior to 
January 1, 1978. Presumed lead-based paint does not include paint or surface 
coating that has been tested and found to contain an amount of lead less than 
one milligram per square centimeter (1.0 mg/cm2) less than half of one percent 
(0.5%) by weight, or less than 5,000 ppm. 
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 Qualified Person – The specially trained individual to be responsible for 31.
conducting air sampling, calibration of air sampling pumps, evaluating sampling 
results, and conducting respirator fit tests. This role is often assigned to the 
Competent Person. 

 Regulated Area – A designated and controlled area in which hazardous material 32.
impaction or hazardous materials–impacted work activities are undertaken or 
which may become contaminated as a result of such actions. A regulated area, 
also known as a work area, is a controlled area delineated by barrier tape (or 
similar means) at minimum and signage to restrict access to Authorized 
Personnel. In some instances, a higher degree of physical isolation and control 
may be required and specified. 

 Removal – Procedures specified as necessary to remove and clean–up 33.
hazardous materials, paint and debris with heavy metal contamination or 
components with heavy metal containing coatings from the designated areas and 
to dispose of these materials at an acceptable site in accordance with Federal, 
State and Local Regulations.  

 Trigger Task – Operation, process or task specifically identified by Cal/OSHA 34.
Lead Standard - 8 CCR 1532.1 as a potential lead exposure hazard requiring 
certain protective measures to be implemented prior to obtaining the results of an 
initial exposure assessment. Trigger tasks include, but are not limited to, any of 
the following tasks when materials or paints that contain lead are present and will 
be disturbed: 

a. Manual work 

b. Manual scraping or sanding  

c. Heat gun applications 

d. Use of power tools for cleaning or removal  

e. Rivet busting 

f. Abrasive blasting and clean-up of spent abrasive 

g. Welding, cutting or torch burning 

 Transportation Storage Disposal (TSD) Facility – An USEPA or State permitted 35.
facility for transportation, storage, and disposal of hazardous wastes. 

 USEPA – United States Environmental Protection Agency. 36.

 USEPA RRP – United States Environmental Protection Agency Lead 37.
Renovation, Repair and Painting Program (RRP) regulation (40 CFR 745, 
Subpart E) establishes standard lead-safe work practices, training/certification 
requirements for entities conducting renovation and/or demolition work within 
pre-1978 housing, child care facilities and kindergartens.  

 Visually Clean – Free of visible dust, paint chips, dirt, debris, or films removable 38.
by vacuuming or wet cleaning methods specified. For outside soil or ground 
cover areas, visually clean shall mean free of construction or paint debris, chips 
or dust distinguishable from the initial soil or ground conditions. 

 Washroom – A room or area established outside the work area for hand washing 39.
at minimum. Where the lead PEL is exceeded, the washroom shall contain a 
shower facility with hot and cold water and a water filtering system. 
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1.07 SUBMITTALS AND NOTICES 

Requirements are as set forth in the contract for items required to be submitted under this 
section. Prior to the start of work at the project site, but not fewer than 14 calendar days prior to 
the planned commencement of work, the Contractor shall submit copies of the following 
documentation to the Engineer: 

A. Work Procedure and Lead Compliance Submittal 

 Contractor shall submit the following to the Engineer prior to the start of work 1.
applicable to these specifications and in conjunction with the submittals required 
under Section 099100-Tank Preparation and Coating: 

a. Detailed work plan describing the methods to be used including 
products, work procedures, tools and equipment, and lead containment 
and contamination controls and clean-up methods.  

b. Cal/OSHA lead compliance plan for controlling worker exposure to lead.  

c. Name and training documentation for the Competent Person responsible 
for lead compliance. 

d. Plan for disposal of lead-contaminated wastes generated by this work in 
accordance with all applicable Federal, State and Local regulations  

e. Name and certification of laboratory to be used for waste 
characterization analysis. 

1.08 CONTRACTOR'S COMPLIANCE AND QUALITY ASSURANCE  

A. Competent Person 

 The Contractor shall have a Competent Person onsite at all times while Lead-1.
Related Construction involving a trigger task is in progress. The Contractor's 
Competent Person shall communicate and coordinate with the Owner with regard 
to work schedules, inspections, daily submittals, and compliance issues. 

 PRODUCTS PART 2

2.01 PROTECTIVE COVERING 

A. Polyethylene sheets (poly) used onsite shall be fire resistant and of 6 mil thickness.  

B. Other reinforced impervious plastic sheeting products (10 mil thickness minimum) as may 
be required for use as drop cloths protection of deck, grounds, flatwork and other 
surfaces. 

2.02 TAPE 

A. Self-adhesive tape capable of sealing joints of adjacent sheets of polyethylene sheeting 
and for attachment of polyethylene sheeting to finished or unfinished surfaces of 
dissimilar materials and capable of adhering under both dry and wet conditions. 

2.03 DISPOSAL CONTAINERS FOR HAZARDOUS WASTE 

A. Provide six (6) mil thick polyethylene sheeting, six (6) mil leak-tight polyethylene bags 
and other impervious containers or drums as required by applicable regulations.  

B. Provide labels for all waste container as all waste shall be labeled as hazardous or 
presumed hazardous waste unless proven otherwise by appropriate sampling and 
laboratory analysis unless otherwise noted. 
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C. All hazardous waste shipping containers shall meet applicable DOT requirements. 

2.04 WARNING SIGNS AND LABELS  

A. Caution Signs 

 Signs are to be large enough to be readable from a distance and include the 1.
following phrase in minimum two-inch high letters: 

CAUTION LEAD HAZARD 

KEEP OUT UNLESS AUTHORIZED 

 Signs shall be posted at each approach to each lead or abatement regulated 2.
area or area where lead-related construction work is conducted. 

B. Cal/OSHA Lead Warning Signs 

 Signage including the following phrase shall be posted at the entrance to each 1.
regulated area: 

DANGER 

LEAD WORK AREA 

MAY DAMAGE FERTILITY OR THE UNBORN CHILD 

CAUSES DAMAGE TO THE CENTRAL NERVOUS SYSTEM 

DO NO EAT, DRINK OR SMOKE IN THIS AREA 

C. Labels 

 Hazardous waste shall be labeled according to Federal, State and Local 1.
regulations including but not limited to the California Code of Regulations, Title 
22, Chapter 30 and the United States Department of Transportation 49 CFR 
Parts 172, 173, 178 and 179. 

2.05 PERSONAL PROTECTIVE EQUIPMENT  

A. Personal protective equipment shall comply with the requirements of 8 CCR 1532.1, 
Lead. 

B. Minimum protective clothing and equipment for trigger tasks pending initial exposure 
monitoring and any operation known to exceed the PEL shall consist of disposable, full-
body coveralls, disposable boots, gloves, or equivalent in accordance with ANSI Z41. 
Sleeves at wrists and cuffs at ankles shall be secure. 

C. All disposable clothing worn during each work shift shall be removed prior to exiting the 
regulated area and shall be properly segregated and placed in containers for proper 
waste characterization. The Contractor shall bear full responsibility for additional costs 
associated with waste profiling and disposal if wastes are not properly segregated. 

D. Eye protection and hard hats shall be available and worn at all times and shall conform to 
ANSI 87.1 and ANSI 89.1 

E. The Contractor shall provide Authorized Visitors with suitable disposable protective 
clothing, headgear, respirators, and footwear whenever authorized visitors are required to 
enter the regulated area. 

2.06 RESPIRATORS  

A. For trigger tasks pending initial exposure assessment results and any operation known to 
exceed the PEL, provide workers with personally issued respiratory equipment approved 
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by NIOSH and suitable for the lead exposure level in the regulated area and any other 
airborne contaminate hazards present.  

2.07 TOOLS AND EQUIPMENT 

A. Provide suitable tools for the removal of LCP and lead contamination including HEPA 
vacuums, HEPA exhaust units, ground fault circuit interrupters (GFCIs), ladders, scaffold, 
and garden sprayers. 

B. All tools and equipment brought onsite shall be clean and free of lead and other 
hazardous material contaminants. HEPA vacuums shall be labeled with a lead warning 
label and dedicated to lead-impacted construction work to prevent commingling of lead 
wastes with asbestos or other vacuum wastes. 

C. Provide enough support equipment, including but not limited to lumber, nails, hardware, 
shower stalls, hoses, plumbing, drain pans, sump pumps, and waste water storage 
drums to construct and operate the required hand washing system and, where required, 
a portable Wash Room with showers.  

 EXECUTION PART 3

3.01 GENERAL 

A. All work impacting known or presumed lead containing material must be accomplished in 
conformance with these specifications, applicable regulations and provisions of the 
contract documents. Contractor shall be solely responsible for compliance with applicable 
State and Federal lead and hazardous waste exposure, containment and disposal 
requirements. In addition to the lead hazard controls of these specifications, the 
applicable requirements for selective demolition, surface preparation, painting, 
restoration, patching, and repair shall be adhered to.  

B. Public and worker warning and safety information to be posted: Inside the designated 
construction area, post signs at all approaches to the lead removal or trigger task 
regulated area entrance to read: 

CAUTION LEAD HAZARD 

KEEP OUT UNLESS AUTHORIZED 

C. In addition, post the Cal/OSHA Lead Hazard Warning Poster at the immediate regulated 
area entrance where trigger tasks are conducted unless monitoring results show airborne 
exposure levels to be below PEL.  

3.02 GENERAL WORK AREA PREPARATION  

A. The following requirement apply to lead-impacted work involving trigger tasks or other 
work that is likely or known to disturb material containing lead in a manner that will 
generate lead containing dust and debris within the regulated area. 

 Exterior Areas:  1.

a. For demolition, debris clean-up, and paint stabilization activities: 

1) Cover and protect ground and/or horizontal surfaces within 
regulated area as to contain the lead hazard within the 
established work area. 

2) Extend groundcover from a sufficient distance beyond the work 
activity, as needed, to contain all lead-related construction debris 
within the containment. 
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 Seal all seams and secure plastic to prevent undesired movement. Where lead-2.
containing material removal is likely to generate airborne dust or paint chips, 
devise a suitable containment to control such dust and prevent dispersal by wind.  

 Provide a designated entry/exit point to regulated areas suitable for workers to 3.
properly decontaminate and exit from the regulated area as specified herein. 
Install lead caution and warning signage as specified above and provide at 
minimum a hand washing facility.  

 Lead-related construction work shall not initially proceed until the Engineer or 4.
Inspector has checked and approved regulated area preparations. 

3.03 WORKER PROTECTION AND DECONTAMINATION  

A. The Contractor shall use only workers trained and medically qualified for the assigned 
lead work and respirator usage for trigger tasks or other work known or reasonably 
expected to generate airborne exposures to lead in excess of the AL or PEL. 

B. Medically-qualified shall mean that the worker who perform trigger tasks, abatement or 
other Lead-Related Construction tasks likely to exceed the AL, has had at minimum 
biological monitoring and a medical evaluation for use of respiratory protection in 
accordance with 8 CCR 1532.1 (j).  

C. If the AL is anticipated to exceeded on any project for 30 days or more per year, the 
employee shall be enrolled in an occupational medical exam for lead exposure and 
periodic biological monitoring per 8 CCR 1532.1 (j) (2) and (3).  

D. Each worker shall have successfully completed lead training in accordance with 8 CCR 
1532.1 (l). All workers shall have had a minimum lead hazard communication training 
tailored to their particular job assignments.  

E. All workers and their supervisors performing lead-related construction work anticipated or 
determined to exceed the AL  are required to have formal documented training in lead 
hazards meeting 8 CCR 1532.1 (l) (2).  

F. Where the workers and their supervisors are assigned work that is determined or 
reasonably expected to exceed the PEL, both the workers and their supervisors shall be 
trained by a Department of Public Health (CDPH) accredited training provider for lead 
related construction and certified as lead workers and supervisors by CDPH. 

G. All tools and equipment shall be decontaminated by HEPA vacuuming and/or wet wiping 
prior to being taken out of the regulated area. Tools and equipment with inaccessible 
internals shall be externally wet-wiped, bagged and sealed prior to being removed from 
the regulated area. 

H. Workers shall not eat, drink, smoke, apply cosmetics or chew gum or tobacco within the 
work area. 

3.04 SURFACE PREPARATION 

A. Prepare the surface for the primer coating in accordance with the painting specifications 
of this contract.  

B. Feather the coating edge transitions from substrate to coatings and from one coat to the 
next to obtain a smooth, clean, adhered surface for painting. 

3.05 CLEANING AND DECONTAMINATION OF WORK AREAS 

A. Perform the following clean-up procedures daily: 

 Clean regulated areas until they are free of loose dust and debris using HEPA 1.
and/or wet-wiping after pick-up of large debris. 
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 Wet debris with a fine mist of water and collect and containerize the material. All 2.
material to be properly segregated, double bagged or containerized, sealed, and 
moved to a designated, secure, waste storage area for waste characterization. 

 At the end of each work day the Contractor's Competent Person shall inspect 3.
work performed to ensure the work has been completed and no visible dust or 
residue remains on the areas removed and/or in the regulated area. OWNER’s 
Representative shall be included in that inspection process when and if they 
request inclusion. 

B. Final Clean up and Decontamination of Regulated Areas:  

 At completion of lead-related construction work involving trigger tasks or task 1.
which produce lead-containing dust and debris, perform cleaning as follows: 

a. Clean all regulated areas where lead-related construction was performed 
by vacuuming all surfaces with a HEPA vacuum followed by wet-wiping 
using methods and materials sufficient to prevent cross contamination. 

b. Disassemble and remove containment barriers at each regulated area 
location after cleaning as specified above. Place containment 
construction material debris into waste bags and remove to the 
temporary waste storage area. 

c. Place containment membranes and plastic sheeting and waste rags in 
labeled six mil plastic bags or containers, seal and store in a designated, 
secure, waste storage area for waste characterization. 

C. The cleaning procedure employed by the Contractor shall prevent spread of 
contamination and effectively clean surfaces, while producing minimal waste. 

D. All tools and equipment potentially contaminated with lead shall be decontaminated prior 
to exiting the regulated area and/or appropriately containerized to avoid dispersion of 
lead to other areas of the project site.  

3.06 LEAD CONTAMINATION OF THE ENVIRONMENT 

A. In the event that removed lead-containing material, dust, or debris is not properly 
contained within the regulated area and thereby migrates outside established barriers, 
the Contractor shall stop work immediately, notify OWNER immediately, and commence 
clean-up and decontamination procedures as described herein or directed by OWNER. 

3.07 WASTE STORAGE, SEGREGATION, AND CHARACTERIZATION 

A. The Contractor shall provide for secure onsite temporary storage of lead-containing 
material and/or related waste. Waste storage location, equipment, containers and 
methods are subject to prior approval by OWNER. 

B. Intact LCP components are not normally considered to be hazardous wastes and may 
often be removed and disposed of as non-hazardous construction wastes. However, it is 
the Contractor’s sole responsibility to ensure the waste produced by the Contractor’s 
means and methods is properly characterized and disposed of. 

C. The Contractor shall be responsible for secure onsite temporary storage for known or 
suspect hazardous LBP paint chip, dust/debris, and clean–up related waste. Contractor is 
also responsible for segregating wastes into appropriate waste streams based on waste 
characterization, sampling, and disposal requirements.  

D. As needed, and as determined by Contractor according to applicable State and Federal 
regulatory requirements, waste streams shall be tested by the Contractor using the 
following lead testing protocol thresholds for determination of hazardous waste 
characterization: 
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Table 1 – California Environmental Protection Agency (Cal/EPA) Testing Protocol for Lead 

Laboratory Analytical Method for 

Determination of Lead Content 
Hazardous Waste Threshold Waste Characterization 

Total Threshold Limit Concentration 

(TTLC) 
≤50 ppm Non-Hazardous Wate 

Total Threshold Limit Concentration 

(TTLC) 
>50 ppm -  ≤1,000 ppm Run STLC 

Total Threshold Limit Concentration 

(TTLC) 
>1,000 ppm 

California Hazardous 

Waste, Run TCLP 

Soluble Threshold Limit Concentration 

(STLC) 
≤5 mg/L Non-Hazardous Waste 

Soluble Threshold Limit Concentration 

(STLC) 
>5 mg/L 

California Hazardous 

Waste, Run TCLP 

 

Table 2 – USEPA Testing Protocol for Lead 

Laboratory Analytical Method 
Hazardous Waste 

Threshold 
Waste Characterization 

Toxicity Characteristic Leaching 

Procedure (TCLP) 
>5 mg/L RCRA Hazardous Waste 

Toxicity Characteristic Leaching 

Procedure (TCLP) 
≤5 mg/L Non-RCRA Hazardous Waste 

E. Based on the above testing protocols, any representative waste stream having a soluble 
lead concentration greater than or equal to five ppm lead as determined by STLC or 
TCLP analyses or any waste greater than or equal to 1,000 ppm lead using the TTLC 
analysis shall be considered a lead hazardous waste. If the TTLC result for a waste 
stream is less than 50 ppm lead, then no further testing is required for the sampled waste 
stream unless the waste changes in character or composition.  

F. Composite representative samples shall be taken of each waste stream category 
generated and shall be composited into one sample for analysis. A minimum of four 
composite samples shall be taken to represent each category of waste generated. It will 
be the responsibility of the Contractor to ensure representative samples are taken from 
each category of segregated waste. 

G. Each category of suspect hazardous waste shall be tested and characterized according 
to requirements of the selected permitted waste disposal site.  

H. If other hazardous constituents are known or suspected to be present, the testing shall 
also include those substances or conditions.  

I. The waste shall be packaged, stored, handled, transported and disposed of for each 
category of waste generated based on the testing results and regulatory protocol. 

J. All testing shall be performed by a laboratory that complies with and is certified under the 
Environmental Laboratory Accreditation Program (ELAP) established by CDPH. 
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K. The cost of all waste characterization or waste profiling required by the approved landfill 
will be the responsibility of the Contractor. 

L. In the event that OWNER determines that the waste is not properly segregated, the 
mixed waste stream shall be considered hazardous. The Contractor shall be responsible 
for the costs associated with any additional testing required. 

M. The Contractor shall bear full responsibility for additional costs associated with waste 
disposal and characterization if waste is not properly segregated as required herein. 

3.08 HAZARDOUS WASTE DISPOSAL 

A. Site Storage and Handling 

 The Contractor shall pay strict attention to the requirements of 40 CFR 262 and 1.
265 and Title 22, Division 4.5 for the onsite handling of hazardous waste, with 
special attention given to the time of storage, amount of material stored at any 
one time, use of proper containers, and personnel training 

 All hazardous waste shall be stored in secure, locked, labeled, sealed impervious 2.
containers and not placed on the unprotected ground.  

 All containers shall be shielded adequately to prevent dispersion of the debris by 3.
wind or rain and shall be labeled as hazardous waste.  

 Any evidence of improper storage shall be cause for immediate shutdown of the 4.
project until a corrective action is taken. 

B. The exterior of waste containers shall be cleaned using a HEPA vacuum and/or wet-
wiping prior to removing them from the work area. 

C. Wastes shall not be treated or processed in an attempt to mitigate the waste streams 
hazardous characteristics; as such treatment is prohibited by RCRA. 

D. The Contractor shall arrange to have the lead hazardous waste transported from the site 
in accordance with the requirements of 40 CFR 263 and 264, and disposed of properly in 
accordance with 40 CFR 268, 8 CCR Articles 40 and 41, 49 CFR Parts 172, 173, 178, 
and 179 and Title 22, Chapter 30, Articles 5, 6, 6.5 and 8.  

E. The Contractor shall submit to OWNER the Name, Class, and USEPA ID Number of the 
waste disposal site(s) to be used for each waste category that has been determined by 
testing to exceed the hazardous waste thresholds provided in State and Federal 
regulations. 

F. The Contractor shall prepare hazardous waste shipping manifests for review by OWNER. 
Upon waste or material pickup by the selected waste transporter, manifests shall be 
signed by OWNER and copies retained to verify that all steps of the handling and 
disposal process have been completed properly. 

 Copies of the fully completed manifests and landfill weight tickets shall be 1.
provided to OWNER. 

G. The Contractor shall be responsible for all costs associated with transportation and 
disposal of all wastes generated as the result of this work. 

H. No waste characterized as hazardous waste or originating from a waste stream 
characterized as hazardous shall be stored onsite for more than 90 days prior to being 
properly transported for disposal. 

I. All equipment, materials, and waste generated on this project must be removed offsite to 
their proper locations by the Contractor within 7 calendar days from completion of all 
abatement and lead-impacted construction work.  
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J. Containers to be loaded for transportation from the storage area must be removed by 
workers who have entered from uncontaminated areas, dressed in clean coveralls.  

3.09 ALTERNATIVE PROCEDURES 

A. If specified procedures cannot be utilized, a request shall be made in writing to OWNER 
providing details of the problem encountered and recommended alternatives. 

B. Alternative procedures shall provide equivalent or greater employee protection than 
procedures that are replaced. 

3.10 STOP WORK ORDERS 

A. OWNER has the authority to stop work if it is determined that conditions or procedures 
are not in compliance with the specifications and/or applicable regulations; to the extent 
of potential endangerment of state employees, the public or environment.  

B. The work stoppage shall remain in effect until conditions have been corrected, corrective 
measures have been taken to the satisfaction of OWNER and the Contractor has 
received written approval from OWNER to recommence work. 

C. All standby time and testing costs required to correct the above mentioned problems shall 
be borne solely at the Contractor's expense.  

D. Examples of conditions that might result in a work stoppage include but are not limited to: 

 Uncontrolled visible emissions which escape the established regulated area or 1.
breach physical protective barriers within the regulated area. 

 Ambient airborne levels of lead outside the construction area at more than 15 2.
µg/m3 of lead averaged over an eight-hour work period. Measurement of the 
ambient airborne lead levels may be made outside the immediate regulated area 
and at the nearest areas occupied by unprotected personnel or the public. 

 Waste storage area left unsecured and/or improper containment of lead 3.
hazardous waste. 

 Lead surface contamination outside the regulated area above clearance or pre-4.
start background levels, whichever is higher as determined by wipe tests. 

3.11 PROJECT CLOSEOUT 

A. Prior to approval of final payment request, the Contractor must provide the following 
information: 

 Copies of all hazardous waste manifests, profile sheets and weight tickets for all 1.
hazardous wastes.  

 Copies of all required environmental air monitoring results.  2.

 Copies of all outstanding daily submittals not previously submitted to OWNER. 3.

END OF SECTION 
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SECTION 09 91 00 

TANK PREPARATION AND COATING 

 GENERAL PART 1

1.01 SUMMARY 

 The Work performed under this section includes removal, containment and disposal of A.
existing internal and external tank coating systems and related debris; surface 
preparation and coating of the existing one million-gallon steel water storage tank interior 
and exterior metallic tank surfaces, including the new roof; furnishing all coating systems 
and related products, labor, equipment, materials, removal of residue, touch-up paint, 
protection of uncoated surfaces, worker safety, environmental and regulatory compliance, 
and performing all operations required for satisfactory completion of the Work specified 
herein. 

1.02 MEASUREMENT AND PAYMENT 

 Measurement and Payment for the items detailed in this section shall be on a lump sum A.
basis under Bid Item #4, Prepare and Paint Interior and Spot Prep and Paint Exterior of 
Existing Tank. Payment shall include all equipment, labor, and materials to perform the 
work detailed in this section.  

1.03 REFERENCES 

 Reference Standards: Obtain and use the most current specified reference standards, A.
coating manufacturer’s product data sheets and application guides. 

 29 CFR, Code of Federal Regulations 1.

a. Title 29 Occupational Safety and Health Administration (OSHA), U.S. 
Department of Labor 

b. Title 40  Environmental Protection Agency 

 National Sanitation Foundation (NSF) 2.

 ANSI/NSF 61 - Drinking Water System Components - Health Effects 3.

 American Society for Testing and Materials (ASTM) 4.

 ASTM D 16 - Terminology Relating to Paint, Varnish, Lacquer, and Related 5.
Products 

 ASTM D 4417 Method B - Standard Test Methods for Field Measurement of 6.
Surface Profile of Blast Cleaned Steel 

 ASTM D 3359  Method  A - Measure Adhesion by Tape Test 7.

 American Water Works Association (AWWA) B.

 AWWA C 652 - Disinfection of Water-Storage Facilities 1.

 AWWA D 102 - Painting Steel Water Storage Tanks 2.

 SSPC C.

 SSPC Painting Manual Volume 1 - Good Painting Practice 1.

 SSPC Guide 6 - Containing Debris Generated During Paint Removal Operation 2.

 SSPC-SP1 Solvent Cleaning 3.
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 SSPC-SP2 Hand Tool  Cleaning 4.

 SSPC-SP3 Power Tool Cleaning 5.

 SSPC-SP6 Commercial Blast Cleaning 6.

 SSPC-SP10/NACE 2 Near-White Metal Blast Cleaning 7.

 SSPC-VIS 1 - Guide and Reference Photographs for Steel Surfaces Prepared by 8.
Dry Abrasive Blast Cleaning 

 SSPC-PA 2 – Measurement of Dry Coatings Thickness with Magnetic Gages 9.

 SSPC-PA3 A Guide to Safety in Paint Applications 10.

 National Association of Corrosion Engineers (NACE) D.

 NACE – SP0188 (Standard Practice Discontinuity (Holiday) Testing of New 1.
Protective Coatings on Conductive Substrates) 

 NACE Publication 6D-173 A Manual for Painter Safety 2.

 Only use the most current reference standards. E.

1.04 SUBMITTALS 

 Shop Drawings A.

 Contractor shall be responsible for providing particulate or dust control 1.
measures. Include list of materials, suppliers, and product data. Design will be 
reviewed for the containment and disposal of spent abrasive material. Include 
application techniques in the submittal. 

 Product Data: B.

 Submit manufacturer’s data for abrasive blast material to be used including 1.
generic description, complete technical data, and instructions. 

 Submit manufacturer's most current product data for each coating, including 2.
generic description, complete technical data, surface preparation, and application 
instructions. Include schedule of material and thickness of each coat. 

 Material Safety Data Sheets (MSDS) for all applicable materials including 3.
coatings, thinners and abrasive materials. 

 Certification that materials in contact with potable water have been approved 4.
according to NSF/ANSI 61/Standards. 

 Certificates: Submit manufacturer’s certification that coatings comply with specified C.
requirements and are suitable for intended application.  

 Color Samples: Submit manufacturer’s color samples showing full range of standard D.
colors for selection by Owner. 

 Applicator’s Qualifications Statement: Submit list of a minimum of three (3) completed E.
projects over the last 5 years of similar size and complexity to this Work. Include for each 
project: 

 Project name and location 1.

 Name of owner with contact number 2.

 Name of contractor with contact number 3.

 Name of engineer with contact number 4.

 Name of coating manufacturer with contact number 5.
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 Approximate area (square footage) of coatings applied. 6.

 Date of completion. 7.

 Qualifications of Coating Contractor. Submit the following:      F.

 Copy of California Contractor’s license. 1.

 Department of Industrial Relations registration number. 2.

 Written certification that each applicator performing Work on the projects is 3.
trained and qualified to perform the Work. 

 Written certification from the Contractor that they are qualified to apply the 4.
coating system specified. 

 Warranty: Submit manufacturer’s and applicator’s warranty statements for approval. G.

1.05 PERMITS, CERTIFICATES, LAWS AND ORDINANCES 

 The Contractor shall, at their own expense, procure all permits, certificates, and licenses A.
required of by law for the execution of the work. The Contractor shall comply with all 
Federal, State, Air Quality District, County, City or District laws, ordinances, or rules and 
regulations relating to the performance of the work. 

 Without limiting the general aspects or other requirements of this specification, all surface B.
preparation, coating and painting of surfaces shall conform to applicable standards and 
practices as set forth by the National Association of Corrosion Engineers (NACE), Steel 
Structures Painting Council (SSPC), American Water Works Association (AWWA), and 
coating manufacturer’s printed instructions. If any requirements of this specification 
conflict with a referenced standard, the more stringent requirement shall apply. 

1.06 QUALITY ASSURANCE 

 Do not use or retain contaminated, outdated, or diluted materials for coating operations. A.
Do not use materials from previously opened containers. 

 Use only products of the approved Manufacturers. Use products of one manufacturer in B.
any one resurfacing system with compatible materials. Provide same material product for 
touch up as for original material. 

 Make available all locations and phases of the work for access by the Owner, Inspector, C.
or other personnel designated by the Owner. The Contractor shall provide ventilation and 
egress to safely access the coating work areas for inspection. 

 Conduct work so that the coating systems are installed as specified herein. Work will be D.
continually available to the Inspector to ensure that the coating systems are installed as 
specified herein. The Inspector shall inspect the work to determine conformance with the 
specifications and referenced documents. Any nonconforming coating system work shall 
be corrected as specified herein or as recommended by the Manufacturer. 

 The specified coating system products manufactured by PPG, Tnemec, Devoe and E.
Carboline have been approved. Submissions of alternative coating systems / 
manufacturers shall be submitted with all documents to the Engineer in writing. The 
Contractor’s bid shall accommodate the specified systems and submittal of an equal 
system does not guarantee its approval. 

 Samples and Tests: F.

 New materials: 1.

a. Owner reserves right to select unopened containers of materials on job 
and submit independent laboratory for testing.  
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b. Costs for all tests shall be borne by Contractor. 

c. Retests of rejected materials shall be paid for by Contractor. 

d. Remainder of contents of container not required for testing will be 
returned to Contractor. 

1.07 DELIVERY, STORAGE, AND HANDLING 

 Delivery: Purchase and deliver materials for preparation and painting of the tank at one A.
time. Submit shipping invoices at time of delivery. Deliver materials to site in 
manufacturer's original, unopened containers and packaging, with labels clearly 
identifying: 

 Coating or material name. 1.

 Manufacturer. 2.

 Color name and number. 3.

 Batch or lot number. 4.

 Date of manufacture. Materials older than one year from the date of manufacture 5.
shall not be allowed. 

 Mixing and thinning instructions. 6.

 Federal Specification Number if applicable. 7.

 Application and mixing instructions. 8.

 Hazardous material identification label. 9.

 Shelf life date. 10.

 Storage requirements. Submit storage and application temperature requirements 11.
for all coating system materials. 

 Storage: B.

 Coatings shall be stored in original unopened containers in clean, dry, weather 1.
tight spaces where the temperature is maintained between 40 °F and 100 °F (4 
°C and 38 °C) unless otherwise recommended in writing by the manufacturer. 
The coating temperature shall be brought to the coating manufacturer’s most 
current written recommended application temperature before use.  

 Store all materials only in area or areas designated by the Owner. Confine 2.
mixing, thinning, clean up, and associated operations, as well as storage of 
materials related debris before authorized disposal, to these areas. All materials 
are to be stored on pallets or similar storage handling skids off the ground. 

 Guard against fire. Flammable materials shall be stored according to state and 3.
local codes. Provide fire extinguishers of the type recommended by the 
manufacturer for the coatings in the areas of storage and areas being painted.  

 Deposit cleaning rags and waste material in metal containers having tight covers.  4.

 Keep containers sealed until ready for use.  5.

 Do not use materials beyond manufacturer’s shelf life limits. 6.

 All coating shall be delivered to the shop or job site in original, unopened 7.
containers with labels intact. Minor damage to containers is acceptable provided 
the container has not been punctured or the lid seal broken. 

 Each container of coating shall be clearly marked or labeled to show coating 8.
identification, date of manufacture, batch number, and other information as 
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needed to meet regulatory requirements. Each type of coating shall be 
accompanied by the manufacturer’s Material Safety Data Sheet (MSDS) and 
product data sheet containing information such as basic chemical composition, 
acceptable weather conditions for application, and proper storing and mixing. 

 All containers of coating shall remain unopened until required for use. No more 9.
containers of coating shall be opened than will be applied that day. The label 
information shall be legible and shall be checked at the time of use. 

 Coating which has livered, gelled, or otherwise deteriorated during storage shall 10.
not be used; however, thixotropic materials which can be stirred to attain normal 
consistency may be used. 

 The oldest coating of each kind that is in acceptable condition shall be used first. 11.
In every case, the coating is to be used before its shelf life has expired. Materials 
exceeding storage life recommended by the Manufacturer shall be removed from 
the site. 

 Mix all lining materials in an enclosed mixing area designated by the Owner. This 12.
enclosed area must protect the mixing operation and materials from direct 
sunlight, inclement weather, freezing, or other means of damage or 
contamination. Protect all other concrete and metallic surfaces and finishes from 
any spillage of material(s) within the mixing area. The material temperature 
should be between 70

o 
F and 90

o 
F before application, unless noted otherwise on 

the manufacturer’s product data sheet.  

 Do not use floor drains, dikes or storm drains for disposal of coating system 13.
materials. Contractor shall be responsible for the safe removal and lawful 
disposal of all waste materials. 

 The Contractor shall take all precautions and implement all measures necessary 14.
to avert potential hazards associated with the resurfacing system materials as 
described on the pertinent Material Safety Data Sheets or container labels. 

 Handling: Protect materials during handling and application to prevent damage or C.
contamination. 

1.08 SAFETY 

 The Contractor is responsible for providing a safe working environment for anyone A.
entering the area at all times. 

 The Contractor shall provide and require use of personal protective life saving equipment B.
for persons working in or about project site in accordance with requirements set forth in 
the latest revisions of OSHA Regulations for Construction, AWWA, Section 7, or other 
regulatory agencies applicable to the construction industry. The manufacturer's printed 
instructions, appropriate technical bulletins and manuals, including SSPC-Paint 
Application Guide No. 3, shall apply. 

 No work shall be performed until the Contractor’s appropriate Work Requests and C.
Lockout Systems have been coordinated with the Owner and are in place. The Work 
Request system provides a mechanism to advise plant staff of a Contractor’s work 
activities. The Lockout system is a safety procedure to prevent unintended equipment 
activation.  

 Keep any flammable materials such as cleaning solvents, thinners, or resurfacing D.
materials away from open flames, sparks or temperatures higher than 150

o 
F. Drums 

containing flammable materials shall be grounded. Flammable materials not being used 
shall be maintained in their onsite storage area.  

 Power tools are to be in good working order to avoid open sparking. No spark producing E.
tools shall be used in restricted areas as indicated herein. 
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 The Contractor shall maintain a clean work area and have Underwriter’s Laboratories F.
approved fire extinguishers on-hand. The Contractor shall furnish these fire 
extinguishers. 

 Workers performing abrasive blasting operations shall wear a fresh air supplied G.
protective helmet and hood and personal protective clothing acceptable to industry 
standards and all government regulations. Workers engaged in or near work during 
abrasive blasting shall wear eye and face protection devices and air purifying respirators 
with appropriate filters. Barrier crams shall be used on any exposed skin. 

 Workers performing coating operations shall wear the appropriate personal protective H.
equipment, clothing, and NIOSH approved respirator acceptable to industry standards 
and all government regulations. When paints or coatings are applied in confined areas, 
all persons exposed to toxic vapors or atomized coatings shall wear air-supplied masks. 
Equipment shall also include protective helmets that shall be worn by all persons while in 
the vicinity of the work area. 

 Dispose of rags used for wiping up resurfacing materials, solvents, and thinners by I.
drenching them with water and placing in a metal container with a tight fitting metal cover. 
Complete this disposal process at the end of each day. Final disposal of these materials 
is the Contractor's responsibility. 

 Matches, flames, or sparks resulting from any source including welding, must be J.
removed from the work area during coating work. Smoking is NOT permitted in any areas 
where flammable materials are present. 

 Sound Levels: Whenever occupational noise exposure exceeds maximum allowable K.
sound levels, Contractor shall provide and require the use of approved ear protection 
devices. 

 Illumination: Adequate illumination shall be provided while work is in progress, including L.
explosion-proof lights and electrical equipment. Whenever required by the Engineer, 
Contractor shall provide additional illumination and necessary supports to cover all areas 
to be inspected. 

 Temporary Ladders and Scaffolding: All temporary ladders and scaffolding shall conform M.
to applicable safety standards. They shall be erected where requested by the Engineer to 
facilitate inspection and be moved by the Contractor to locations requested by the 
Engineer. 

 Grounding: Blasting and painting hoses shall be grounded to prevent accumulation of a N.
charge of static electricity. 

 Fire Hazard: Flammable, volatile solvents in paint and coating constitute a major hazard O.
with regard to fire and explosions wherever flame or spark exposure is possible. All 
flames, smoking, and welding, etc., are strictly prohibited. Fire abatement devices shall 
be readily available and in operating condition. All paints and coatings shall be stored in 
conformance with applicable State, County and/or Local Fire Codes pertaining to 
flammable materials. 

 The Contractor shall take necessary precautions to keep fire hazard to a minimum, P.
removing from the area daily all oily rags, waste, and other combustibles not in covered 
containers. 

1.09 PROJECT CONDITIONS 

 The Contractor shall at all times conduct the work so as to assure the least possible A.
inconvenience to the general public and adequate protection of persons and property in 
the work vicinity. Attention shall be paid to prevailing winds to reduce drifting of abrasive 
blast residue, dust, and paint or coating overspray. At no time should drifting materials 
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exceed any governmental agency's laws, codes, or guidelines. Public noise exposure 
shall be limited to hours of operation specified and delineated by the Owner. 

 Weather: B.

 Air and Surface Temperatures: Prepare surfaces and apply and cure coatings 1.
within air and surface temperature range according to manufacturer’s published 
instructions. 

 Surface Temperature: Minimum of 5°F (3°C) above dew point and rising. 2.

 Relative Humidity: Prepare surfaces and apply and cure coatings within relative 3.
humidity range according to manufacturer’s instructions. The use of 
dehumidification equipment and procedures may be required depending on the 
time of year the work is being accomplished and the coating manufacturer 
relative humidity requirements for their particular coating system. The Contractor 
must be aware of these conditions and requirements and arrange to comply with 
these measures. Dehumidification equipment shall be used for the duration of the 
interior blasting, coating, and curing process. 

 Precipitation: Do not prepare surfaces or apply coatings in rain, snow, fog, or 4.
mist. 

 Wind: Do not spray exterior coatings if wind velocity is above manufacturer’s 5.
limit. 

 Ventilation:  C.

 Provide ventilation during coating evaporation stage in confined or enclosed 1.
areas according to AWWA D 102. 

 Ventilation must be maintained as directed by the Coating Manufacturer following 2.
the completion of application to facilitate cure of the materials.  

 Ventilation: All solvent vapors shall be completely removed by suction type, 3.
explosion-proof exhaust fans and blowers, as described in AWWA Section 7-
Safety precautions. Air shall not be forced from the outside into the enclosure. 
Care should be taken to remove toxic vapors and atomized particles with special 
attention given to the lowest and coolest areas. 

 Ventilation systems shall remain in service during coating application and for a 4.
minimum of seven days after completion of final coating application or coating 
repair, or until coating has fully cured, whichever is longer. Fuel or electricity 
costs, general maintenance and operations, shall be the responsibility of the 
Contractor unless specified otherwise. Dehumidification equipment shall run 
seven (7) days minimum for curing. Data recorders shall be used to track the 
interior climatic conditions, including surface temperatures. The instruments shall 
be provided by the Contractor. 

 Dust and Contaminants: D.

 Schedule coating work to avoid excessive dust and airborne contaminants. 1.

 Protect work areas from excessive dust and airborne contaminants during 2.
coating application and curing.  

 All substrates to be coated must be clean, dry, and sound before the application 3.
of any coatings. 

1.10 WARRANTY 

 Manufacturer Warranty: Coating manufacturer shall provide a 2-year-minimum material A.
warranty for interior and exterior coating systems. 
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 Applicator Warranty: Coating applicator shall provide a 2-year-minimum application and B.
labor warranty for interior and exterior coating systems. 

 Warranty/Maintenance Inspections: Interior and Exterior Coating Systems. C.

 First inspection will take place twelve (12) months after satisfactory completion 1.
and acceptance of application of coatings. 

 The Contractor shall coordinate and facilitate first year anniversary inspection of 2.
the interior and exterior of the tank coating. 

 Provide suitable interior lighting and ventilation for the tank inspection. 3.

 Repair any coating failures due to faulty workmanship or material. 4.

 Provide the Engineer’s approval of proposed methods to repair coating system. 5.

 Inspection shall be attended by Owner or Owners Representative, Applicator, Engineer, D.
and manufacturer’s representative. 

 Within the 2 year warranty period, Applicator shall repair all deficiencies in coating E.
systems as determined by the Engineer according to Manufacturer’s instructions. 

 PRODUCTS PART 2

2.01 MANUFACTURERS 

 PPG, Tnemec, Devoe and Carboline have been approved.  A.

 Approved Equals: Submit system proposed as “Equal” for review and approval or revision B.
as required by the Engineer. If other manufacturers are proposed and accepted, 
manufacturer's requirements shall be followed, but in no case may thickness or coverage 
be less. 

2.02 COATING SYSTEMS FOR STEEL – EPOXY SYSTEM  

 Interior A.
 Interior Primer: Generic Classification: Polyamidoamine Epoxy or Cycloaliphatic Amine 1.

Epoxy, applied to a DFT of 4 to 5 mils in one coat (NSF-approved zinc prime coat). 
 Interior Intermediate: Generic Classification: Polyamidoamine Epoxy or Cycloaliphatic 2.

Amine Epoxy, applied to a DFT of 4 to 6 mils in one coat. 
 Interior Finish: Generic Classification: Polyamidoamine Epoxy or Cycloaliphatic Amine 3.

Epoxy, applied to a DFT of 4 to 6 mils in one coat. 

A. Notes: Use contrasting colors to differentiate coats. Interior coating 
systems shall be approved for use on potable water projects by National 
Sanitation Foundation (NSF).  

 Exterior B.
 Exterior Primer: Generic Classification: Zinc-Rich, Aromatic Urethane, applied to a DFT 1.

of 2.5 to 5 mils in one coat 
 Exterior Intermediate: Generic Classification: Polyamidoamine Epoxy or Cycloaliphatic 2.

Amine Epoxy applied to a DFT of 4.0 to 6.0 mils in one coat. 
 Exterior Finish: Generic Classification: Aliphatic Acrylic Polyurethane, applied to a DFT of 3.

2.0 to 3.0 mils in one coat 

a. Notes: Use contrasting colors to differentiate coats 

 Coating Application Accessories: C.

 Accessories required for application of specified coatings according to 1.
manufacturer’s instructions, including thinners. 
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 Colors D.

 Interior finish coat shall be white or off-white as available from selected 1.
manufacturer. 

 Exterior colors will be selected by Owner. The Contractor shall submit 2.
manufacturer’s color samples showing full range of standard colors for selection 
by Owner. 

 Each coat shall be slightly lighter than preceding coat. Example, Red, Beige, 3.
White. Colors to be approved by Owner. 

2.03 ABRASIVES 

 The type and size of abrasive shall be selected to produce a surface profile that meets A.
the coating manufacturer's recommendations. All abrasives shall be new, clean, and 
delivered to the project in unopened, weather resistant containers. Abrasive materials 
shall not be recycled for further use on this project unless approved by the Inspector. 

 All abrasives shall meet the requirements of the North Coast Unified Air Quality B.
Management District. At no time will abrasives containing more than 1% free silica be 
allowed on the job site. 

 All abrasives shall be disposed of in accordance with all federal, state, and local laws at C.
no cost to the Owner. 

 Abrasive material used for areas other than tank interiors shall be Kleen-Blast, or D.
approved equal. Abrasive shall produce a profile as recommended by the paint 
manufacturer. 

 The abrasive to be used shall be sharp, angular, properly graded and brought to the job E.
site in moisture-proof bags or airtight bulk containers, and shall be capable of producing 
the depth of profile specified by the paint manufacturer. Copper slag abrasives are not 
suitable. 

 EXECUTION PART 3

3.01 EXAMINATION 

 The Owner or the Owner’s representative shall examine areas and conditions under A.
which coating systems are to be applied. Notify Engineer of areas or conditions not 
acceptable. Do not begin surface preparation or application until unacceptable areas or 
conditions have been corrected. 

3.02 PREPARATION 

 Protection of Surfaces Not Scheduled to be Coated A.

 Protect surrounding areas and surfaces not scheduled to be coated from damage 1.
during surface preparation and application of coatings. 

 Immediately remove coatings that fall on surrounding areas and surfaces not 2.
scheduled to be coated. 

 Surface Preparation of Steel B.

 Prepare steel surfaces according to manufacturer’s instructions. 1.

 Prepared areas should be blown down with clean compressed air and vacuumed 2.
to remove any remaining abrasive residue. 

 Fabrication Defects: C.
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 Correct steel and fabrication defects revealed by surface preparation. (If steel 1.
substrate conditions are questionable obtain direction and clarification in writing 
from the Engineer before continuing) 

 Remove all weld spatter and slag. 2.

 Round all sharp edges and corners of welds to a smooth contour 3.

 Smooth all weld undercuts, recesses or reverse ridges 4.

 Grind all down porous welds to pinhole-free metal. 5.

 Remove all weld flux from surface. 6.

 Ensure surfaces are dry, sound and free of foreign matter before proceeding with 7.
coating. 

 Remove visible oil, grease, dirt, dust, mill scale, rust, paint, oxides, corrosion 8.
products, and other foreign matter according to SSPC-SP10/NACE 2 AND 
SSPC-SP6/NACE 3 

 Abrasive Blast-Cleaned Surfaces: Coat abrasive blast-cleaned surfaces with 9.
primer before visible rust forms on surface. These areas should be completely 
clean, free of all residues contaminates etc, inspected by the Inspector and 
immediately coated following the inspection.  

3.03 SURFACE PREPARATION - INTERIOR OF TANK  

 Comply with all confined space requirements. A.

 Owner shall perform draining and initial removal of debris and sediment from the bottom B.
of the tank. Contractor shall remove any residual debris and sediment from bottom of 
tank. Provide restrained temporary cover plate and seal over pipe to water main to 
prevent contamination of water system. 

 Blast Cleaning: C.

 Abrasive blast tank surfaces without damage to structure to expose surface 1.
condition of existing steel. Abrasive blasting may be done in sections. 

 Surface preparation shall conform to: 2.

a. Interior Surfaces: SSPC SP10 - Near White Blast with a minimum 
angular anchor profile of 1.5 mils. 

 Entry points to be covered during cleaning to contain all blasting material. 3.

 Examination: D.

 Notify Engineer after abrasive blasting and cleaning each section of tank. 1.

 Inspector will inspect existing conditions to determine extent of repairs and weld 2.
deposits required. If required, Owner will develop details for needed restoration. 

 After repairs are complete in each section, Inspector will inspect section to 3.
determine if additional blasting is required. 

 If surfaces to be painted cannot be put into proper condition for finishing by blasting E.
procedure specified, report to Engineer, in writing, or assume total responsibility and 
correct unsatisfactory finish which results. Proceeding with work past preparation of 
surface shall indicate acceptance of improper surfaces. 

 Round or chamfer sharp edges and grind smooth burrs, jagged edges, and surface F.
defects.  

 Prepare welds and adjacent areas so there is: G.
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 No undercutting or reverse ridges on weld bead. 1.

 No weld spatter on or adjacent to weld or other areas. 2.

 No sharp peaks or ridge along weld bead. 3.

 Perform pit welding repair as necessary per AWWA D101-53.  H.

 Perform patching and spot repairs by welding repair plates over weak points and areas I.
for potential leaks. 

 Cleaning: J.

 Surfaces shall be clean, dry, and free of foreign matter before painting. 1.

 Remove sand from metal surfaces prior to coating by means of brush or 2.
industrial vacuum. Surfaces not prime coated same day as sandblasted shall be 
reblasted prior to coating. 

 The surface cleanness and profile will be measured and recorded according to 3.
ASTM D4417 Method B. 

3.04 SURFACE PREPARATION - EXTERIOR OF TANK 

 Previously coated tank exterior and other miscellaneous metals. A.

 Spot clean all rusted / damaged bare metal areas per SSPC-SP2 Hand Tool 1.
and/or SSPC- SP3 Power Tool Cleaning   

 Where coatings are removed, all surrounding areas of the tightly adhering 2.
remaining coating shall be feather edged minimum 1" in. to provide a tightly 
adhering, sound and smooth transition from the exposed bare metal area to the 
remaining tightly adhering coating.  

 Round or chamfer sharp edges and grind smooth burns, jagged edges, and surface B.
defects.  

 Prepare welds and adjacent areas so there is: C.

 No undercutting or reverse ridges on weld bead. 1.

 Remove all weld spatter on or adjacent to any other area. This includes all 2.
previous non-removed weld spatter. 

 No sharp ridges or peaks along weld bead. 3.

 Surfaces shall be sound, dry, and free of foreign matter. Nothing can remain on the D.
surface to be coated that could interfere with the penetration and adhesion of any of the 
applied coatings which could result in a premature coatings problem.  

 Sand out scratches and dings per SSPC SP2 and/or SP3 E.

 Spot prime by brush or roller any deficient or bare areas. Make flush and feathered with F.
existing coating. 

3.05 CONTAINMENT OF MATERIALS 

 Provide temporary wind shield to contain spent abrasive and paint to area immediately A.
beneath structure. 

3.06 APPLICATION 

 Apply materials by workers experienced in use of product involved. A.

 Apply materials under adequate illumination, spread evenly, and flow on smoothly B.
without runs or sags. Use SSPC Guide 12 Guide for Illumination of Industrial Projects. 
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 Cure under conditions eliminating possibility of dust becoming impregnated into finish. C.

 Use good painting practices according to SSPC Painting Manuel Volume 1 Fourth Edition D.
(Good Painting Practice). 

 Before the application of any coating, ensure that the surface to be coated is dry, sound E.
and free from any detrimental contamination that will prevent satisfactory penetration 
and/or adhesion of any of the applied coatings. Thus affecting the longer term protection 
and performance of the applied coating system 

 Apply coatings according to manufacturer's most current written instructions. F.

 Mix and thin coatings, including multi-component materials, according to manufacturer’s G.
most current instructions. 

 Keep containers closed when not in use to avoid contamination. H.

 Do not use mixed coatings beyond pot life limits. I.

 Use application equipment, tools, pressure settings, and techniques according to J.
manufacturer’s most current instructions. 

 Uniformly apply coatings at spreading rate required to achieve specified DFT. K.

 All coatings shall be applied in a monolithic uniform manner that is free of any conditions L.
which can adversely affect the overall performance or appearance of the coating system. 
These conditions include but are not limited to the following: discontinuities, runs, sags, 
drips, paint splatter, and imbedded foreign materials.  

 Stripe coat each application with a brush in critical locations on all steel such as welds, M.
corners, bolts, and edges. One stripe coat shall be applied between the first and second 
coat. Two stripe coats will apply too thick and risks solvent entrapment. 

 Coating will be inspected for aesthetics as well as for performance. N.

 Noise dampening procedures such as hay bales should be employed around equipment O.
such as sand pots and compressors. 110 dB shall be the maximum allowed sound level 
at a distance of 20 feet from equipment. 

 Comply with all ambient conditions requirements established by manufacturer’s most P.
current printed documents.  

 The entire tank interior shall be holiday tested according to NACE – SP0188 (Standard Q.
Practice Discontinuity (Holiday) Testing of New Protective Coatings on Conductive 
Substrates) 

3.07 REPAIR 

 Damaged Materials: Repair or replace damaged materials and surfaces not scheduled to A.
be coated. 
 

 Damaged Coatings: Touch up or repair damaged coatings. Touch up of minor damage B.
shall be acceptable where result is not visibly different from adjacent surfaces. Re-coat 
the entire surface where the touch up result is visibly different, either in sheen, texture, or 
color. 

 Coating Defects: Repair coatings that exhibit film characteristics or defects that would C.
adversely affect performance or appearance of coating systems per manufacturer’s 
instructions. 
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3.08 FIELD QUALITY CONTROL 

 Contractors QA/QC Responsibilities:  Contractor will provide full-time, continuous, field A.
quality control of Work. This includes, but is not limited to: 

 Maintain permanent written records of daily Work activities. 1.

 Verify and record that the coatings and other materials are as specified (i.e., 2.
manufacturer, product name & product batch dates). 

 Verify and record condition of coatings and material along with their storage 3.
procedures  

 Verify and record surface preparation and application of coatings are as 4.
specified.  

 Verify and record environmental conditions one half hour before work starting, 5.
then every 4 hours afterwards and once upon completion of work that day. 
Environmental readings shall be immediately taken should a sudden change in 
the climate be observed. Record results using sample forms or similar approved 
forms. The use of data loggers that capture temperature, humidity, dew point, 
and surface temperature, such as the Onsat HOBO portable data logger, or 
equal, shall be required. A minimum of three data loggers shall be used inside 
the tank. The Inspector shall upload data on a daily basis for recordkeeping. Data 
loggers shall be supplied by the Contractor. 

 Verify and record WFT and DFT of each coat of the coating system are as 6.
specified using new wet film gauges and certified dry film thickness gauges. DFT 
readings shall be done according to SSPC-PA 2. 

 All testing will be performed with Owner or Owner’s Representative present. 7.

 Manufacturer’s Field Services: Manufacturer’s representative shall provide technical B.
assistance and guidance for surface preparation and application of coating systems. 

 If coverage does not meet thickness specified, Owner reserves the right to require extra C.
application to no extra cost to the Owner prior to the application of the succeeding coat.  

3.09 CLEANING 

 Remove temporary coverings and protection of surrounding areas and surfaces. A.

 Allow time according to manufacturer’s instructions and as directed by Engineer for full B.
cure of coating systems on water contact surfaces before flushing, disinfecting, or filling 
with water. 

 Contractor shall then clean and disinfect the interior of the tank according to AWWA C.
C652 (see Section 33 13 13 – Water Reservoir Disinfection). 

3.10 TESTING 

 When disinfection and flushing are complete, the Contractor shall arrange for odor, A.
chemical and bacteriological testing as described in AWWA C652. If any of these tests 
fail, the Contractor shall take action to correct the problem and retest. This process shall 
be repeated at the Contractor’s sole expense until acceptable test results are achieved. 
The Contractor shall pay for the water that is drained if the taste and odor testing fails. 

 Testing Firm: Company specializing in testing potable water systems, certified by the B.
State of California. 

 Submit bacteriologist’s signature and authority associated with testing. 1.
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3.11 PROTECTION OF COATING SYSTEMS 

 Protect surfaces of coating systems from damage from any possible surrounding activity. A.

END OF SECTION 
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SECTION 33 13 13 

WATER RESERVOIR DISINFECTION 

 GENERAL PART 1

1.01 SUMMARY 

A. Section includes: 

1. Water reservoir disinfection 

2. Bacteriological testing 

1.02 REFERENCES 

A. American Water Works Association: 

1. AWWA C652 - Disinfection of Water Storage Facilities. 

1.03 SUBMITTALS 

A. Make all submittals in accordance with Section 01 33 00 - Submittal Procedures 

B. Disinfection Procedure: Submit procedure description including type of disinfectant and 
calculations indicating quantities of disinfectants required to produce specified chlorine 
concentration in accordance with Section 4.3 of AWWA C652. 

C. Test Reports: Indicate results of bacteriological and residual chlorine laboratory test 
reports. 

D. Manufacturer's Certificate: 

1. Certify disinfectants meet or exceed AWWA Standards requirements. 

1.04 QUALITY ASSURANCE 

A. Perform Work in accordance with AWWA C652. 

1.05 DELIVERY, STORAGE, AND HANDLING 

A. Store disinfectants in cool, dry place away from combustibles such as wood, rags, oils 
and grease. 

B. Handle disinfectants with caution; protect skin and eyes from contact; avoid breathing 
vapors; wear gloves, aprons, goggles, and vapor masks. 

1.06 ENVIRONMENTAL REQUIREMENTS 

A. Furnish personnel working inside reservoir during disinfection with equipment to comply 
with Federal and State regulations for work conducted in hazardous atmosphere. 

B. Neutralize disinfectant solution before disposal. 

C. Legally dispose of disinfection solution off Project site. 

1. If a chlorination method is selected that requires the reservoir to be drained in 
order to dispose of highly chlorinated water, thorough consideration should be 
given to the effect on the receiving environment. If there is any question as to 
whether a chlorinated-waste discharge may cause damage to fish life, plant life, 
physical installations, or other downstream water uses of any type, an adequate 
amount of reducing agent should be applied to the discharged water in order to 
thoroughly neutralize the chlorine residual. 
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D. Repair damage caused by disinfectant solution and disinfection procedures. 

 PRODUCTS PART 2

2.01 DISINFECTANTS 

A. Chlorine Forms: In accordance with AWWA C652, Section 4.2. 

 EXECUTION PART 3

3.01 EXAMINATION 

A. Conduct inspection of reservoir interior before beginning disinfection. 

1. Verify reservoir is clean and free of polluting materials. 

2. Verify reservoir pipe and vent connections are properly made and clear of 
obstructions. 

3.02 APPLICATION 

A. Disinfection of the reservoir shall take place after all other items of work relating to the 
tank have been completed, inspected, and declared sufficient by the NACE certified 
inspector, the Engineer, and the Owner. 

B. Use any one or a combination of the three methods for disinfecting reservoir, including 
the roof, specified in Section 4 of AWWA C652: 

1. Chlorination Method 1. 

2. Chlorination Method 2. 

3. Chlorination Method 3. 

C. Contractor responsible for proper disposal of disinfection water. 

D. Contractor responsible for protection of aquatic life and vegetation from damage from 
disinfectant solution purged from reservoir. 

3.03 FIELD QUALITY CONTROL 

A. Conduct bacteriological sampling and testing in accordance with AWWA C652. 

END OF SECTION 
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SECTION 33 16 13 

STEEL TANK ROOF 

 GENERAL PART 1

 DESCRIPTION 1.01

A. Furnish all materials, equipment, tools, labor, and supervision required for the 
replacement of the roof on the District’s 1-million-gallon domestic water tank as shown on 
the Drawings and as described in these Specifications.  

B. Related work specified elsewhere: 

1. Tank Preparation and Coating   Section 09 91 00 

2. Water Reservoir Disinfection   Section 33 13 13 

 MEASUREMENT AND PAYMENT 1.02

A. The work included in this section shall be measured and paid for on a lump sum basis 
under Bid Item 3 –Provide, Install and Paint New Tank Roof. Payment shall include all 
equipment, labor and materials required to perform the work detailed in this section.  

 QUALITY ASSURANCES 1.03

A. Qualifications of Fabricators: 

1. The materials shall be furnished by one supplier who is regularly engaged in the 
manufacture of steel water storage tanks and has experienced, factory-qualified 
representatives that will be on site to supervise the field assembly. 

a. Fabricator shall be registered and approved to perform work without 
special inspection for work performed at the shop. At completion of 
fabrication, the fabricator shall submit a certificate of compliance to the 
Owner stating that the work was performed in accordance with the 
approved construction documents per CBC Section 1704.2.5.2. 

2. All materials shall be new and of current manufacture and shall be guaranteed 
against defects in workmanship. 

B. Qualification of Installers: 

1. For the erection and testing of the work in this Section, use only thoroughly 
trained and experienced personnel who are completely familiar with the 
requirements for this work and with the installation recommendations of the 
manufacturer and these Specifications. 

2. All welders shall be certified for the particular type of welding required prior to 
starting welding on the site, including equipment to be used, positions, 
procedures, base metals and electrodes or base filler wires from the same 
specifications, classifications, or group number that will be used. 

3. Welding certification testing shall be performed by an approved testing 
laboratory. Costs of such testing shall be borne by the Contractor. The 
Contractor shall maintain current records of all welding certifications. A copy of 
each welding certification shall be submitted to the Engineer for approval a 
minimum of 48 hours in advance of performing any welding. 

4. Qualifications of welding procedures, welders and welding operators shall comply 
with Section 8 of AWWA D100-11. 
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C. Inspection and Testing of Welds 

1. All inspection and testing of welds shall be completed before application of 
protective coatings. 

2. On joints where radiography is required, the welding of each worker shall be 
radiographed on the worker’s first joint, before work begins on subsequent joints. 

3. The Engineer shall be furnished certified copies of all radiography reports. Welds 
shall be radiographed using the procedures described in Section 11.6 of AWWA 
D100-11. 

D. Disinfection 

1. Disinfection procedures shall be  conducted in accordance with Section 33 13 13 
– Water Reservoir Disinfection. The District will furnish enough water for one (1) 
filling of the tank for disinfection. The Contractor shall continuously monitor the 
filling operation to control the rate and level to avoid overflow. 

 SUBMITTALS 1.04

A. General: 

1. Make all submittals and resubmittals in strict accordance with the provisions of 
Section 01 33 00. 

2. Make all submittals listed in Part 1.04B, and any others required to fully describe 
what is to be furnished and/or installed under this Section. 

B. Required Submittals: 

1. Shop drawings: Within 60 days after award of contract and before any of the 
materials are delivered to the job site, submit complete Shop Drawings for the 
tank roof and appurtenances. Owner reserves the right to review and comment 
and require changes to the roof design to facilitate future maintenance.  

2. Structural calculations:  Submit structural calculations of the roof and anchorage 
stamped and signed by a structural or professional engineer currently registered 
in the State of California. 

3. Detailed drawings and structural analyses shall include: 

a. Plate thickness and width 

b. Number and size of structural members 

c. Construction and erection details of structural members and all other 
accessories and related work 

d. Structural details of connection points between new roof and existing 
tank members 

e. All other pertinent data concerning the construction of the roof 

4. Materials list: Submit a complete list of all materials and equipment proposed to 
be furnished and installed under this portion of the work. 

5. Manufacturer’s recommendations: Submit two copies of the manufacturer’s 
current recommended method of installation for the work in this section. 

6. At the conclusion of the roof fabrication and installation work, the Contractor shall 
submit a written report containing the information outlined in AWWA D100-11, 
Section 11.2 – Inspection Report. 
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 PRODUCTS PART 2

 DESIGN CRITERIA 2.01

A. General: 

1. The steel roof shall meet the requirements of AWWA Specifications D100-11, 
including Section 13 for seismic design, and the 2013 California Building Code, 
and these shall be made a part of this Specification.  Roof design calculations 
shall consider seismic sloshing wave 

2. Design shall provide for easy painting of structural and appurtenant members 
after erection. Where design for ease of painting after erection is not feasible, 
steel shall be shop sand blasted and shall receive shop applied primer, 
intermediate, and finish coatings in accordance with Section 09 91 00 – Tank 
Preparation and Coating. 

B. Roof Criteria: 

1. The tank dimensions and capacity (in million U.S. gallons) are as follows: 70 feet 
inside diameter, flat bottom, 1.0 million gallons nominal capacity. 

2. Provide a 3/16-inch thick roof, minimum, with a slope of 1 inch in 12 inches. 

3. The roof shall be cone type with a 3-foot radius knuckle between the roof and 
shell. 

4. The details shall be designed to eliminate unwelded joints that will promote 
corrosion, pockets that will accumulate rain water, and attachments to the shell 
which result in excessive localized stresses due to welding or imposed loads. 
The roof rafters shall be fully seal welded to the roof plates or one-piece rafter 
and roof panel break shapes. Internal roof plate lap joints shall be fully seal 
welded. 

5. All welds joining roof plates shall have complete joint penetration and fusion, and 
shall be double-welded from both sides.  The use of low hydrogen electrodes is 
mandatory for the manual welding of plates. 

C. Structural Design Criteria: 

1. Roof Live Load: 20 psf (no reduction allowed) 

2. Wind Velocity: 115 miles per hour 

3. Snow Load: none 

4. Lowest One-day Mean Temperature: 32ºF 

D. Seismic Design Criteria: 

1. Site Coordinates: 40.907321, -124.064376 

2. Site Class: D 

3. Risk Category: IV (essential facilities) 

4. Response Modification Coefficient, R: 3 (anchored tank) 

5. Overstrength Factor, Ω0: 2 

6. Spectral Response Acceleration, SDS: 1.91g 

7. Spectral Response Acceleration, SD1: 1.14g 

8. Simultaneous combination of horizontal and vertical loads: Yes 

9. Minimum Freeboard:  3.0 feet 
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10. Roof Live Load (for Earthquake Design): 20 psf 

11. Seismic Design: Per AWWA D100-11, Section 13 

E. Accessories: All accessories shall be in accordance with AWWA D100-11, Cal OSHA, 
and the Division of Industrial Safety, and as shown on the Drawings or described below: 

1. General 

a. Accessories shall have surface preparation and be coated in accordance 
with Section 09 91 00 – Tank Painting. 

2. Ladders: 

a. For the exterior, Contractor shall furnish and install a steel ladder as 
shown in the Drawings, with cages around the ladders, along with roof-
top landing platforms.  

b. All interior ladders and connections shall be Type 316 stainless steel with 
stainless steel cages around the ladders, and a stainless steel mid-level 
diving platform. 

c. The ladders shall begin at the tank bottom and extend along the height of 
the tank to the roof top. Ladder rungs shall be one-inch diameter 
SLIPNOT skid resistant steel or stainless steel, or approved equal. The 
ladder cage shall have a hinged access guard door with protected 
padlock on the exterior of the tank as shown on the Contract Drawings. 

d. Cages shall not extend less than 27 nor more than 28 inches from the 
centerline of the rungs of the ladder.  Cage shall not be less than 27 
inches in width.  Vertical bars shall be located at a maximum spacing of 
40 degrees around the circumference of the cage; this will give a 
maximum spacing of approximately 9.5 inches, center to center.  

e. All exterior ladders shall be equipped with fall prevention device as 
specified for interior ladders except that exterior ladder and device may 
be galvanized steel .The minimum ladder design loading shall be 100 psf 
and 300 pounds concentrated load. 

3. Roof Hatch: 

a. Contractor shall furnish and install weather-tight roof hatches as shown 
on the Contract Drawings. 

b. The cover shall have automatic hold-open lockable arm, with 
compression spring operator for easy opening and closing, with inside 
and outside handles and locking hasp on the top side, and ladder rungs 
on inside face for use as access to the interior tank ladder. 

c. The hatch shall be hot dip galvanized after fabrication. 

d. Rubber gasket sealant shall be installed on roof hatches. The seal 
material should be safe to use in drinking water tanks and must be NSF 
61 approved.  

e. Roof hatches shall be manufactured by the Bilco Company, New Haven 
Connecticut, model E-20 Roof Hatch or approved equal. 

f. Roof hatches shall be welded to tank and completely sealed against any 
water penetration. 

4. Vents: 

a. Mushroom type vents shall be constructed and installed as shown on the 
Drawings and fitted with replaceable 2 x 2 (2 openings per linear inch) 
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stainless steel backer mesh and #3 stainless steel insect mesh. The vent 
assembly shall be hot dip galvanized after fabrication. 

b. Type 316 stainless steel nuts and bolts shall be used to install roof vents 
and screens. 

5. Tie- off points: 

a. Contractor shall install OSHA compliant tie-off points on the tank roof as 
shown in the Contract Drawings.  Shop drawings and structural 
calculations are required for the tie-off points and shall be part of the 
shop drawing submittals per requirements of Section 1.04 of this 
document. 

6. Manways 

a. Manways shall be 30-inch diameter clear opening and shall be located 
as shown on the Contract Drawings.   

b. Manway shall be inward opening with davit arm and include a cover plate 
and easy lock system. 

c. Manway shall be installed and furnished per OSHA standards for 
drinking water storage tanks. 

d. Nuts and bolts shall be Type 316 stainless steel. 

e. Provide and install gasket suitable for potable water service. 

 

7. Roof Platform 

a. A roof platform shall be provided extending from the external ladder past 
the hinged roof hatch as shown on the Drawings. The platform shall be 
constructed from structural steel shapes with a steel grate deck, and 
shall be hot dipped galvanized after fabrication. The minimum platform 
loading shall be 100 psf. 

8. Handrail 

a. Handrail shall be installed on tank roof as shown on Contract Drawings.  
Handrail assembly shall meet all OSHA, Federal and State regulations.  
Handrail shall be coated per Section 09910, Tank Painting.  

9. Cathodic Protection 

a. Hand holes and appurtenances for cathodic protection system anodes 
shall be cut into the roof as shown on the Drawings. 

b. Cathodic protection anodes shall be removed by the Owner prior to the 
start of the project, and replaced by the Owner upon project completion. 

c. Hand holes shall be sealed with Divecorr grommets and covers. 

 DIELECTRIC BARRIERS: 2.02

A. There shall be a dielectric barrier wherever stainless steel and carbon steel are in 
contact. 

B. No welding of stainless steel to carbon steel will be permitted below the water level. 
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 EXECUTION PART 3

 INSTALLATION: 3.01

A. Inspection and Testing shall conform to Section 11 or Section 14 of AWWA D100-11. 
Testing equipment and cost thereof shall be furnished by the Contractor. 

1. Roof: 

a. Welds in the tank shall be tested by the Contractor by means of spot 
radiographic inspection where required by AWWA D100-11 and as 
directed by the Engineer or Inspector. 

b. All radiographs shall be performed by an independent testing laboratory 
approved by the Engineer. The radiographs shall become the property of 
the Owner, and the Engineer shall have the right to review all information 
obtained. 

c. The first 10 feet of each welder’s work shall be checked, and then up to 5 
percent of all the welding shall be radiographed as directed by the 
Engineer or Inspector. 

d. The Contractor shall provide logs of each welder’s work through the 
project. 

 PAINTING: 3.02

A. Painting and exterior color shall be in accordance with Section 09 91 00 – Tank Painting. 

END OF SECTION 
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Executive Summary
On August 19, 2016, GHD Inc. (GHD) coordinated a limited hazardous material survey at the
Humboldt Bay Municipal Water District (HBMWD) one million gallon domestic reservoir water tank
(1MG Reservoir) located at the Turbidity Reduction Facility (TRF) site in Arcata, California. The
survey was conducted in association with the 1MG Reservoir Roof Replacement Project (project) by
GHD, on behalf of HBMWD.

The hazardous material survey included evaluation and collection of samples solely from the
specific areas of the project site to be impacted by demolition and/or renovation work as defined by
HBMWD. The project site survey included two components: a limited asbestos sampling survey and
a limited metals sampling survey. The limited metals survey included analysis of sampled paints for
cadmium, chromium and lead.

A plan-view schematic depicting the project site, Figure 1 – Project Site Sample Location Map
(Figure 1), is located in Appendix A. Figure 1 denotes the extent of the project site sampling area
and depicts the approximate location of bulk samples collected for this survey. Photographs of the
project site generally depicting the hazardous materials identified during this survey are located in
Appendix B.

Samples collected from the project site were not reported to contain asbestos. As described in
Table 2 Asbestos Laboratory Data Summary located in Section 5, no homogeneous building
materials sampled for this survey were reported by the analyzing laboratory to contain asbestos
fibers via polarized light microscopy (PLM) analysis methodology.

Surface coatings generally representative of paint present at the project site were collected to
evaluate specific painted project site features for the presence of cadmium, chromium and lead. As
summarized in Table 3 Metals Laboratory Data Summary located in Section 6, various sampled
surface coatings were reported to contain lead and/or chromium. Surface coatings at the project site
should be understood to be subject to applicable governmental regulations concerning lead,
including those summarized in Section 7 of this report.

The asbestos and lead laboratory analytical reports and associated chain of custody documentation
produced in association with this sampling survey are appended to this report. Asbestos laboratory
analytical data is located in Appendix C. Metals laboratory analytical data is located in Appendix D.

Certifications of key project personnel are included with this report in Appendix E. This report is
subject to, and must be read in conjunction with the limitations and the assumptions and
qualifications contained throughout the report.
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1. Introduction
GHD Inc. (GHD) is pleased to provide Humboldt Bay Municipal Water District (HBMWD) with the
following report detailing the findings of limited hazardous material surveys conducted at the roof of
the HBMWD one million gallon domestic water storage reservoir tank (1MG Reservoir) located at
the Turbidity Reduction Facility (TRF) site in Arcata, California.

The following subsections provide pertinent contextual information regarding the project.

1.1 Client

The following entity requested GHD to perform the survey described by this report and shall herein
be defined as the client:

Humboldt Bay Municipal Water District

828 Seventh Street

Eureka, California 95501

1.2 Project Details

Project Title: 1MG Reservoir Roof Replacement Project

Project Owner: Humboldt Bay Municipal Water District

1.3 Project Site Address

The project site shall be defined as the HBMWD facility located at the following street address:

Humboldt Bay Municipal Water District

1 MG Reservoir

Pipeline Road

Arcata, California 95521

The existing conditions encountered at the project site are described in Section 3.1.

1.4 Air Quality Management District Jurisdiction

The asbestos survey consisted of the collection of suspect Asbestos Containing Material (ACM) and
was completed for the purpose of identifying ACM, Asbestos Containing Construction Material
(ACCM), and/or Regulated Asbestos Containing Material (RACM) at the project site. The limited
asbestos survey was conducted to assist the client with compliance with the United States
Environmental Protection Agency (USEPA) National Emission Standards for Hazardous Air
Pollutants (NESHAP) requirements.
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The USEPA local authority with responsibility for administering the NESHAP regulations within the
project site jurisdiction is the North Coast Unified Air Quality Management District (NCUAQMD).
The contact information for NCUAQMD is provided below:

North Coast Unified Air Quality Management District

707 L Street

Eureka California 95501

Phone: (707) 443-3093

Work meeting the NESHAP definition of a demolition and/or work impacting RACM in quantities
above specific size thresholds necessitates the submittal of a NESHAP notification and associated
fee to the NCUAQMD. The NCUAQMD RACM quantity thresholds necessitating NESHAP
notification are greater than, or equal to 160 square feet, 260 linear feet and/or 35 cubic feet. The
NCUAQMD regulations stipulate that the project owner shall notify the NCUAQMD prior to the
commencement of a demolition project, or work that impacts RACM in excess of the above-noted
quantities. No RACM is expected to be impacted during the course of this project, however, since
this is a partial demolition project, the NCUAQMD must still be notified at least 10 days prior to the
commencement of the demolition.

The following table, Table 1 – Asbestos Regulatory Notifications, summarizes the agency
notifications anticipated to be required for this project.

Table 1 Asbestos Regulatory Notifications

Governing
Agency

Type of Notification
Anticipated Notification

Requirements
Submittal Timeline

NCUAQMD
NESHAP
Renovation/Demolition
Notification

☒ Notification is anticipated 1 ≥10 Business Days
Prior to Work Start

Cal/OSHA
Temporary Worksite
Notification

☐ Notification not anticipated 2 ≥24 Hours Prior to
Work Start

Notes:
 Cal/OSHA = California Department of Industrial Relations, Division of Occupational Safety

and Health
 NCUAQMD = Local USEPA-delegated authority with jurisdiction over the project site
 USEPA = United States Environmental Protection Agency
 1 = Assumption: Impaction of structural members (demolition work) and/or disturbance of

RACM, in quantities equal to or greater than NCUAQMD thresholds is expected to occur
during this project. Note: a NESHAP notice is required for demolition work, even if no
asbestos work is to occur.

 2 = Assumption: asbestos-related work in excess of 100 square feet and/or impaction of
Lead Based Paint (LBP) is not expected to occur

2. Purpose of this Report
GHD, under contract with the Client, coordinated a survey to identify the presence of lead, ACM,
ACCM, RACM and/or universal waste at the project site. The purpose of this report is to transmit to
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the Client the laboratory findings, observations, and recommendations resultant from the survey
performed at the project site on August 19, 2016. It is also anticipated that this report will be
included with the project specifications and contract documents submitted to the Contractor for the
implementation of the 1MG Reservoir Roof Replacement Project.

This report has been prepared by GHD for the Client and may only be used and relied on by the
Client for the purpose agreed between GHD and the Client as set out in this report and the
established contracting documents. GHD otherwise disclaims responsibility to any person other
than the Client arising in connection with this report. GHD also excludes implied warranties and
conditions, to the extent legally permissible. The services undertaken by GHD in connection with
preparing this report were limited to those specifically detailed in the report and are subject to the
scope limitations set out in the report.

The opinions, conclusions and recommendations in this report are based on conditions encountered
and information reviewed at the date of preparation of the report. GHD has no responsibility or
obligation to update this report to account for events or changes occurring subsequent to the date
that the report was prepared. The opinions, conclusions and any recommendations in this report are
based on assumptions made by GHD described in this report. GHD disclaims liability arising from
any of the assumptions being incorrect.

The opinions, conclusions, and recommendations in this report are based on information obtained
from, and testing undertaken at or in connection with, specific sample points from the areas of the
project site denoted in Figure 1 (Appendix A) and the materials as described by the chain of custody
documentation (Appendix C and Appendix D). Site conditions at other parts of the project site may
be different from the site conditions found at the specific sample points. Investigations undertaken in
respect of this report are constrained by the particular site conditions, such as the location of
buildings, services, and vegetation. As a result, some relevant site features and conditions may not
have been identified in this report, thus this report should not be used to evaluate the potential
disturbance of suspect hazardous materials in association with unsurveyed area(s), structure(s),
and/or future renovation or Infrastructure Improvement Projects.

Suspect ACM, suspect RACM, and/or Presumed Asbestos Containing Material (PACM) present at
the project site that is not identified in this report shall be assumed to contain asbestos in a
concentration of greater than one percent, unless such suspect material is sampled by a certified
individual and determined by an accredited laboratory to be otherwise. Paint present onsite should
be assumed to contain lead, unless appropriately sampled, analyzed by an accredited laboratory
and determined not to contain lead. Universal waste may be present at the project site that is not
identified herein, thus appropriate handling and disposal requirements should be adhered to when
removing any potentially hazardous components or materials.

Site conditions (including the presence of hazardous substances and/or site contamination) may
change after the date of this report. GHD does not accept responsibility arising from, or in
connection with, change to the site conditions. GHD is not responsible for updating this report if the
site conditions change.

2.1 Assumptions

The sampling survey performed at the project site is governed by the following assumptions that
additionally define GHD’s scope of work for this project:
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1. The project included the sampling of suspect asbestos materials associated with the project
site, specifically the areas to be impacted during work planned in association with the 1MG
Reservoir Roof Replacement Project as defined by GHD’s scope of work.

2. GHD did not collect samples from the following areas and/or materials, as materials were
not safely accessible, components to be removed prior to demolition and/or impaction of
energized systems would have been required to obtain sufficient quantity of material for
PLM analysis:

a. Walls, foundation of 1 MG Reservoir, and/or other areas located below the level of
the main roof plane

b. Electrical systems, including wiring

3. Project Description
3.1 Project Site Description

The surveyed portions of the following water storage tank shall be defined as the project site for the
purpose of this report. The specific project site structures surveyed in association with this project
are shown on Figure 1 (Appendix A) and listed below and described in the laboratory analytical
reports (Appendix C).

1. The survey included the roof of the cylindrical one million gallon metal water storage
reservoir, specifically the exterior plane and interior (underside) of the roof. The survey
excluded the lower portions of the structure and excluded ancillary equipment and
infrastructure below the plane of the roof.

3.2 Survey Description

For the August 19, 2016 survey, the following number of bulk samples were collected from the
project site and submitted under chain of custody to AmeriSci Laboratories (AmeriSci), for analysis
via the referenced methodology:

• Six (6) bulk material samples were analyzed for asbestos content via polarized light
microscopy (PLM) methodology, following USEPA method 600/R-93-116

• Paint layers from five (5) of the above six (6) bulk material samples were additionally
analyzed for cadmium, chromium and lead content via inductively coupled plasma (ICP)
methodology following Method SW-846 6010C/3050B

• Paint from three (3) of the above five (5) bulk samples reported to contain chromium were
additionally analyzed for hexavalent chromium (chromium (VI)) via inductively coupled
plasma (ICP) methodology following Method SW-846 3060A/7196.

The August 19, 2016 project site sampling survey was performed on behalf of HBMWD. The onsite
surveys were conducted by GHD. The survey scope of work associated with this report included
solely the suspect hazardous materials located at the project site which are planned to be impacted
during the renovation and/or demolition of the project site structures/features as defined by GHD’s
scope of work for this survey. The sampling survey methodology employed at the project site is
further described in Section 4.
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Multiple samples were taken of some materials found to be distributed throughout the sampling
area per USEPA regulatory guidance. See Figure 1 located in Appendix A for the approximate
location of bulk samples collected at the project site.

Photographs of the project site generally depicting the homogeneous areas of ACM identified
during this survey are located in Appendix B. Samples were submitted via overnight shipment to the
laboratory for analysis of asbestos or metals content. The laboratory analytical reports and chain of
custody documentation associated with this survey are located in Appendix C (asbestos data) and
Appendix D (metals data).

Key project personnel included the following State of California Department of Industrial Relations,
Division of Occupational Safety and Health (Cal/OSHA) Certified Asbestos Consultant (CAC) and
California Department of Public Health (CDPH) Lead Inspector/Assessor (I/A) certified personnel:

1. GHD onsite sampler: Scott Harris, CAC and CDPH I/A

2. GHD project reviewer: Misha Schwarz, CAC and CDPH I/A

3. GHD project manager: Pat Kaspari, Professional Engineer

This report was produced by GHD for HBMWD. This report was authored by Mr. Harris and was
reviewed by Mr. Schwarz. Copies of the applicable professional certifications for key project
personnel are included with this report in Appendix E.

4. Survey Methodology
The following sampling protocol generally describes the sampling methodology employed for the
asbestos and metals sampling surveys conducted at the project site. Representative suspect
asbestos-containing and metals-containing materials were collected in general accordance with
NESHAP sampling guidelines as enforced by NCUAQMD. The following list summarizes the
sampling procedures utilized:

1. Suspect ACM and metals-containing surface coatings were visually identified at the project
site.

2. Suspect ACM was categorized into homogeneous materials. A homogeneous material is
defined as being uniform in texture, color, and date of application.

3. A sampling scheme was developed based upon the location and quantity of the identified
homogeneous materials. Sample numbers were recorded on associated chain of custody
documentation.

4. Bulk samples were collected using appropriate sampling tools.

5. Samples were placed in leak-tight containers and labeled with a unique numerical identifier,
or sample number.

6. The general location and sample number of each bulk sample was denoted on a
corresponding project site plan-view diagram.

7. Friability, the susceptibility of the dry material to be crumbled, pulverized or reduced to a
powder using hand pressure, was determined for each sampled suspect ACM.
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8. The sample number, collection location and a description of the physical attributes of each
bulk sample were recorded on a Chain of Custody form which accompanied each sample
sent to the analyzing laboratory.

9. Decontamination of sampling tools was employed to prevent the spread of secondary
contamination to subsequent bulk samples.

10. The bulk samples were submitted under chain of custody to the following laboratory for
analysis of asbestos content via PLM analysis following USEPA method 600/R-93-116 or
analysis of metals content via inductively coupled plasma (ICP) via Method SW-846
6010C/3050B and SW-846 3060A/7196:

a. AmeriSci Laboratories (AmeriSci) located in Carson, California.

b. Copies of the AmeriSci accreditations and certifications are included with this report
in Appendix F.

5. Findings for Asbestos
No materials collected as part of the August 19, 2016 asbestos sampling survey were reported by
the analyzing laboratory to contain asbestos fibers via PLM analysis. As such, the homogeneous
materials sampled at the project site are not regulated by the USEPA and/or Cal/OSHA for
asbestos content.

The materials sampled at the project site are described in Table 2 Asbestos Laboratory Data
Summary (Table 2) located on the subsequent pages. Table 2 provides the physical description, the
approximate location and the laboratory-identified asbestos concentration for each of the sampled
materials. Photographs of the project site generally depicting the homogeneous areas of ACM
identified during this survey are located in Appendix B.

Building materials sampled at the project site are described in Table 2, as well as the laboratory
analytical report and chain of custody documentation included in Appendix C. Table 2 and the
documentation in Appendix C denote the physical description, the approximate location and the
laboratory-identified asbestos concentration for each of the sampled materials (denoted as
nondetect [ND], or no asbestos detected [NAD]).

Materials denoted as ND or NAD on the laboratory analytical report are not subject to regulation by
USEPA as ACM or RACM. Additionally, the ND/NAD materials are not characterized by Cal/OSHA
as ACM or ACCM and are not assigned a Cal/OSHA asbestos work class designation.
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Table 2 Asbestos Laboratory Data Summary

Humboldt Bay Municipal Water District 1MG Reservoir Roof Replacement Project

Sample
Number(s)

Material Description Location
Asbestos
%/Type

Estimated
Quantity*

USEPA
Material

Category**

Cal/OSHA
Work Class

Projected
Waste

Designation**

11125099-1 Paint (Cream)
1MG Reservoir – Interior of
Tank at I-Beam at Access
Hatch

NAD NA
Not ACM or

RACM
Not Class I, II,
III or IV Work

NA

11125099-2
Paint (White (Top
Layer)/ Light Orange
(Base Layer))

1MG Reservoir – Exterior at
Northeast Center of Roof NAD NA

Not ACM or
RACM

Not Class I, II,
III or IV Work

NA

11125099-3
Paint (White (Top
Layer)/ Light Orange
(Base Layer))

1MG Reservoir – Exterior at
South-Center Section of Roof NAD NA

Not ACM or
RACM

Not Class I, II,
III or IV Work

NA

11125099-4
Paint (White (Top
Layer)/ Light Orange
(Base Layer))

1MG Reservoir – Exterior at
Western Edge of Roof NAD NA

Not ACM or
RACM

Not Class I, II,
III or IV Work

NA

11125099-5
Paint (White (Top
Layer)/ Light Orange
(Base Layer))

1MG Reservoir –Loose Debris
at Southwest Section of Roof NAD NA

Not ACM or
RACM

Not Class I, II,
III or IV Work

NA

11125099-6
Resin Cap (Grey) +
Paint (White/Orange)

1MG Reservoir – Exterior
Cathodic Protection Cap at
South Section of Roof

NAD NA
Not ACM or

RACM
Not Class I, II,
III or IV Work

NA

Notes:
• Work impacting suspect asbestos material that is not homogeneous to those noted in Table 2 shall be presumed to impact asbestos, unless

additional sampling proves otherwise.
Annotations:

• * =The asbestos material quantities provided are estimates of the amount of material within the project scope as described to GHD. The
quantities are estimates only and the actual amount of asbestos material to be removed should be verified by the contractor prior to bid.

• ** =USEPA Category I and II nonfriable ACM that remains nonfriable during impaction shall be characterized as non-hazardous asbestos-
containing waste. USEPA RACM shall be characterized as a non-RCRA California hazardous waste. The waste designation denoted herein
assumes that nonfriable material will not become friable due to contractor removal practices. If nonfriable ACM is rendered friable (such as
through the use mechanical removal means), then such material shall be reclassified as RACM.
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Table 2 Asbestos Laboratory Data Summary

Humboldt Bay Municipal Water District 1MG Reservoir Roof Replacement Project

Sample
Number(s)

Material Description Location
Asbestos
%/Type

Estimated
Quantity*

USEPA
Material

Category**

Cal/OSHA
Work Class

Projected
Waste

Designation**

• Acronyms:
• ACM = Asbestos Containing Material
• ACCM = Asbestos Containing Construction Material
• Cal/OSHA = California Department of Industrial Relations, Division of Occupational Safety and Health
• RACM = Regulated Asbestos Containing Material
• RCRA = Resource Conservation and Recovery Act
• SF = Square feet
• USEPA = United States Environmental Protection Agency
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6. Findings for Cadmium, Chromium and
Lead
Surface coatings (paint) collected from the project site during the August 19, 2016 limited bulk
sampling survey were reported to contain chromium and/or lead by the analyzing laboratory. No
sample was reported to contain cadmium or hexavalent chromium (chromium (VI)) above the
laboratory detection limit. Work at the project site which involves disturbance of painted
coatings shall be understood to impact lead and chromium.

The analyzing laboratory, AmeriSci, examined each sample using Method SW-846 6010C/3050B.
Samples reported to contain chromium were additionally analyzed for chromium (VI) via Method
SW-846 3060A/7196. The analytical results for the materials sampled at the project site are
summarized in Table 3 Metals Laboratory Data Summary (Table 3). Table 3 provides the physical
description, the approximate location, sample substrate and the identified cadmium, chromium
and/or lead content for each of the sampled materials.

Material reported to contain detectable levels of chromium and/or lead is subject to regulation by
governmental authorities as summarized herein. Unsampled surface coatings to be impacted in
association with site work should be presumed to contain lead and chromium, unless appropriately
tested and determined to be nondetect.

6.1 Surface Coatings Containing Lead

Specific regulations and definitions apply to lead materials as determined by the reported lead
concentration of those materials. The regulatory requirements governing the specific lead materials
identified at the project site, as listed in Table 3, are generally based on the amount of lead reported
in each sample. The paints denoted in Table 3 are subject to specific lead regulations as
summarized in Section 7.

No surface coatings were reported to contain lead at a concentration near 5,000 milligrams per
kilogram1 (mg/kg) which is the regulatory definition of Lead Based Paint (LBP), thus the sampled
paints are not defined as LBP. As the concentration of lead reported by the laboratory is below 90
mg/kg, the samples do not meet the regulatory definition of Lead Containing Paint (LCP). Employee
protection and material handling requirements apply to work impacting lead in any detectable
quantity, thus paint denoted in Table 3 containing low levels of lead is subject to regulations
including those summarized in Sections 7.1 and 7.2.

The general lead regulatory environment is further discussed in Section 7. Unsampled surface
coatings or surface coatings that contain lead in concentrations that approach or exceed the LBP
regulatory threshold should be understood to be subject to rules governing LBP.

Cal/OSHA regulates worker impaction of paint containing any detectable quantity of lead, thus work
impacting lead material, presumed lead material and/or material that has not been analyzed for lead
content shall be understood to trigger compliance with applicable regulations, including 8 CCR
1532.1.

1 Note: milligrams per kilogram is equivalent to parts per million (ppm), thus mg/kg is converted to ppm
using a one to one (1:1) ratio.
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6.2 Surface Coatings Containing Chromium

Paint at the project site was reported to contain chromium, thus impaction of such paint shall be in
compliance with applicable regulations. It is recommended that the contractor perform work in
general compliance with 8 CCR 1532.2 until air monitoring for chromium shows no exposure above
the chromium occupational exposure limits. Paint that is homogeneous to the chromium-containing
paint noted in Table 3 is subject to chromium regulations, including those summarized in Section 7.

The collected samples reported to contain chromium were specifically analyzed for hexavalent
chromium, known as chromium (VI). Chromium (VI) is chromium in any form or compound that has
a valence of positive six. Chromium (VI) was not reported above the detection limit in the analyzed
samples.
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Table 3 Metals Laboratory Data Summary

Humboldt Bay Municipal Water District 1MG Reservoir Roof Replacement Project

Sample
Number

Sample
Description Color Substrate Sample Location

Lead
Content
(mg/kg)

Triggers
Cal/OSHA

1532.1

Classified as
Lead Based
Paint (LBP)

Chromium
Content
(mg/kg)

Chromium
(VI)

(mg/kg)

Cadmium
Content
(mg/kg)

11125099-
1

Paint (Cream) Metal
1MG Reservoir –
Interior of Tank at I-
Beam at Access
Hatch

26 Yes No 180 <1.0 <2.5

11125099-
2

Paint
White (Top)/
Light Orange
(Base)

Metal
1MG Reservoir –
Exterior at Northeast
Center of Roof

6 Yes No <5.0 NA <2.5

11125099-
3

Paint
White (Top)/
Light Orange
(Base)

Metal
1MG Reservoir –
Exterior at South-
Center Section of Roof

<5.0 Yes* No <5.0 NA <2.5

11125099-
4

Paint
White (Top)/
Light Orange
(Base)

Metal
1MG Reservoir –
Exterior at Western
Edge of Roof

57 Yes No 9.1 <2.0 <2.5

11125099-
5

Paint
White (Top)/
Light Orange
(Base)

Metal
1MG Reservoir –
Loose Debris at
Southwest Section
of Roof

<5.0 Yes* No 6.3 <4.0 <2.5

Annotations:
• * = This material is homogeneous with other paint samples determined to contain lead. As such, compliance with applicable Cal/OSHA

regulations governing lead should be understood to apply to impaction of this material.
Notes:

• Samples containing detectable quantities of lead and/or chromium, if applicable, are noted in bold
• Milligrams per kilogram (mg/kg) is equivalent to parts per million (ppm), thus mg/kg is converted to ppm using a one to one (1:1) ratio

Acronyms:
• Cal/OSHA = California Department of Industrial Relations, Division of Occupational Safety and Health
• NA = Not analyzed
• LBP = Lead Based Paint = Paint containing lead in a concentration of greater than or equal to 5,000 ppm or 0.5 percent by weight
• ppm = Parts per million (laboratory units of measurement)
• USEPA = United States Environmental Protection Agency
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7. Regulatory Overview for Lead &
Chromium
Work at the project site is understood to meet the Cal/OSHA definition of construction work
(1532.1[a]) and includes the planned impaction of known lead and chromium containing surface
coatings. Work impacting lead and/or chromium is subject to regulation by governmental agencies
and standards, including those denoted below. For the purpose of this report, lead and chromium
shall mean lead and chromium compounds as relevant to occupational exposures in construction.

7.1 Code of Federal Regulations (CFR)

1. 29 CFR 1926, Construction Standards

2. 29 CFR 1926. 1126 Chromium (VI)

3. 40 CFR Parts 261, 265, and 268, Hazardous Waste Management

4. 40 CFR Part 745, Lead: Identification of Dangerous Levels of Lead

5. 40 CFR Part 745, Subpart E Lead Renovation, Repair and Painting Program

6. 49 CFR Parts 172, 173, 178, 179, Hazardous Material Transportation

7.2 California Code of Regulations (CCR)

1. 8 CCR Division 1, Chapter 4, Construction Safety Orders

2. 8 CCR 1532.1, Lead in Construction

3. 8 CCR 1532.2, Chromium (VI)

4. 8 CCR 1537, Welding, Cutting, and Heating of Coated Metals

5. 8 CCR 1531, Respiratory Protection

6. 17 CCR Division 1, Chapter 8, Accreditation/Certification, and Work Practices in Lead–
Related Construction

7. 22 CCR Division 4.5, Environmental Health Standards for Management of Hazardous
Waste

8. 22 CCR Division 4.5, Chapter 16, Recyclable Materials (Recyclable Hazardous Waste)

7.3 Competent Person Designation

The Contractor shall designate, in writing, one or more individuals as Competent Persons(s) when
tasking individuals to perform work at the project site that may impact lead and/or chromium
containing surface coatings. Written designation shall certify that each designated Competent
Person has the appropriate training and knowledge required of a Competent Person under Article 6
of the construction Safety Orders, Title 8, California Code of Regulations.

7.4 Personal Air Monitoring

The Contractor should conduct worker breathing zone exposure monitoring (also known as
personal air monitoring) to determine the airborne concentration of lead and chromium present
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within the work environment as required by Cal/OSHA. Air monitoring of Contractor personnel
performing paint impaction work is required by Cal/OSHA and is the obligation of the Contractor.

The Contractor is responsible for providing daily Cal/OSHA compliance monitoring for lead and
chromium exposure. Air monitoring should continue for each task for the duration of the project,
unless a negative exposure assessment is achieved. The following airborne concentrations should
dictate which administrative practices, work practices and PPE are required:

Table 4 Cal/OSHA Airborne Exposure Limits for Lead and Chromium

Material
Action Level (AL)

(8-hr TWA)
Permissible Exposure Limit (PEL)

(8-hr TWA)

Lead 30 µg/m3 0.05 mg/m3

(50 µg/m3)

Chromium,
including Cr (II)
and Cr (III)

NA 0.5 mg/m3

Chromium (VI)
(Hexavalent
Chromium)

2.5 µg/m3 0.005 mg/m3

(5.0 µg/m3)

Notes:
 µg/m3 = Micrograms per cubic meter of air
 mg/m3 = Milligrams per cubic meter of air
 8-hr TWA = Eight hour time-weighted average
 NA = Not Applicable
 Action Limit (AL): When employee exposure levels exceed the AL, specific administrative,

engineering and work practice controls must be implemented.
 Permissible Exposure Limit (PEL): Employer must ensure no employee is exposed above this

level based on an 8 hour TWA. When employee exposure levels exceed the PEL, all applicable
administrative, engineering and work practice controls must be implemented. Respiratory
protection and other protective measures are required pending feasible engineering controls.
Other training, monitoring, and medical surveillance requirements apply for exposure levels
exceeding PEL.

 Note: Chromium (VI) has a PEL ceiling of 0.1 mg/m3 (100 µg/m3) above which employee
occupational exposure may not exceed.

The Contractor should conduct representative breathing zone personal air monitoring of its
employees (25 percent of the work crew) once each shift and repeated daily or until a NEA showing
airborne lead exposure below each of the Permissible Exposure Limit (PEL) or Action Level (AL)
noted in Table 4, as established in accordance with and 8 CCR 1532.1 (d) and 1532.2 (d).
Monitoring should be conducted by an individual experienced and knowledgeable about the
methods of air monitoring and in accordance with 8 CCR 1532.1 and 1532.2. Exposure monitoring
should document the source of lead and/or chromium emissions. If exposures are determined to be
above the PELs and/or ALs noted in Table 4, appropriate worker protections should be instituted
per 8 CCR 1532.1 and 1532.2.

Until an employee exposure assessment is completed and it has been determined and documented
that the employee is not exposed above any applicable PEL or AL, the Contractor should treat the
employee as if the employee were exposed above the PEL and should implement employee
protective measures per 8 CCR 1532.1 and 1532.2.
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7.5 Personnel Training

Employees performing work at the project site, including foreman, supervisor, and any other
company personnel or agents who may be exposed to any airborne concentrations of lead, should
receive training which includes, at a minimum, lead and chromium awareness training, also known
as Hazard Communication (HAZCOM) training. Individuals engaged in lead and/or chromium-
related work activities should attend hazard training appropriate to their assignments. All training
should be in accordance with the worker training provisions enforced by Cal/OSHA and CDPH.

If air monitoring demonstrates an exposure above the AL or PEL for lead, the Contractor should
maintain documentation that employees receiving this exposure level have received Action Level
training if exposed above AL. The Contractor should maintain documentation affirming that
employees have appropriate CDPH lead worker certification if exposed above PEL while working at
a public building.

7.5.1 Hazard Communication Training

All workers who may be exposed to hazardous materials at the project site should receive
HAZCOM training prior to the commencement of work that may disturb painted surfaces known or
presumed to contain lead and/or chromium in accordance with 8 CCR 5194 – Hazard
Communication. Such training should be documented in writing and this documentation shall be
retained onsite by the contractor for review.

Training should include, but may not be limited to: the locations and presence of lead and chromium
containing material at the project site, the potential hazards of lead and chromium exposure, the
purpose and meaning of warning signage, the isolation (using signage and barrier tape) of
potentially hazardous debris/waste streams, the required procedures and training necessary to
impact lead and chromium-containing material and prohibited practices regarding hazardous
material at the project site, the content of 8 CCR 1532.1 and 1532.2, the specific nature of
operations which could expose employees to lead above the action level, the proper use of
respirators, the purpose and a description of the medical surveillance program, the content of the
Contractor Lead Compliance Plan, and the proper use/restrictions on chelating agents.

7.5.2 Lead Action Level Training

The Contractor should provide training for all workers who may be exposed to lead in excess of the
AL or PEL in accordance with Title 8 CCR 1532.1, Subsection (I), Parts (1) and (2) Awareness
Training and 8 CCR 1532.2 . Contractor should maintain up-to-date documentation that employees
receiving exposure above the AL have received the appropriate level of training.

The Contractor should itself establish, or have site personnel attend, an Action Level Training
program. Such a training program should assure that each employee is trained in the following:

1. The content of 8 CCR 1532.1 and 1532.2 and all applicable appendices.

2. The specific nature of the operations which could result in exposure to lead above the
action levels.

3. The purpose, proper selection, fitting, use, and limitations of respirators.

4. The purpose and a description of the medical surveillance program, and the medical
removal protection program including information concerning the adverse health effects
associated with excessive exposure to lead (with particular attention to the adverse
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reproductive effects on both males and females and hazards to the fetus and additional
precautions for employees who are pregnant).

5. The engineering controls and work practices associated with the employee's job
assignment including training of employees.

6. The contents of any compliance plan and the location of regulated areas in effect.

7. Instructions to employees that chelating agents should not routinely be used to remove lead
from their bodies and should not be used except under the direction of a licensed physician.

8. The employee's right of access to records under CCR Section 3204.

7.6 Medical Surveillance Compliance

The Contractor should utilize only workers who are medically qualified for the assigned work and
approved for respirator usage for tasks known, or reasonably expected, to generate airborne
exposures in excess of the lead AL or lead and/or chromium PELs. Workers conducting trigger
tasks in the absence of an established NEA, shall be trained and medically qualified for work
generating exposures above applicable PELs.

Contractor employees shown to be exposed above the lead AL or lead/chromium PELs, and/or
engaged in Trigger Tasks in the absence of a NEA, must be medically-qualified to do so and have
the appropriate medical examinations as specified in 8 CCR 1532.1. Medically-qualified should
mean that the worker who performs trigger tasks, or other lead-related construction tasks likely to
exceed the AL or PEL, has received, at minimum, lead biological monitoring and medical evaluation
for use of respiratory protection in accordance with 8 CCR 1532.1(j).

Medical requirement for lead-related construction work compliance should include:

1. Documentation of medical surveillance examination by a licensed medical physician prior to
commencement of onsite Lead–Related Construction “trigger task” work. Documentation
should include baseline blood lead levels. The baseline blood lead should have been within
30 days in advance of starting work.

2. Documentation from physician that all employees or agents who may be exposed to
airborne lead in excess of background levels have received medical examination to
determine whether they are physically capable of working while wearing the respirator
required without suffering adverse health effects in accordance with 8 CCR 153. Medical
exams should have been performed not more than 12 months prior to the completion of
Contractor work at the project site. Biological monitoring records documenting employee
blood lead level test results should be kept for 30 years. The Contractor must be aware of
and provide information to the examining physician about unusual conditions in the
workplace environment (e.g., high temperatures, humidity, chemical contaminants) that
may impact on the employee's ability to perform work activities.

3. Documentation that each employee required to wear respirators has passed a respirator fit
test within the past 12 months and has been assigned an individual respirator based on the
fit test.

4. Methods, procedures and plan for monitoring employee airborne lead exposure as required
by Cal/OSHA during lead component removal, clean-up and surface preparation activities.
Methods and procedures, at a minimum, should comply with requirements outlined in 8
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CCR 1532.1 Lead. Include Name, address and certification information for laboratory to be
used for air sample analysis.

7.7 Lead Based Paint

The USEPA, CDPH and Cal/OSHA define Lead Based Paint (LBP) as a surface coating containing
lead in a concentration of equal to or greater than 0.5 percent by weight, 5,000 milligrams per
kilogram (mg/kg), 5,000 ppm, or 1.0 milligram per square centimeter (mg/cm2). In addition,
Cal/OSHA regulates worker impaction of paint containing any detectable quantity of lead, thus such
work triggers compliance with applicable regulations, including 8 CCR 1532.1.

The United States Consumer Product Safety Commission defines Lead Containing Paint (LCP) as a
surface coating containing lead in a concentration of equal to or greater than 0.009 percent by
weight or 90 ppm (90 mg/kg).

7.8 Trigger Tasks and Lead Impaction Activities

Specific construction tasks, known as Trigger Tasks, when performed on material(s) known to
contain detectable quantities of lead, should be understood to expose employees above the lead
PEL and thus necessitate specific employee protection measures per 8 CCR 1532.1. A Trigger
Task or Activity is defined herein as a construction operation, process or task specifically identified
by the Cal/OSHA lead standard (8 CCR 1532.1) as a potential lead exposure hazard requiring
certain protective measures to be implemented prior to obtaining the results of an initial exposure
assessment.

Performing a Trigger Task should be understood to expose employees above the Permissible
Exposure Limit (PEL) and should thus necessitate employee protection measures, including the
following: wearing of respirators and protective clothing, action level training (at a minimum) and
initial employee biological medical monitoring (blood tests), until personal air sampling proves
otherwise. Untrained and/or unprotected workers should not perform trigger tasks. Specific trigger
tasks and their expected resultant airborne exposure levels are described below.

7.8.1 Trigger Task I

The following trigger task I activities are expected to create airborne lead concentrations of 50 to
500 micrograms per cubic meter of air (µg/m3):

1. Manual demolition

2. Paint preparation (scraping and sanding)

3. Using heat guns

4. Using HEPA-filtered equipment

5. Debris clean-up

7.8.2 Trigger Task II

The following trigger task II activities are expected to create airborne lead concentrations of 500 to
2,500 µg/m3:

1. Lead mortar work

2. Lead burning
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3. Rivet busting

4. Use of non-HEPA-filtered equipment

5. Dry abrasive blast debris clean-up or containment movement

7.8.3 Trigger Task III

The following trigger task II activities are expected to create airborne lead concentrations of greater
than 2,500 µg/m3:

1. Welding

2. Abrasive blasting

3. Torch cutting/burning

7.9 Requirements for Lead and Chromium Impaction

Surface coatings (paint) applied to interior and exterior surfaces at the project site have been
reported to contain lead and chromium. Employers whose personnel impact paint at the project site
should monitor their employees for airborne lead and chromium exposure and institute necessary
employee protection precautions when conducting work at the project site.

Employee protection measures are mandated by Cal/OSHA when workers impact lead and/or
chromium. The scope and magnitude of personnel protective measures are generally dependent on
the amount of airborne contaminant present in the work area. At a minimum, work impacting lead
and/or chromium must include the following protocols:

1. Establishment of a regulated work area (posting of warning signage)

2. Establishment of hygiene controls (hand washing facilities)

3. Use of wet methods (water) to mitigate airborne dust generation

4. Use of HEPA filter-equipped vacuums and tools

5. Use of PPE, including respirators, as appropriate

If air monitoring demonstrates an employee exposure to lead above 30 micrograms per cubic meter
of air (µg/m3), a threshold known as the Cal/OSHA Action Level, or 50 µg/m3, a threshold known as
the PEL, the employer must maintain documentation that employees receiving such exposure(s)
have received Action Level training (if exposed above the Action Level or PEL) and have
appropriate CDPH certification. It is noted that individual CDPH certification is applicable if
employees are exposed above the PEL in a building generally accessible to the public as defined
by 17 CCR, Division 1, Chapter 8, Article 1.

8. Conclusion
Samples collected from the HBMWD project site were not reported to contain asbestos. As
described in Section 5, material identified in Table 2 was not reported by the analyzing laboratory to
contain asbestos fibers. As such, work at the project site impacting the sampled materials is not
applicable to asbestos regulations, including 8 CCR 1529.

As noted in Table 3 located in Section 6, sampled surface coatings were reported to contain lead
and/or chromium. No sample was reported to contain hexavalent chromium. Surface coatings
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reported or presumed to contain lead and/or chromium are subject to applicable governmental
regulations, including those summarized in Section 7 of this report. Suspect lead and chromium
material not identified in this report should be assumed to contain lead and chromium, unless
appropriately sampled, analyzed and determined to be nondetect.

It is recommended that this report be provided to contractors and personnel who may conduct work
at the project site potentially impacting hazardous materials, including those described herein. It is
recommended that HBMWD maintain copies of this report for as long as the hazardous materials
identified herein are present at the project site.
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Appendix A – Figures
Humboldt Bay Municipal Water District Project Site Location Maps Figure Denoting Bulk Sample
Locations
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Appendix B – Site Photographs
Photographs of the Humboldt Bay Municipal Water District 1MG Reservoir Roof Replacement
Project Site



Site Photographs
The following photographs generally depict the materials reported to contain asbestos as a result of
the Humboldt Bay Municipal Water District 1MG Reservoir Roof Replacement Project survey
described by this report.

Photograph 1 – 1MG Reservoir interior – metal I-beam with paint (typ., indicated with red arrow)
determined to contain lead and chromium.

Photograph 2 – 1MG Reservoir exterior – detail view of metal roof with paint (typ., indicated with red
arrow) determined to contain lead and chromium.



Appendix C – Asbestos Laboratory Reports and
Chains of Custody

Asbestos (PLM) Laboratory Analytical Reports and Associated GHD Chains of Custody
Documentation











Appendix D – Metals Laboratory Report(s) and
Chain(s) of Custody

Metals (ICP) Laboratory Analytical Reports and Associated GHD Chains of Custody Documentation











Appendix E – Certifications for Key Personnel











Appendix F – Laboratory Accreditations
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Photo 1: Tank Exterior (facing southeast) 

 

 

Photo 2: Tank Interior / Center Column Support 
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Project Site Photos 2  

 

Photo 3: Exterior of Tank Roof 

 

 

Photo 4: Typical Air Vent at Interior Side 
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Photo 5: Typical Channel Rafter at Perimeter 

 

 
Photo 6: Tank Exterior (facing northeast) 
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Project Site Photos 4  

 

Photo 7: Tank Exterior (facing southwest) 

 

 

Photo 8: Exterior 
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Photo 9: Former Inlet Pipe Support Structure 
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Project Site Photos 6  

 

Photo 10: Sample Pump Enclosure (1 of 2) 
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Photo 11: Sample Pump Enclosure (2 of 2) 

 

 

Photo 12 

  



Humboldt Bay Municipal Water District 

1-MG Domestic Reservoir Roof Replacement 

 

Project Site Photos 8  
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